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Current copies of the following documents are hereby made part of this Request for Proposals 
for qualified Energy Services Companies (ESCos).  These documents are available on the DFCM 
web site at dfcm.utah.gov/const_reference or are available upon request from DFCM. 

 
1. CADD Criteria dated August 1, 2001 
2. DFCM Design Criteria dated March 15, 2006 
3. General Conditions dated May 25, 2005 
4. Supplemental General Conditions dated July 15, 2008 
5. Building Board Policy Regarding Enhanced Accessibility to State Facilities 

 
In addition, the following documents, available on the Weber State University (WSU) web site at 
www.weber.edu/facilities or upon request from WSU Facilities Management, are also made part 
of this Request for Proposals. 
 

6. WSU Construction Standards for Architects, Engineers and Contractors dated August 
2004 

 
The Supplemental General Conditions (4) supersede General Conditions (3) in the event of 
conflict. DFCM Design criteria (2) supersede WSU Construction Standards for Architects, 
Engineers and Contractors (6) in the event of conflict.  
 
Notwithstanding any of the above, the most stringent provision of any of these documents shall 
apply. 
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NOTICE TO ENERGY SERVICE COMPANIES (ESCos) 
VALUE BASED COMPETITION 

 
Weber State University (WSU) with the assistance of the State of Utah - Division of Facilities 
Construction and Management (DFCM) intends to contract with an Energy Service Company 
(ESCo) to perform energy performance contracting services at WSU under the State’s value 
based selection system. 
 
WSU and DFCM are seeking services of interested Energy Service Companies (ESCos) to provide 
comprehensive Energy Performance Contracting (EPC) services, as described in this Request for 
Proposals (RFP), to identify and implement capital improvements that reduce energy and related 
costs such that annual cost savings are applied against project financing costs and other annual 
payments for improvements at WSU’s facilities.   
 
Proposal documents, including the selection requirements and the selection schedule, will be 
available on Thursday, September 25, 2008 in DFCM’s office located at State Office Building 
Room 4110, PO Box 141160, Salt Lake City, Utah 84114-1160, telephone (801) 538-3018 and 
on the DFCM web page at http://dfcm.utah.gov.  For questions regarding this project, please 
contact John Harrington at (801)538-1477.  No others are to be contacted regarding this project. 
 
The procurement shall be under the Value Based Selection RFP method.  All firms must attend 
the MANDATORY pre-proposal meeting and site visit.  The MANDATORY pre-proposal 
meeting and site visit will be held at:  Weber State University Facilities Management Building, 
Room 101, on Tuesday, October 7, 2008 at 9:00 AM 
 
Proposal documents, and all submittals required by this Request for Proposals, must be 
submitted by 4:00 PM on October 30, 2008 to DFCM at State Office Building Room 4110, PO 
Box 141160 Salt Lake City, Utah 84114-1160.  Note:  Submittals must be received by the 
specified time.  Late submittals will not be accepted.   
 
Bonds will be required for this project at contract execution. In order to be considered for 
selection, firms must document capability of obtaining payment and performance bonds from a 
bonding company acceptable to DFCM. 
 
The Division of Facilities Construction & Management reserves the right to reject any or all 
proposals or to waive any formality or technicality in any proposal in the interest of the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
State Office Bldg. Room 4110, PO Box 141160 Salt Lake City, Utah 84114-1160 
Telephone:  (801) 538-3260 
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REQUEST FOR PROPOSALS 
FOR 

ENERGY PERFORMANCE CONTRACTING SERVICES  
State of Utah 

Division of Administrative Services 
Division of Facilities Construction and Management  

In conjunction with  
Weber State University 

 
 
 
I. INTRODUCTION 
 
The State of Utah, Department of Administrative Services, Division of Facilities Construction 
and Management (DFCM) in conjunction with Weber State University (WSU) seeks proposals 
from interested Energy Services Companies (ESCos), for providing comprehensive Energy 
Performance Contracting services, as described in this Request for Proposals (RFP), to identify 
and implement capital improvements that reduce energy and water use and related costs such that 
annual cost savings are applied against project financing costs and other annual payments for 
improvements at Weber State University’s facilities. These services shall be in accordance with all 
applicable laws, codes and standards customary in the industry. 
 
Weber State University with the assistance of DFCM intends to contract with an Energy Services 
Company (ESCo) to perform energy performance contracting services at Weber State University 
under the State’s value based selection system. 
 
All contract work performed and financed by ESCos must comply with all provisions 
contained in Utah Code related to the State Building Energy Efficiency Program.  
 
Proposals submitted in response to this Request for Proposals will be evaluated and an ESCo will be 
selected to conduct an Investment Grade Audit and provide Project Development and 
documentation for potential implementation of energy and water efficiency measures under a 
subsequent Energy Performance Contract (EPC).  Additional details describing the process, scope 
of work, deliverables, and roles and responsibilities of DFCM, WSU, and the selected ESCo are 
described in the Investment Grade Audit and Project Development Contract and Energy 
Performance Contract documents that are included as Attachments to this RFP.  
 
An ESCo will be selected using the Value Based Selection method consisting of the following: 
 

A. Review responses to this RFP: The Selection Committee will review the qualifications 
of each ESCo based on the criteria described in this RFP.   
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B. Oral Interviews: Each qualifying firm will be interviewed to provide an opportunity for 
the Selection Committee to query the proposal, qualifications, implementation 
methodologies, financing options, and other pertinent elements related to an Energy 
Performance Contract.  Each interview may be recorded. 

 
The interview provides an opportunity for the ESCo to address questions and fully describe 
how the approach to this project satisfies the selection criteria. ESCo representatives at the 
interview should include individuals who will be responsible for contract negotiation, 
engineering and design, construction management and Performance Period services. These 
items will include, but not be limited to the following topics:   

 
1. An expanded evaluation of each firm’s qualifications;  
2. A review of each firm’s ability to provide/assist with financing; 
3. Documentation of the firm’s ability to provide Payment and Performance bonds to 

ensure that the work will be performed and completed per the terms and conditions of 
the performance contract; 

4. An assessment of each firm’s proposed maximum “markups” for, overhead, and 
profit and maximum fees for, construction and performance period services as shown 
in the tables included in this Request for Proposals; 

5. An examination of each firm’s management plan describing in detail how the firm 
will implement Energy Conservation Measures (ECMs) and minimize risks to DFCM 
and WSU.   

 
C. Contracts: Contracts originating from this procurement will be executed with DFCM and 

Weber State University. DFCM will retain oversight, project management and monitoring 
responsibilities.  Weber State University has engaged an independent consultant to provide 
assistance and support with the EPC process and to review information and data supplied by 
the ESCo. 
 

 
II. OVERVIEW 
 
DFCM and WSU seek to maximize energy, water and other cost savings in order to pay for facility 
upgrades and services.  
 
It is intended that capital improvements will be financed through an Energy Performance Contract 
(EPC) which:   
 

• Incurs no initial capital costs (with option for WSU to provide initial capital for work that 
cannot be financed under the energy contract if desired). 

• Achieves significant long-term cost savings. 
• Provides a guarantee for energy and cost savings throughout the term of the contract. (WSU 

retains the option to eliminate the guarantee at any time during the Performance Period).   
• Maintains or improves consistent and reasonable levels of occupant comfort. 
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• Maintains consistent levels of building functionality. 
• Creates no extraordinary maintenance needs.  
• Captures additional benefits that may directly result from energy and water conservation 

related services and capital improvements, such as environmental protection, hazardous 
materials disposal or recycling, improved occupant comfort, reduced maintenance needs, 
improved indoor air quality, additional building improvements, etc. 

 
For consideration, each responding ESCo must have the technical capability to address a broad 
range of systems including, but not limited to:   
 

• Mechanical Systems. Heating, ventilating and air conditioning (HVAC) systems, energy 
management and control systems, domestic hot water systems, distribution systems, etc. 

• Plants.  Distribution systems, cogeneration systems, etc.   
• Lighting systems.  Indoor and outdoor lighting systems, lighting controls, day-lighting 

strategies.   
• Building envelope systems.  Windows, insulation, weatherization, etc.   
• Specialty Systems.  Laundry equipment, kitchen equipment, pool systems, renewable 

energy systems.   
• Water and Sewage Systems.  Automatic controls, low-flow faucet aerators, low-flow toilets, 

cooling tower modifications, pool covers, and irrigation system controls or modifications.    
• Investment Grade Audit.  To provide full consideration of cost effective energy and water 

conservation opportunities. 
 
 
III.  BUILDINGS AND FACILITIES 
 
Facilities identified for this work are the Weber State University Ogden and Davis Campuses.  
WSU reserves the right to expand or reduce the scope of work, or conduct work in phases. 
Additional buildings and facilities may also be included in the future under the same contract. 
 
 
IV. RFP, CONTRACTING, AND IMPLEMENTATION PHASES 
 
This Energy Performance Contract process will have four general phases as described in the 
paragraphs that follow. 
 

A. RFP Phase:   
 

Selection will be under a Value Based Selection Process as described in this Request for 
Proposals. Each prospective ESCo shall submit a written proposal. A selection committee will 
evaluate the written proposals based on the criteria identified in Attachment D:  Selection 
Criteria. ESCos will be interviewed by the selection committee and ranked. The selection 
committee will recommend to DFCM and WSU that the firm achieving the highest total score 
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above eighty five (85) points be selected to perform the Investment Grade Audit and Project 
Development for potential implementation of an Energy Performance Contract. Final reference 
checks will be conducted for the top-ranked ESCo prior to making the final selection. Award 
will be made to the selected ESCo subject to successful contract negotiations. 

 
B. Investment Grade Audit and Project Development Phase:   

 
The selected ESCo will execute an Investment Grade Audit and Project Development 
Contract with DFCM and WSU. This contract shall be in the form shown in Attachment E to 
this Request for Proposals and will set specific expectations, provide a detailed process for 
the ESCo, DFCM and WSU, and define the audit deliverables. Note that the document 
included in Attachment E is still undergoing legal review by the State and there may be some 
changes based upon that review. 
 
The selected ESCo will complete a detailed Investment Grade Audit of WSU’s facilities that 
identifies and evaluates energy, water, and other savings opportunities, describes current use 
base-lines, and defines the proposed project scope, cost, savings and cash-flow over the 
proposed financing term. A project proposal will be developed by the ESCo to present 
aggregated measures that can be financed through guaranteed savings and establish the basis 
for an Energy Performance Contract to follow. 

 
C. Construction/Implementation/Financing Phase:   

 
Upon satisfactory completion of the Investment Grade Audit, DFCM and WSU will have the 
option to negotiate and execute an Energy Performance Contract (EPC) to implement the 
recommended project.  If an Energy Performance Contract is not entered into after completion 
of the Investment Grade Audit, the ESCo will be compensated for costs incurred during the 
Investment Grade Audit in accordance with the terms of the Investment Grade Audit and 
Project Development Contract.   
 
The EPC shall be in the form shown in Attachment F to this Request for Proposals and will 
define the final agreed upon scope of work and all its associated costs and responsibilities 
between the ESCo, DFCM and WSU. Details regarding the exact improvement measures, 
their associated equipment and labor costs, and all guaranteed energy cost savings will be 
provided. A separate financing agreement will be developed including ESCo payment 
schedules and lender financing terms and schedules. Note that the document included in 
Attachment F is still undergoing legal review by the State and there may be some changes 
based upon that review. 
 
Upon execution of the Energy Performance Contract, the ESCo will proceed to final design, 
construction, and commissioning of the improvement measures. Services may include but are 
not limited to the following: 
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1. Design services. 
2. Equipment procurement and purchasing. 
3. Construction management. 
4. Hazardous waste disposal or recycling. 
5. Commissioning of installed equipment and systems. 
6. Financing capability or ability to arrange financing. 
7. Retro-commissioning services. 
8. Capture of utility financial incentives. 

 
D. Performance Period:   

 
The Energy Performance Contract Performance Period commences upon construction 
completion and acceptance by DFCM and WSU.  The Energy Performance Contract will 
include a number of negotiated services the ESCo will provide until the end of the contract 
including but not limited to measurement and verification of savings persistence, the savings 
guarantee, staff training, and, possibly, contract maintenance services. Services may include but 
are not limited to the following: 
 

1. On-going operations and maintenance for all improvements.  
2. Staff training on routine maintenance and operation of systems. 
3. Training of occupants.   
4. Performance and cost guarantee of savings. 
5. Monitoring and verification for measurement and reporting of the performance and 

savings from improvements. 
6. Analysis and application for Energy Star Label. 
7. Monitoring and reporting of emissions reductions. 
8. Maintaining long-term, high-efficiency performance of buildings. 

 
 
V. RFP AND PROCUREMENT PROCESS 
 
Weber State University, with the assistance of DFCM intends to enter into a contract with the 
selected ESCo to provide services as described above.  The selection of the ESCo will be made 
using a Value Based Selection system.  The Request for Proposals Schedule in Attachment B lists 
the important events, dates, times and locations of meetings and submittals.  The terms of the 
Request for Proposals Schedule are hereby incorporated by reference and must be met by the 
responding firm. 
 

A. Request for Proposals Documents for ESCo Team 
 

The Request for Proposals (RFP) for ESCo services consists of all of the documents listed in 
the Table of Contents and all said documents are incorporated in this RFP by reference.  The 
RFP will be available at DFCM per the attached schedule and on the DFCM web site at 
dfcm.utah.gov. 
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B. Communications Regarding this Request for Proposals   
 

All communications with regard to this Request for Proposals will be coordinated through 
DFCM. All requests for procurement information pertaining to this project shall be in writing 
and directed to: 
 

John Harrington 
Division of Facilities Construction and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, Utah 84114-1160 
Email: Jharrington@utah.gov 
Phone: 801-538-1477 

 
DFCM will provide all questions or requests for clarifications submitted, along with 
responses by posting on the DFCM website no later than close of business on the date listed 
on the Request for Proposals Schedule in Attachment B. 
 
Failure to notify DFCM of any conflicts or ambiguities in this Request for Proposals shall 
result in items being resolved in the best interests of DFCM and WSU. Only written 
communications from RFP holders shall be considered. Any modifications to this Request 
for Proposals shall be made by DFCM via by written addendum posted on the DFCM 
website.  
 
Communications with regard to this RFP shall only be to John Harrington. Communication 
with other State officials, the Selection Committee, or others associated with WSU with 
regard to this Request for Proposals is prohibited and may result in the rejection of any or all 
proposals. 
 
C. Mandatory Pre-proposal Conference  

 
A mandatory Pre-proposal Conference will be held on the date and time and at the location 
listed on the Request for Proposals Schedule in Attachment B.  The purpose of the Pre-
proposal Conference will be to review the requirements of this RFP and answer questions 
from ESCos in attendance. DFCM will issue a conference attendee list and other information 
on issues discussed at the conference. A representative who will be responsible for 
preparation of the response to this Request for Proposals from each interested ESCo is 
required to attend.  During the meeting, a presentation will be made to describe the overall 
scope of work and intended schedule.  Interested firms may ask questions and request 
clarification about the project and the procurement process. 
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D. Last Day to Submit Questions   
 

All questions must be received at the office of DFCM no later than the time and dated listed 
in the Request for Proposals Schedule in Attachment B.  Questions must be submitted in 
writing to John Harrington at DFCM. 
 
E. Submittal Due Dates and Times   

 
All required submittals must be delivered to, and be received by, the Division of Facilities 
Construction and Management previous to the date and time indicated in the The Request for 
Proposals Schedule in Attachment B. Submittals received after the specified time will not be 
accepted. Please allow adequate time for delivery.  If using a courier service, the submitting 
firm is responsible for ensuring that delivery will be made directly to the required location. 
 
F. Submittal Delivery Address   

 
Proposals and any supporting material must be in a clearly marked sealed envelope and 
delivered to the following address prior to the deadline for submission: 
 

Division of Facilities Construction and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, Utah 84114-1160 
ATTN: John Harrington 

 
Proposals delivered via telephone, facsimile, or electronically (e.g. email) are not acceptable 
for this Request for Proposals. 
 
G. Proposal Instructions  

 
1. Quantity of Proposals: Submit one (1) Proposal clearly marked “Original” and five 

(5) copies. Submit (1) Sample Energy Audit under separate cover. The required 
quantity of copies must be submitted for a proposal to be considered responsive to 
this Request for Proposals. 

 
2. Preparation of Proposals: ESCo proposals shall contain concise responses to satisfy 

the requirements of this RFP with an emphasis on completeness and clarity. Proposals 
shall follow the same sequence and outline as the RFP. Prepare proposals to respond 
to the items in Attachment C: Request for Proposals Format for ESCo Response. 
Each paragraph or question including associated number shall be restated followed 
by the company’s response to that item.   

 
3. Pricing and cost data: All price and cost data shall be entered in the formats 

provided in this Request for Proposals. By submitting a proposal, the responding 
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company certifies that its pricing was developed independently and without collusion, 
communication, consultation, or agreement related to pricing in any manner with 
other vendors, competitors or public employees. The responding company certifies 
that its pricing for the Investment Grade Audit and Project Development Phase 
incorporates all of the processes, scope, requirements, and deliverables of the 
Investment Grade Audit and Project Development Contract included as Attachment E 
to this Request for Proposals. 

 
4. Proposal Signatures: Each proposal shall include the complete mailing address of 

the responding company and shall be signed by an authorized representative of the 
responding company by original signature with the signer’s name and legal title typed 
below the signature line.  Each proposal shall include the responding company’s 
Federal Employer's Identification Number or Social Security Number as applicable. 

 
5. Addenda: All responses to questions and requests for clarification will be in writing 

and issued as addenda to the RFP.  Addenda will be provided to every ESCo.  The 
addenda or notice of the addendum will be posted on DFCM’s web site.  Any addenda 
issued prior to the submittal deadline shall become part of the RFP and any information 
required shall be included in the ESCo proposal. All responding companies shall 
acknowledge receipt of any addenda to this Request for Proposals.  Failure to 
acknowledge receipt of any addenda may render the proposal to be non-responsive.  
Changes to this Request for Proposals shall be issued only by DFCM in writing. 

 
6. Modification of Proposals: A responding company may modify a proposal by letter 

or by FAX transmission at any time prior to the closing date and time for receipt of 
proposals. 

 
7. Withdrawal of Proposals: A responding company may withdraw its proposal on 

written request from the responding company to DFCM prior to the closing date and 
time for receipt of proposals. 

 
8. Utah Governmental Records Access and Management Act (GRAMA): State 

Procurement Rule R-33-3, as well as the Governmental Records Access and 
Management Act, Section 63-2-101 et seq., Utah Code Ann. (1953), as amended 
(“GRAMA”) provides that all proposals may be disclosed to the public after notice of 
selection of the successful offeror(s) and after receipt of a GRAMA request. Any 
person (supplier) who believes that a record should be protected as outlines in R-33-
3-204.1, should complete the “Claim of Business Confidentiality” form included in 
Attachment A to this Request for Proposals. Failure to complete this form will result 
in disclosure of the firm’s proposal if a GRAMA request is received. All material 
contained in and/or submitted with the proposal becomes the property of DFCM and 
WSU and may be returned only at the option of DFCM and/or WSU. 
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H. Statement of Termination or Disbarment Certifications  
 
Each ESCo must submit a certification that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction (contract) by any governmental department or agency.  Each 
ESCo must also certify that neither the firm nor its principals have been terminated during 
the performance of a contract.  If the firm cannot certify these two statements the firm shall 
attach a written explanation of the circumstances to the firm’s reference submittal for review 
by DFCM. 
 
I. Past Performance Rating  & References  
 
DFCM provides performance ratings on each state project.  As each DFCM project is 
completed, DFCM, and contractors evaluate each other and are also evaluated by the using 
agency/institution.  It is the intent of DFCM that this process will be the major source for 
evaluating past performance. Past performance and reference information shall be submitted 
in response to this request for Proposals. 
 
J. Agreement to Use Contract Documents  
 
Weber State University, with the assistance of DFCM intends to select an ESCo for project 
development, implementation, and performance period services associated with an Energy 
Performance Contract project at WSU. The successful company will be required to enter into 
a written Investment Grade Audit and Project Development Contract. Upon satisfactory 
completion of the Investment Grade Audit, DFCM and WSU will have the option to negotiate 
and execute an Energy Performance Contract (EPC) with the selected ESCo. 
 
Included as Attachments E and F to this RFP are the forms of the Investment Grade Audit 
and Project Development Contract and the Energy Performance Contract documents. These 
documents shall be used for subsequent contracts that will follow the selection of a preferred 
and most qualified ESCo.  Note that the documents included in Attachment E and F are still 
undergoing legal review by the State and there may be some changes based upon that review. 
 
By submitting the proposal, ESCo agrees to use the Investment Grade Audit and Project 
Development Contract (Attachment E) and the Energy Performance Contract (Attachment F) 
as the documents for these contracts.   
 
Note on Attachment F:  The final Energy Performance Contract will be developed after the 
Investment Grade Audit is completed. The scope of work and other project specific information 
identified in the Investment Grade Audit will be incorporated into the final Energy Performance 
Contract. 
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K. Selection Committee  
 
The Selection Committee may be composed of individuals from DFCM, Weber State 
University and others deemed appropriate by DFCM and WSU. 
 
L. Selection Criteria  

 
In order to have consistency in evaluation of responses to this Request for Proposals and to 
assure critical elements for WSU are satisfied the Selection Committee has established 
criteria to be used for evaluation. Criteria and scoring procedures to be used by the Selection 
Committee in evaluating respondents are listed below. Full descriptions of these criteria are 
included in Attachment D to this RFP. 
 

1. Experience and Financial Stability (20 points). 
2. Technical Ability and Scope of Services Offered (20 points).  
3. Management Approach (15 points). 
4. Team Qualifications (30 points). 
5. Price/Cost Proposal (15 points). 

 
Upon review and scoring of proposals from responding companies based on the evaluation 
criteria in Attachment D, and completion of any oral interviews and any adjustments to the 
initial scoring, the Selection Committee will select a preferred firm. DFCM will advise the 
preferred firm of its selection and advise firms that weren’t selected of the reasons for non-
selection. 

 
M. Acceptance or Rejection 
 
The selection committee will recommend to DFCM and WSU that the firm achieving the 
highest total score above eighty five (85) points be selected to perform the Investment Grade 
Audit and Project Development for potential implementation of an Energy Performance 
Contract. DFCM will notify the firm of its selection. 
 
DFCM and WSU reserve the right to accept or reject any or all proposals or part of a 
proposal; to waive any informalities or technicalities; clarify any ambiguities in proposals; 
modify any criteria in this Request for Proposals; and unless otherwise specified, to accept 
any item in a proposal. 
 
N. Design Criteria  

 
DFCM design criteria are located at dfcm.utah.gov or available upon request from DFCM. In 
addition, WSU Construction Standards for Architects, Engineers and Contractors are  
available on the Weber State University (WSU) web site at www.weber.edu/facilities or upon 
request from WSU Facilities Management.  ESCo’s are to identify instances in which their 
proposals depart significantly from DFCM or WSU design criteria. 
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O. Licensure  
 

The ESCo shall comply with and require all of its consultants, sub-consultants, and 
subcontractors to comply with the license laws as required by the State of Utah. 
 
P. Financial Responsibility of Contractors and Subcontractors  

 
ESCos shall respond promptly to any inquiry in writing by DFCM to any concern of financial 
responsibility of the contractor or subcontractor. 
 
Q. Time is of the Essence  

 
Time is of the essence in regard to all the requirements of the contact documents. 
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 ATTACHMENT A   
IMPORTANT INSTRUCTIONS  

TO CLAIM BUSINESS CONFIDENTIALITY 
 
 
 
 
Provided with this Attachment is the Claim of Business Confidentiality Form.   To claim 
business confidentiality, this form must be submitted with the proposal or any other submitted 
documents. This explanation should be made for each provision, paragraph or section that meets 
the requirements for a Claim of Business Confidentiality. 
 
Some of the statutory references of the Utah Governmental Records Access and Management 
Act (GRAMA) have also been provided. 
 
Examples of what may qualify for a Claim of Business Confidentiality:  Client lists, non-public 
financial statements and certain reference information. 
 
Example of what does not qualify for a Claim of Business Confidentiality:  the amount of each 
offeror's cost proposal shall be disclosed after the contract is awarded.  [Utah Administrative 
Code R23-1-15 (9)(b)]. 
 
Firms will be notified if there is a concern about a submitted Claim of Business Confidentiality, 
prior to any public release of such claimed information. 
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STATUTORY REFERENCES FOR CONFIDENTIALITY CLAIM: 
 
GRAMA, Utah Code Ann., Subsection 63-2-304, provides in part that the following records are 
protected if properly classified by a government entity: 
 
UCA 63-2-304.  Protected records. 
 

(1) trade secrets as defined in Section 13-24-2 if the person submitting the trade 
secret has provided the governmental entity with the information specified in 
Section 63-2-308  (Business Confidentiality Claims)  [ NOTE:  Trade Secrets in 
13-24-2 is defined as: 

 
"Trade secret" means information, including a formula, pattern, 
compilation, program, device, method, technique, or process, that:   
(a) derives independent economic value, actual or potential, from not being 
generally known to, and not being readily ascertainable by proper means by, 
other persons who can obtain economic value from its disclosure or use; and   
(b) is the subject of efforts that are reasonable under the circumstances to 
maintain its secrecy.]; 

 
(2) commercial information or non-individual financial information obtained 
from a person if: 
 (a) disclosure of the information could reasonably be expected to result in 
unfair competitive injury to the person submitting the information or would 
impair the ability of the governmental entity to obtain necessary information in 
the future; 
 (b) the person submitting the information has a greater interest in 
prohibiting access than the public in obtaining access; and 
 (c) the person submitting the information has provided the governmental 
entity with the information specified in Section 63-2-308;  . . . 

 
[this statute provides further examples of protected records] 

 
UCA 63-2-308. Confidentiality claims. 
 

(1) (a) (i)  Any person who provides to a governmental entity a record that the person 
believes should be protected under Subsection 63-2-304(1) [ TRADE SECRET] or (2) 
[COMMERCIAL INFORMATION OR NON-INDIVIDUAL FINANCIAL 
INFORMATION] or both Subsections 63-2-304(1) and (2) shall provide with the 
record:   
(A) a written claim of business confidentiality; and   

 (B) a concise statement of reasons supporting the claim of business confidentiality.  .  
.  . 
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CLAIM OF BUSINESS CONFIDENTIALITY FORM 
 
 
Pursuant to Utah Code Ann., Subsections 63-2-304(1) and (2), and in accordance with Section 
63-2-308, (insert company name) asserts a claim of business confidentiality to protect the 
following information submitted as part of a Request for Proposals. 
 
Please see the Statutory References for Confidentiality Claim on the preceding page, especially 
in regard to the definition of trade secrets and other information that can be protected from public 
disclosure under GRAMA. 
 
This statement of reasons supporting the claim of business confidentiality applies to the 
following information on this proposal: 
 
 

Page Paragraph Reason 
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
 
If more space is needed, please insert additional rows and provide additional pages. 
 
 
 
Signed:      Date: 
 
_______________________________________ __________________________ 
 
 
________________________________________ 
Printed Name and Title 
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ATTACHMENT B 
REQUEST FOR PROPOSALS SCHEDULE 

 
The following schedule is the proposed RFP schedule, and may be subject to change. 
 
           
ACTIVITY         DAY    DATE                                      
 

 
RFP Available for  
Performance Contracting Teams       Thursday   September 25, 2008 
 
 
Pre-proposal Conference at WSU      Tuesday   October 7, 2008 
Weber State University        9:00 AM 
Facilities Management Building Room 101       
   
 
Last Day to Submit Questions       Tuesday   October 14, 2008 
 
 
Addendum Deadline by 4:00 PM                      Tuesday   October 21, 2008               
(Exception for bid delays) 
 
 
Written Proposals Due by 4:00 PM          Thursday   October 30, 2008 
 
 
ESCo Interviews/Selection       Tuesday   November 18, 2008 
(Time and Location TBD)       Wednesday   November 19, 2008 
 
 
Investment Grade Audit and  
Project Development Contract Award     Week of   December 8, 2008 
 
 
 
 
 



ATTACHMENT C 
REQUEST FOR PROPOSALS FORMAT  

FOR ESCO RESPONSE  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Developed by: 
 
 
 
 
 
 
       All rights reserved 

E/S3 Consultants, Inc. 
PO Box 4595 
Englewood, CO 80155-4595 
TEL: 303-478-3729 FAX: 303-850-7281 
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ATTACHMENT C 
REQUEST FOR PROPOSALS FORMAT  

FOR ESCO RESPONSE 
 
I. GENERAL INFORMATION 

 
Refer to the Request for Proposals for an overview of the process.  For further information, 
please contact:  John Harrington, DFCM, State Office Building Room 4110, PO Box 141160, 
Salt Lake City, UT 84114-1160.  Phone 801-538-1477, Fax 801-538-3762, e-mail:  
jharrington@utah.gov 

 
A. Due Date:   

1. Proposals must be received at the office of DFCM indicated above on or before the 
date and time indicated on the Request for Proposals Schedule in Attachment B 
to this Request for Proposals. 

2. Late proposals will not be accepted.  
  

B. Submit Proposal 
1. Prepare proposals to respond to the items in this Attachment C Request for 

Proposals Format for ESCo Response. 
2. This RFP section is not available in any other format.  
3. Proposals shall follow the same sequence and outline as this RFP format. 
4. Each subheading or question including associated number shall be restated followed 

by the company’s response to that item.  
5. Answer all questions or state “N/A” if not applicable.   
6. Use tabs to label and separate sections.    
7. Number all pages. 
8. Enter Pricing and cost data in the table format provided herein. These table formats 

must be used for an acceptable response to this RFP. 
9. Company’s response shall furnish clearly marked appendices for material as 

requested in this RFP. 
10. Clearly mark one proposal as “ORIGINAL”. 
11. Quantity: Original and five (5) copies to DFCM by the dates and times listed in 

Attachment B:  Request for Proposals Schedule. 
12. The required quantity of copies must be submitted for a proposal to be considered 

responsive to this RFP. 
 

C. Submit  Sample Investment Grade Audit:  
1. The company’s response to the RFP shall include one (1) copy of a sample audit 

representative of the type of facility and the type of audit that will be conducted at the 
facilities described in this RFP.  The sample audit submission shall include a brief 
description of the audit, detailed energy and economic calculations, and verification 
that the sample audit was conducted by current members of the company’s team 
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proposed for this project. The company shall clearly identify which member(s) of the 
project team conducted the audit. The above elements must be included for an 
acceptable response to this RFP. 

 
D. Delivery 

1.  Proposals and any supporting material must be in a clearly marked sealed envelope 
and delivered to the following address prior to the deadline for submission: 

 
Division of Facilities Construction and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, Utah 84114-1160 
ATTN: John Harrington 

 
2. Proposals delivered via telephone, facsimile, or electronically (e.g. email) are not 

acceptable for this Request for Proposals. 
 
II. ESCO PROFILE  
 
In order to provide the information needed to select an ESCo that best meets the qualifications 
and standards for DFCM and WSU, the responding company must address a number of key areas 
and provide response to all of the questions or information requested in each of the following 
sections. Elements to be included for an acceptable response to this RFP shall include each of the 
following in the order listed. 
 

A. Statement of Qualifications 
1. General Company Information 

a. Type of Firm:  Describe whether corporation, partnership, sole proprietorship, joint 
venture, etc. 

b. Year Firm Established:  Number of years firm has been in business under its 
present business name. 

c. Parent Company:   If applicable, state name, address, former name if applicable, 
tax identification number. 

d. Other Firm Names/Owners Since 2000:  Indicate all other names by which the 
organization has been known and the length of time known by each name. Indicate 
any transfers of ownership of the branch or division submitting. Indicate if the 
submitting branch or division is in negotiations to transfer ownership or is for sale. 

e. Participating Division or Branch Offices:  Indicate division or branch offices that 
will participate in the development of the proposal, in its evaluation process, and/or 
in the conduct of any services provided (office name, and address). 

f. Local Office:  Provide the name and address for the branch office closest to Salt 
Lake City or Ogden, Utah. 

g. Principal Contacts: Provide names, titles and phone numbers of at least two 
principal contact persons. 
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h. State Qualifications: Identify all states in which the firm is legally qualified to do 
business. 

i. Lawsuit Involvement:  Describe the particulars if the company, or any employee of 
the company, is currently in litigation or under suspension or debarment. 

j. OSHA-Type Proceedings:   State if the firm, or any employee of the firm, has been 
involved in any lawsuits, administrative proceedings or hearings initiated by the 
Occupational Safety and Health Administration or a similar state or federal agency 
during the past five (5) years regarding the safety of one of the firm’s projects. If it 
has, identify the nature of the claim and the ultimate resolution of the proceeding. 

 
2. Company Experience 

a. Years in Energy Business:  State the number of years the firm has been involved in 
the energy-efficiency related business.  State the number of years the firm has 
offered energy performance contracting services. 

b. Number and Value of Contracts:  Indicate the number of energy savings 
performance contracts actually implemented by the firm, each year for the past 5 
years.  Indicate the associated dollar value.  (NOTE:  If this response is submitted 
by a branch office or division of a parent company, also indicate the number of 
projects that have been managed directly by the specific branch or division.) 

c. Full-Time Personnel:  Indicate the number of full-time personnel employed by the 
firm. 

d. Accreditation and other Pre-Qualifiers: Provide information on any 
accreditations by industry organizations the company has, such as the National 
Association of Energy Service Companies (NAESCO). Additional prequalifiers 
for the company, such as work through the US Departments of Energy or Defense 
for Federal projects should also be described. Describe the relevance or importance 
of any other accreditations or pre-qualifications you have that may pertain to this 
project. 

 
3. Company Financial Strength 

a. Financial Soundness:  Provide a description of the financial soundness and 
expected stability of the company. 

b. Profitability: Provide a description of the company’s profitability with supporting 
documentation covering the past three years. 

c. Financial Reports: Provide the company’s most recent 12-month audited 
financials including, at a minimum: Balance Sheet, Income Statement, Statement 
of Cash Flow, and Statement of Financial Conditions. The name, address, and 
telephone number of the preparer shall also be included. 

d. Standard and Poor’s Rating:  Document the firm’s current rating with Standard 
and Poor’s. 

e. Bonding: Provide the firms’ capacity and capability for bonding of the project that 
would be developed including responses to the following: 

i. Current bonding rating. 
ii. Current bonding capacity. 
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iii. Amount or percentage of bonding capacity currently obligated. 
iv. Current bonding rate. 
v. Confirmation that the company is bondable for 100% of a payment bond 

on a project. 
vi. Confirmation that the company is bondable for 100% of a performance 

bond on a project.  
f. Letter from Surety:  Provide a letter from a licensed surety documenting the firm’s 

ability to be bonded for this project under 3.e above and identifying if any claims 
have been made against the firm’s bonds in the last five years. 

 
4. Company Capability 
Provide information on the company’s capability and expertise in building energy 
systems, energy auditing, design engineering, construction, measurement and verification 
of savings, and other aspects of Energy Performance Contracting. Acceptable responses 
to this section of the RFP will provide detailed information in the following areas. 

a. Scope of Services Offered: Provide a brief comment (25 words or less is 
preferred) for each of the items listed below to illustrate the scope of services 
available from your firm.  

i. Energy auditing (identifying potential energy and water saving measures, 
making savings projections based on standard energy engineering 
principles. estimating project costs; presenting package of viable 
measures). 

ii. System design engineering (mechanical, electrical, etc.). 
iii. Energy modeling and life cycle cost analysis. 
iv. Procurement, bidding. 
v. Construction. 

vi. Commissioning of projects and retro-commissioning of existing buildings. 
vii. Measurement and verification of savings. 

viii. Identification of asbestos and other hazardous materials and abatement, 
recycling or disposal as applicable. 

b. Technical Ability:  Each ESCo must have proven technical capability.  Document 
the firm’s experience and ability to address a full range of building energy systems 
such as the following: 

i. Mechanical Systems: Heating, ventilating and air conditioning (HVAC) 
systems, energy management and control systems, domestic hot water 
systems, distribution systems, etc. 

ii. Physical Plants:  Distribution systems, cogeneration systems, etc. 
iii. Lighting systems:  Indoor and outdoor lighting systems, lighting controls, 

day lighting strategies. 
iv. Building envelope systems:  Windows, insulation, weatherization, etc.  
v. Specialty Systems:  Laundry equipment, kitchen equipment, pool systems, 

renewable or alternative energy systems. 
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vi. Water and Sewage Systems:  Automatic controls, low-flow faucet aerators, 
low-flow toilets, cooling tower modifications, pool covers, and irrigation 
system controls or modifications. 

vii. Indoor air quality. 
viii. Distributed Generation Systems:  Micro turbines, etc. 

c. Provision of Financing:  Describe the company’s general ability and approach to 
financing Energy Performance Contract projects and how t WSU will be assured 
of receiving competitive market rates.  

i. Note that financing the project may be provided directly by WSU or 
through a third party financier under a separate agreement between 
WSU and a financing company. 

ii. For this Request for Proposals the company shall identify three (3) 
financing companies that it recommends as qualified to provide municipal 
tax-exempt financing for projects and provide letters of qualifications and 
references from each firm. 

d. Other Services:  Document the firm’s ability to provide the following services: 
i. Commissioning of installed Energy Conservation Measures. 
ii. Providing continuing operations and maintenance for all improvements. 
iii. Training staff on routine maintenance and operation of systems. 
iv. Training occupants and behavior modification programs.   
v. Providing performance and cost guarantee of savings for every year of the 

financing term. 
vi. Providing Measurement and Verification for reporting the performance 

and savings from improvements. 
vii. Calculation and reporting of emissions reductions. 
ix. Maintaining long-term, high-efficiency performance of buildings. 
x. Providing equipment warranties. 
xi. Maintaining insurance per contract requirements. 
xii. Assisting with application for an Energy Star Label and LEED EB 

certification. 
e. Qualifications and Experience of Personnel:  Describe the organization and 

proposed personnel for developing and implementing this project including 
information on qualifications of the personnel to be assigned and their 
responsibilities.  

i. Qualifications and Experience:    
1. Describe the number and qualifications of current company staff and 

identify each individual who will have primary responsibility for each 
task and phase of the project. 

2. Provide an organization chart (by name as available) for developing 
and implementing the project including the relationships and 
responsibilities of each individual shown and the lines of authority 
within the overall organization. Identify portions of the effort, if any, 
that are proposed to be subcontracted and provide the same 
information for subcontractor organization and personnel. Address 
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tasks and phases to include technical analysis, engineering design, 
construction management, construction, training, post-construction 
measurement and verification, and other services. 

3. Include name, title, intended role and responsibilities for the duration of 
the contract, educational background, specific qualifications related to 
role and responsibilities, past relevant experience, number of years of 
relevant experience, supervisory responsibilities if relevant, list of 
projects individual was associated with during the last five years 
including type of project and project. 

4. Provide resumes for personnel proposed for work on this project. 
Resumes should be furnished in a clearly marked appendix to the 
company’s response to this RFP. 

ii. Areas of Expertise:  List all areas of expertise related to potential energy 
and water improvements in facilities. Also describe the professional and 
skill training provided to your employees. Describe the professional and 
skilled trades work that your firm customarily performs with it own 
employees. 

iii. Added Qualifications and Experience: Describe any added expertise and 
capability of staff available through the parent company, other subcontracts, 
etc., that the company proposes to use to provide back-up strengths in 
technical analysis, engineering design, architectural design (if applicable), 
construction management, construction, training and post-contract 
monitoring, etc. 

iv. Team:  If a team approach is proposed for this project, identify other firms 
that are part of the proposed team. Provide the following information about 
the team: 
1. List all members of the team, identify the name of the firm and discuss 

why they were selected as part of the team. 
2. Provide an organization chart indicating the relationships and 

responsibilities of each firm (by name as available) for developing and 
implementing the project. 

3. List the number and type of projects the team has completed in the 
past. 

4. Provide references (names, addresses, phone numbers, etc.) for the last 
three EPC projects the team has performed.  Note:  if the team has not 
functioned together in the past, provide last three EPC project 
references for each key team member. 

 
B. Company Project History 

 
Briefly describe significant energy performance contracts or related projects that the firm has 
managed within the last five (5) years.  Include projects that have been managed by individuals 
who will be assigned to these projects. Project information provided should illustrate the 
firm’s general approach to Energy Performance Contracting. If projects/contracts managed 
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by team members or subcontractors or by the firm’s employees while employed by other 
firms, clearly indicate the name of the company that was responsible for the project. 
The following must be included for an acceptable response to this Request for Proposals: 

 
1. Overview: Provide a brief summary of project histories to highlight the firm’s 

strengths and the relevance of its past work to this project. Experience similar in 
terms of size, scope, facility type; experience with different types of retrofits; and 
approach to smaller size projects should be included. 

 
2. Project Summary: List all Energy Performance Contracting projects developed and 

implemented by the firm or its personnel within the past five years. These projects 
should be only those where the work was directly conducted by the responding 
company. If the company believes it is relevant to list projects performed under 
contract to another firm, it should clearly identify the firm with overall responsibility 
for that project and the project’s relevance to this RFP response.  

 
Provide a breakout of facility types, sizes by dollar value, and square footage in the 
format of the table below. 
 
 
 

 
 

 
 

 
 

3. Project References: Provide detailed information on Energy Performance 
Contracting projects the company has performed that can be used for references. 
Expand on the information provided in the previous section to give details on 
individual projects. Furnish this material in a clearly marked appendix to the 
company’s response to this RFP. For an acceptable response to this Request for 
Proposals the following information on each project shall be included as a minimum:  
a. Project Identification: Name of project owner, type of project (hospital, K-12 

school, university, office building, etc.), location (city, state). 
b. Contact Information: Names and contact information of owner(s) 

representatives who can serve as references. 
c. Project Type: Energy Performance Contract or other type. 
d. Project Size:  Number of buildings and total project square footage. 
e. Project Dollar Amount: Total contract amount and the total project capital 

expenditure amount. 
f. Source of Funding: A description of the source of funding used for the project and 

the company’s role (if any) in securing that funding. 
g. Project Dates: Actual dates of audit start and acceptance; Actual construction 

starting and ending dates. 

Project Name Facility 
Type 

City & State Project Size 
(Dollars) 

Project 
Size 

(Square Feet) 

Year 
Completed 
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h. Contract terms: A description of the type of contract, financing arrangement, and 
contract term. 

i. Project Personnel: A list of the name(s) of individuals involved in the project, their 
role(s) and if these personnel will be assigned to the WSU project. 

j. Project Schedule: Indicate if project was completed on schedule and an explanation 
if not. 

k. List of Improvements: The types of retrofits and operational improvements 
implemented related to energy, water and other cost savings. 

l. Project Performance: The amounts of projected annual savings, guaranteed annual 
savings, and actual annual savings for each project in a table as shown below. 

 
 
 
 

Units 

Projected 
Annual 
Energy 
Savings 

Guaranteed 
Annual 
Energy 
Savings 

Actual 
Energy 
Savings
Year 1 

Actual 
Energy 
Savings
Year 2 

Actual 
Energy 
Savings
Year 3 

Actual 
Energy 
Savings 
Year 4 

Actual 
Energy 
Savings
Year 5 

kWh        
kW        

MMBTU        
Gallons        
(Other)        

 
m. Measurement and Verification: A brief description of the M&V approach for 

each project including which savings were stipulated, if any. 
n. Performance Guarantee: A description of the savings guarantee for each project 

and, if the guaranteed savings were not achieved, how the company compensated 
the facility owner for any annual shortfall (e.g. pay funds to meet the guarantee, 
etc.). 

o. Additional Comments: Comments by the company on any special features, 
services, conditions, creative approaches, special needs of customer, etc. that it 
believes may be relevant to the WSU project 

  
4. DFCM Past Project Performance and References: As each DFCM project is 

completed, DFCM, and contractors evaluate each other and are also evaluated by the 
using agency/institution.  It is the intent of DFCM that this process will be one of the 
major sources for evaluating past performance. For all DFCM projects completed in 
the last five years identify the project by name, number and DFCM project manager.   
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III. ESCO APPROACH TO PROJECT 
 

A. Technical Approach 
1. General Approach to Performance Contracting 

a. Describe the company’s general approach to Energy Performance Contracting, 
including its typical phases for a project and ability to support each phase. This is 
intended to be a brief (1-5 pages) overview of the company’s approach and should 
include references to the following: 

i. Project Development. 
ii. Energy Auditing. 

iii. Design. 
iv. Financing. 
v. Construction. 

vi. Commissioning. 
vii. Performance (Savings) Guarantee. 

viii. Measurement and Verification. 
ix. Client Staff/Occupant Training. 
x. Post-construction Maintenance Support. 

 
2. Investment Grade Audit 

a. Provide a description of the process the company uses for a typical audit in the 
types of facilities that are included in this project.  

b. Describe how the company will engage WSU in decision-making regarding project 
scope, equipment specifications, ongoing operational and maintenance strategies, 
etc., and how WSU’s needs will be incorporated into project development. 

c. The company’s response to the RFP shall include a copy of a sample audit 
representative of these types of facilities. The sample audit submission shall 
include a brief description of the audit, detailed energy and economic 
calculations, and verification that the sample audit was conducted by current 
members of the company’s team proposed for the WSU project. 

 
3. Design 

a. Describe the approach the company proposes for the technical design element of 
this project.  

b. Describe how the company will engage WSU during the design process and how 
WSU’s needs will be incorporated into project design. 

c. Describe standards of comfort and functionality that are generally used for light 
levels, space temperatures, ventilation rates, etc. in the project facilities. 

 
4. Engineering Analysis 

a. Describe in detail the company’s approach to an Energy Performance Contract 
project by providing a response for each of the following in the order listed. 

i. Baseline Calculation Methodology:  Describe in detail the methodology used 
by the company to compute the baseline of energy and water use and 
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performance for a facility. Include a discussion of how WSU will be engaged 
for development of and agreement on the baseline. 

ii. Adjustment to Baseline Methodology:  Provide a discussion of typical 
factors that can impact the calculated baseline and the company’s general 
approach to adjusting the calculated baseline if one or more of these factors are 
present. Include how WSU will be involved for agreement on any adjustments.  

iii. Escalation Factor:  Describe the company’s approach to determining 
escalation factors for calculation of costs and savings over the term of the 
contract. 

iv. Energy Savings Calculations:  Describe typical procedures, formulas and 
methodologies which the company will use to calculate energy, and O&M 
savings.  Include assumptions made in the calculations. 

v. Dollar Cost Savings Calculations:  Describe the procedure the company will 
use to assign dollar values to the savings.   

vi. Performance (Savings) Guarantee:  Describe the following with regard to 
the Performance (Savings) Guarantee:  

1. What procedures and schedule the firm uses for measuring financial 
performance of projects.   

2. How the company’s performance guarantee is provided and the value 
of that approach. 

3. How the guarantee provisions work in the event that project results vary 
from projections.   

4. How the company provides disclosure of any guarantee costs in its 
open book pricing. Note that fees charged to WSU for providing the 
performance guarantee (including third-party insurance expenses) are 
not allowable. 

5. How excess savings can be documented. 
vii. Guarantee Factor:  Provide a discussion of any factors used by the company 

for establishing guaranteed savings of less than 100% for measures 
implemented in an Energy Performance Contract project and the rationale 
for those factors.  

 
5. Construction Issues 

a. Planned Service Interruptions.  Describe how the company proposes to handle 
any utility services that may need to be discontinued temporarily to perform work 
including how such interruptions can be indicated on the project installation 
schedule.  

b. Standards of Comfort:   Describe standards of comfort and functionality that the 
company would propose for light levels, space temperatures, ventilation rates, etc. in 
the intended facilities.  Also describe how those standards will be maintained 
throughout the contract term. 

c. Environmental Liability:  State the firm’s position with respect to the acceptance 
of liability for any hazardous materials encountered during the course of the project.  
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If the firm is willing to accept any level of environmental liability, state the level and 
provide a cost analysis. 

  
6. Performance Period Services 

a. Measurement and Verification (M&V):  Provide a discussion of the company’s 
general approach to development of an M&V plan and the methodology used for 
M&V of savings persistence during the contract period including frequency of 
efforts and reporting. Note that the International Performance Measurement and 
Verification Protocol (IPMVP) must be used.   

b. Warranty Service: Provide a description of how warranty service is provided, 
who it is provided by (contractor, manufacturer, etc.) and the value of the 
company’s approach. 

c. Operations, Maintenance, Repair and Replacement:  
i. Provide the company’s proposed organization structure and approach for 

performance of the operations, maintenance and repair and replacement 
requirements of energy and water conservation measures. This description 
shall include long-term servicing of equipment and systems when required 
and the location of the responding company nearest servicing office. 

ii. Describe the types of services that can be included in a maintenance 
contract.  Comment on whether WSU’s Facilities Management staff can 
perform some of these duties if desired. Note that the Performance (Savings) 
Guarantee shall not be contingent upon purchase of a maintenance agreement 
by WSU. 

iii. Describe any major changes in operations or maintenance of the facilities that 
the company foresees based on the information provided. Briefly describe the 
maintenance responsibilities of the company and WSU. 

d. Training Provisions:  Describe the firm's capabilities in providing technical 
training for facility personnel and experience on past projects including how the firm 
would provide appropriate training in operations and maintenance of installed 
improvements. Describe the firm’s involvement in developing training manuals for 
facility staff.  

e. Energy Star Label and/or LEED EB Certification:  Describe the firm's 
willingness experience and capability to provide services and prepare an 
application to achieve the Energy Star Label and or LEED EB certification on 
retrofitted buildings. 

f. Emissions Reductions Reporting:  Describe the firm's willingness and experience, 
capability, and proposed methodologies to calculate and report emissions reductions. 

 
B. Site-Specific Approach 

1. Types of Services 
Summarize the scope of services (auditing, design, construction, monitoring, operations, 
maintenance, training, financing, etc.) offered for this project. 
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2. Potential Energy, Water and other Conservation Measures 
Based upon a careful review of the information provided in Attachment G WSU Site 
Data Package, describe any energy, water, and other conservation measures at WSU’s 
facilities that the firm would recommend for consideration as a part of this project.   
a. Develop a preliminary list of potential energy, water and other saving measures. 
b. Consider technologies in a comprehensive approach including, but not limited to: 

lighting systems, heating/ventilating/air conditioning equipment and distribution 
systems, controls systems, building envelope, motors, kitchen equipment, pools, 
renewable energy systems, other special equipment, irrigation systems, and water 
saving devices. Address energy, water, operation and maintenance, and other 
savings opportunities. 

c. List all potential opportunities, whether cost-effective or not and then identify 
measures which appear likely to be cost effective and therefore warrant detailed 
analysis. 

d. For each measure, prepare a preliminary estimate of energy, water, or other cost 
savings and implementation costs including description of analysis methodology, 
calculations and assumptions proposed to be used to estimate savings. 

e. Describe the methodology proposed for ongoing monitoring Measurement and 
Verification of each recommended measure’s performance, including the frequency 
of such efforts. Identify which IPMVP Option would likely be proposed be used for 
each measure. 

f. Describe any special features, renewable technologies, or advanced technologies that 
might be applicable. Describe any special features or services associated with the 
proposed improvements that would add value to WSU. 

g. Discuss the firm’s approach to achieve compatibility (such as open systems) and/or 
standardization of equipment in the facilities to be addressed. 

 
3. Approach to Financing.  Describe the firm's preferred approach to providing or 

arranging financing for the proposed project.  Describe the mechanics of the 
financing arrangement, including equipment ownership, responsibilities/liabilities of 
each party, security interest required and any special terms and conditions that may be 
associated with the financing this project.   Please comment on how the company 
would work with WSU to utilize tax-exempt financing if appropriate, or other 
methods to keep financing costs to a minimum. 

 
C. Management Approach 

 
Provide detailed information on the company’s approach to managing the development 
and implementation of an Energy Performance Contracting project at Weber State 
University. Elements to be included for an acceptable response to this RFP shall include 
each of the following in the order listed. 
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1. Management and Staffing 
a. Confirm that the organization and proposed personnel described in the company’s 

response to Section II.A.4.e of this Request for Proposals will be used for 
developing and implementing the project at WSU.  

b. Personnel Availability and Location: List the office location (city and state) for 
personnel proposed for this project and the percent of time each person is available 
to work on the WSU project. 

c. Local Staffing and Support:  Describe the company’s extent of local staffing and 
support for the project.  Basic job descriptions and capabilities of the local staff shall 
be included.  Discuss the relevance or importance of local presence with regard to 
the project. 

 
2. Approach to Subcontracting 

a. Describe the types of services (both professional and construction services) that the 
company offers in-house and services offered through subcontractors. Include 
discussion of the strategy behind in-house vs. subcontractor use.  The following shall 
be included the in the company’s discussion of approach to subcontracting: 

i. Describe which work is proposed to be completed by the company or by a 
subcontractor. 

ii. Describe how subcontractors are selected and the company’s ability to 
competitively select subcontractors. 

iii. Provide information on the company’s business relationships with any 
particular subcontractors proposed for this project. 

iv. Identify any subcontractors the company has already selected. 
 

3. Project Schedule 
a. Discuss the company’s approach to project scheduling, including development of 

milestones, responsibilities of personnel, typical factors that can impact the schedule, 
and how delays are mitigated or addressed. 

 
4. Construction Management 

a. Describe the company’s proposed approach to project management when work is 
being performed at WSU by the company and/or its subcontractors. 

b. Discuss how the company will work with WSU Facilities Management personnel in 
order to coordinate construction and avoid conflicts with operation and use of the 
buildings. Flexibility and/or any limitations regarding other possible WSU activities 
such as management of additional energy and water projects, and integration of 
other projects which may or may not contain energy and water saving opportunities 
should be included. 

 
5. Coordination with DFCM and WSU 

a. Describe the company’s approach to involving DFCM and WSU in project 
development, construction, and post-construction activities. 
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IV. ESCO Cost Proposal 
 

A. Cost of Audit 
1. The cost of the Investment Grade Audit shall be stated in terms of total cost and cost 

per square foot as follows: “The cost of the audit shall be a sum not to exceed Dollar 
Amount in Words ($ dollar amount) based on a maximum of (square footage to be 
audited) gross square feet at (cost per square foot).  

 
2. This cost will be evaluated on the basis of reasonableness. An unrealistically high or low 

cost will be devalued in the evaluation process and shall result in disqualification by the 
Selection Committee. Final audit costs are subject to negotiation prior to executing the 
Investment Grade Audit and Project Development Contract. 

 
3. WSU shall only pay for square-footage actually audited subject to the following: 

a. If WSU accepts the final audit report developed from an Investment Grade Audit 
and Project Development Contract, and enters into an Energy Performance 
Contract with the ESCo to implement the energy, water, and other cost saving 
measures in accordance with the terms of that Investment Grade Audit and Project 
Development Contract, the audit fee shall be incorporated into the Energy 
Performance Contract project costs. 

 
b.  If WSU accepts the final audit report but fails to enter into an Energy 

Performance Contract with the ESCo to implement the energy and water saving 
measures in accordance with the terms of that Investment Grade Audit and Project 
Development Contract, WSU shall pay the ESCo the audit fee without any further 
liability. 

 
c. WSU shall have no payment obligations under this Contract in the event that the 

ESCo's final audit report developed from an Investment Grade Audit and Project 
Development Contract does not contain a package of energy and water saving 
measures which, if implemented, will provide WSU with cash savings sufficient 
to fund WSU’s payments of all costs and fees associated with the Energy 
Performance Contract, including: 

i. The fee associated with the Investment Grade Audit. 
ii. All payments on an agreement to finance the measures. 

iii. Any annual fees for Performance Phase as described in the Energy 
Performance Contract. 

 
4. By submitting this cost proposal the company agrees the proposed fee for Investment 

Grade Audit and Project Development on the WSU project shall incorporate the 
company’s responsibility to adhere to and complete the full scope of work as 
presented in Attachment E: Investment Grade Audit and Project Development 
Contract.  
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B. Markup Costs and Fees 
 

WSU with the assistance of DFCM intends to establish acceptable maximum markups, 
and fees for the subsequent Energy Performance Contract project. These will be the 
maximums that may be applied in the Investment Grade Audit and Project Development 
Contract or Energy Performance Contract developed and executed under this project. 
Each responding company shall provide its proposed maximum cost for performing an 
Investment Grade Audit as well as schedules illustrating proposed maximum project 
markups and fees for pre-defined categories.  

 
1. Markups 

a. Provide the company’s proposed maximum allowable markups in the schedule 
below for each category listed on the schedule. This schedule format shall be the 
only format acceptable and must be completed in its entirety to be considered 
responsive. 

 
MARK-UPS   
CATEGORY OF  
MARK-UP 

MARK-UP 
APPLICATION 

% MARK-UP 

Overhead   
Profit   
Equipment Purchased   
Materials Purchased   
Subcontract Labor   
Subcontract Material   

 
b. Markups shall be calculated as a percentage added to the base cost for the project. 

The use of margins in lieu of markups is not acceptable.  Categories not included 
in the schedule below are not allowable for use in the project.  Ranges for 
markups are not acceptable. 

 
c. Note that the actual markups for the project are subject to negotiation. 

 
d. Responding companies shall clearly describe how self-performed work will be 

charged (billed hourly, billed as a markup of equipment and labor costs, etc.). If 
self-performed work will be billed hourly, markups proposed to be applied to the 
hourly rate shall be included in the schedule. 

 
e. If a proposal is from a joint venture partnership, proposed maximum allowable 

markups in the schedule format above for each participating company shall be 
provided. 
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2. Fees 
a. Provide the company’s proposed maximum allowable fees in the schedule below 

for each category listed on the schedule. This schedule format shall be the only 
format acceptable and must be completed in its entirety to be considered 
responsive. 

 
b. For each fee category listed on the schedule describe the maximum fee proposed, 

how that fee is determined, how the fee is charged to the project, and when it is 
applied. Note that the actual fees for the project shall be developed based upon the 
company’s anticipated effort and cost in each category and are subject to 
negotiation.  Fees shall not be added to items on which markups are applied as 
listed in the table in IV.B.1.a above. In no case shall these fees exceed the 
maximums established for the project.  Markups on fees are not allowable. 

 
 

FEES   
CATEGORY OF FEE HOW DETERMINED  

AND USED 
YEARS 
APPLIED 
(One-time, 
Annual, 
etc.) 

Investment Grade Audit and 
Project Development 

$ ________ per Square Foot One time 

Solicit & Evaluate Project 
Financing Proposals 

  

Design Per State of Utah Table of 
Design Fees 

One time 

Contingency   
Permits   
Performance Bond   
Project Management   
Commissioning   
Training   
Measurement and 
Verification 

  

Warranty Service   
Maintenance on Installed 
Measures 

  

 
c. Categories not included in the schedule above are not allowable for use in the 

WSU project.  Ranges for fees are not acceptable. If a proposal is from a joint 
venture partnership, provide proposed maximum allowable fees in the schedule 
format below for each participating company. 
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C. Other Costs 
 

1. Describe other costs such as maintenance and monitoring agreements and describe how 
they may be applied.   Also point out if these are annual costs and if they are required 
each year of the contract. 

 
D. Contingency 

 
1. Describe the company’s typical level of contingency budget for lighting, electrical, 

mechanical, controls, and other projects and how it proposes to apply contingency to 
cover changes in work scope and subcontractor change orders. Note that all unused 
contingency funds will revert to WSU or be applied to additional work scope through 
a change order approved by WSU. 

 
E. Cost Competition 

 
1. Describe the company’s process to purchase equipment and materials directly or to 

solicit bids on equipment/labor or to ensure cost competition and the best value for 
WSU. 

 
F. Open Book Pricing 

 
1. Open book pricing is full disclosure by the contractor to the Facility Owner of all 

costs and markups for materials, labor, and services received during the project 
development, implementation, and performance period phases.  

 
2. Open book pricing will be required such that all costs, including all costs of 

subcontractors, vendors, and ESCo internal costs are fully disclosed.  
 

3. Describe the company’s approach and experience in providing open book pricing and 
its method for maintaining cost accounting records on authorized work performed under 
actual costs for labor and material, or other basis, requiring accounting records. 

 
G. Best Value 

 
1. Describe how the company’s approach to performance contracting delivers best value 

for the investment.  This is an opportunity to point out how the company may be able to 
deliver a more cost-effective overall project due to corporate structure, relationships 
with vendors, depth of experience and expertise, local relationships and experience, 
experience in similar types of facilities, knowledge of particular retrofits, etc. 

 
2. Describe any utility rebates or other incentives that the company can potentially provide 

and/or facilitate. 
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ATTACHMENT D 
EVALUATION CRITERIA 

 
 
The criteria listed below will be used to evaluate written proposals and the subsequent interviews.  
The scoring weight is listed for each criterion. 
 
These criteria will be applied and interpreted solely at the discretion of DFCM and WSU.  Proposals 
should include all necessary information that is pertinent to these evaluation criteria.  Additional 
information required for proper assessment of proposals may be requested from the ESCo at the 
discretion of WSU or DFCM. 
 

1. Experience and Financial Stability (20 points): The Selection Committee will 
evaluate the background and financial information provided by each responding 
company to assess its experience in successfully performing energy saving 
performance contracts; and its anticipated financial viability. The Selection 
Committee will evaluate the background, scope, and results of past ESPC contracts 
performed by the respondent, review project history and reference information, and 
the financial strength of the company, its anticipated financial viability, evidence of  
bonding capacity and capability, and other financial indicators. References from 
owners on projects completed within the past five (5) years shall carry greater weight. 

 
2. Technical Ability and Scope of Services Offered (20 points): The selection 

committee will evaluate the responding company’s description of its general approach 
to Energy Performance Contracting and examine the technical ability and expertise 
that would be provided for this project, including specific experience with various 
systems, methodologies, and operational procedures that could result in energy 
savings for WSU. The extent of services offered and their applicability to this project 
along with the ability of the respondent to assist WSU with the arrangement of project 
financing will also be considered. Of particular interest will be the construction and 
implementation services, and the measurement and verification services and 
methodologies that are proposed to be employed by the respondent firms to execute 
this project.  

 
3. Management Approach (15 points): The selection committee will evaluate each 

respondent for their approach in managing and executing an energy savings 
performance contract, including staff levels, qualifications, location and percentage of 
time available for the WSU project; construction management; in-house versus sub-
contracted work items; schedule compliance; coordination and interaction with WSU 
personnel; post implementation support; WSU staff training, measurement and 
verification procedures, and dispute resolution methodologies. 

 
 
 



  

4. Team Qualifications (30 points): The selection committee will evaluate the depth 
and scope of experience and understanding of key team members, and how much of 
the work will by done by respondent firms staff or by subcontractors.  For 
subcontractor work items, the method of selecting which subcontractors will be used 
will be evaluated, as well as the strength of subcontractors who may already be 
known. 

 
5. Price/Cost Proposal (15 points): The selection committee will evaluate 

completeness and reasonableness of the respondent’s pricing structure, willingness 
and ability to work within a structure of maximums established by WSU and DFCM, 
how contingency funds are proposed to be applied and managed, the proposed 
process to solicit and evaluate bids on equipment and subcontractors, and approach to 
open book pricing. 

 
 
 
TOTAL POINTS POSSIBLE = 100 POINTS   
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ATTACHMENT E 
 

FORM OF CONTRACT FOR  
INVESTMENT GRADE AUDIT  

AND PROJECT DEVELOPMENT  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Developed by: 
 
 
 
 
 
 
       All rights reserved 
 

E/S3 Consultants, Inc. 
PO Box 4595 
Englewood, CO 80155-4595 
TEL: 303-478-3729 FAX: 303-850-7281 
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INVESTMENT GRADE AUDIT 
and 

PROJECT DEVELOPMENT CONTRACT 
 
 
This Investment Grade Audit and Project Development Contract ("Contract") is made and 
entered into as of  (Date), between (Energy Services Company Name), having its principal 
offices at (Energy Services Company Address), hereinafter referred to as “ESCo” and (Owner 
Name), (Owner Address), hereinafter referred to as “Owner”. 
 
 W I T N E S S E T H 
 
WHEREAS, ESCo is a company with experience and technical and management capabilities to 
provide for the discovery, engineering, packaging, procurement, installation, financing, 
maintenance and measurement and verification of energy and other cost saving measures 
including water saving at facilities similar in size, function and system type to Owner’s facilities; 
and 
 
WHEREAS, ESCo has submitted a response to Owner’s Request for Proposals (RFP) pertaining 
to the discovery, engineering, packaging, procurement, installation, financing, maintenance and 
measurement and verification of energy and other cost saving measures including water saving at 
Owner’s facilities; and   
 
WHEREAS, Owner has selected ESCo to provide the services described herein; and  
 
WHEREAS, Owner desires to enter into a Contract to have ESCo perform an Investment Grade 
Audit and develop a Project Proposal to determine the feasibility of entering into an Energy 
Performance Contract to provide for installation and implementation of energy and other cost 
saving measures including water saving at Owner’s facilities; and  
 
WHEREAS, if energy and water saving measures are determined to be feasible, and if the 
amount of energy and water savings can be reasonably sufficient to cover all costs, or a 
substantial amount of the costs as defined by Owner, associated with an energy performance 
contracting project, the parties intend to negotiate an Energy Performance Contract under which 
ESCo will design, procure, install, implement, maintain and provide measurement and 
verification of such energy saving measures.   However, this intent does not commit Owner to 
entering into such Energy Performance Contract.  Exclusive of the energy saving measures and 
their associated energy cost savings, the Owner reserves the right to separately fund other cost 
saving measures including water saving measures.   
 
THEREFORE, the parties agree as follows:   
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1.0 CONTRACT FOR INVESTMENT GRADE AUDIT AND PROJECT DEVELOPMENT 
 

1.1 ESCo agrees to perform an Investment Grade Audit in accordance with the Scope of 
Work described below.  ESCo agrees to complete the Investment Grade Audit and 
present to Owner a final Investment Grade Audit Report and Project Proposal within    
____ calendar days from the execution of this Contract. 

 
1.2 Owner agrees to assist ESCo in performing the Investment Grade Audit in accordance 

with the Scope of Work described below.  Owner agrees to work diligently to provide 
full and accurate information.  ESCo agrees to work diligently to assess validity of 
information provided and to confirm or correct the information as needed. 

 
1.3 The parties contemplate that this will be an interactive and iterative process and that 

Owner will have a reasonable amount of time to review and determine acceptance 
before issuing the Notice of Acceptance of Investment Grade Audit Report 
(Attachment E). 

 
1.4 ESCo agrees to offer an Energy Performance Contract Project Proposal with a 

package of energy and water saving measures with details as specified in the Scope of 
Work below. 

 
1.5 Upon satisfactory completion of the Investment Grade Audit, Owner will have the 

option to negotiate and execute an Energy Performance Contract (EPC) with ESCo to 
implement the recommended project.  The EPC will define the final agreed upon 
scope of work and all its associated costs and mutual responsibilities between ESCo 
and Owner. 

 
2.0 CONTRACT ADMINISTRATION 
 

2.1 Contract Documents 
The documents for this Contract shall consist of this Contract and Attachments A 
through E inclusive. 

 
2.2 Documents Incorporated by Reference 

Current copies of the following documents shall be incorporated by reference into this 
Investment Grade Audit and Project Development Contract: 
 
2.2.1 DFCM CADD Standards dated August 1, 2001 
2.2.2 DFCM Design Criteria dated March 15, 2006 
2.2.3 General Conditions dated May 25, 2005 
2.2.4 Supplemental General Conditions dated July 15, 2008 
2.2.5 Building Board Policy Regarding Enhanced Accessibility to State Facilities 
2.2.6 WSU Construction Standards for Architects, Engineers and Contractors dated 

August, 2004 
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2.3 Modifications to the Contract 
No changes, modifications, revisions or amendments to this Contract shall be made 
unless mutually agreed upon by the parties to this Contract. Any such changes, 
modifications, revisions or amendments shall be incorporated by written instrument, 
executed and signed by all parties to this Contract. 

 
2.4 Entire Agreement  

This Contract represents the entire and integrated agreement between Owner and 
ESCo and supersedes all prior negotiations, representations or agreement, either 
written or oral. 
 

2.5 Notices  
All notices required to be given by one party to the other shall be effective only when 
sent in writing, addressed as follows. 

 
2.5.1 For Owner: 

Weber State University 
Purchasing Department 
1013 University Circle 
Ogden, UT, 84408 
ATTN: Nancy Emenger 

 
With Copy To: 
DFCM 
ATTN: Mr. John Harrington 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1160 

 
2.5.2 For ESCo: 

(ESCo Name) 
ATTN: ______________   
(ESCo Address) 
(ESCo City, State, Zip) 
 

2.6 Order of Precedence  
In the event of conflict or inconsistency between this Contract and its exhibits or 
attachments, such conflicts or inconsistencies shall be resolved by reference to the 
documents in the following order of priority: 
2.6.1 This Investment Grade Audit and Project Development Contract including the 

Attachments and documents incorporated by reference described in 2.2 above. 
2.6.2 ESCo response to the Request for Proposals dated __________. 
2.6.3 Request for Proposals dated __________. 



Page 8 of 59 

2.6.4 The Supplemental General Conditions (2.2.4) supersede General Conditions 
(2.2.3) in the event of conflict. DFCM Design criteria (2.2.2) supersede WSU 
Construction Standards for Architects, Engineers and Contractors (2.2.6) in 
the event of conflict. 

2.6.5 Notwithstanding any of the above, the most stringent provision of any of these 
documents shall apply. 

 
2.7 Contract Term  

The term of this Contract will become effective upon approval by Owner.  The term 
shall end thirty (30) days after signing of the Notice of Acceptance of Investment 
Grade Audit Report (Attachment E) by Owner. 

 
3.0 COMPENSATION TO ESCO 
 

Except as provided for in Subsections 3.1, 3.2, or 3.3, below, within  ____ calendar days 
after Owner’s acceptance of the final audit report developed from this Investment Grade 
Audit and Project Development Contract, Owner shall compensate ESCo for performance 
of the Audit by payment to ESCo of  a sum not to exceed Dollar Amount in Words ($ 
dollar amount) based on a maximum of (square footage to be audited) gross square feet at 
cost per square foot. Owner shall only pay for square-footage actually audited. 

 
3.1 Owner shall have no payment obligations at the time of execution of this Contract, 

but acknowledges that the fee indicated above shall be incorporated into ESCo's 
project costs in the event Owner accepts the final audit report developed from this 
Investment Grade Audit and Project Development Contract and enters into an Energy 
Performance Contract with ESCo within ____ calendar days after issuance of the 
Notice of Acceptance of Investment Grade Audit Report (Attachment E) to 
implement the energy, water, and other operating cost saving measures. 

 
3.2 If Owner accepts the Investment Grade Audit but fails to enter into an Energy 

Performance Contract with ESCo to implement the energy and water saving measures 
within ____ calendar days, Owner shall pay ESCo the amount indicated in 3.0 above 
and the agreement will terminate without any further liability to either party. 

 
3.3 Owner shall have no payment obligations under this Contract in the event that ESCo's 

final audit report developed from this Investment Grade Audit and Project 
Development Contract does not contain a package of energy and water saving 
measures which, if implemented, will provide Owner with cash savings  sufficient to 
fund Owner’s payments of all costs and fees associated with the Energy Performance 
Contract, including:  

 
3.3.1 The fee associated with the Investment Grade Audit. 
3.3.2 All payments on an agreement to finance the measures. 
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3.3.3 Any annual fees to ESCo for the Performance Phase as described in the 
Energy Performance Contract. 

3.3.4 Analysis will be based on  ESCo’s proposed financing terms including a fully 
amortizing lease-purchase agreement not to exceed the term set out in Section 
8.1.1 with a fixed rate of interest actually available to Owner. 

 
3.4 Compensation for termination of the Contract shall be as set forth in Section 4.0 of 

this Contract. 
 

4.0 TERMINATION 
 

4.1 Termination by Owner  
Owner may terminate this Contract at any time as described in the sections below. 

 
4.1.1 Termination for Cause or Default 

 
4.1.1.1 Failure to Perform 

Owner may terminate this Contract upon ESCo’s failure to fulfill the 
terms of the Contract. If ESCo fails to timely perform any of the 
provisions of this Contract, with such diligence as will ensure its 
completion within the time specified in this Contract, Owner may 
notify ESCo in writing of the non-performance, and if not promptly 
corrected within the time specified, Owner may terminate ESCo’s 
right to proceed with the Contract or such part of the Contract as to 
which there has been delay or a failure to properly perform. ESCo 
shall continue performance of the Contract to the extent it is not 
terminated and shall be liable for excess costs incurred in procuring 
similar goods or services elsewhere. Termination shall be effective 
14 days from receipt of written notice if conditions of default are not 
first corrected. 
 

4.1.1.2 Protection of Owner Property 
Notwithstanding termination of the Contract and subject to any 
directions from Owner, ESCo shall take timely, reasonable and 
necessary action to protect and preserve property in the possession of 
ESCo in which Owner has an interest. 
 

4.1.1.3 Compensation for Termination 
Payment for completed supplies delivered and accepted by Owner 
shall be at the Contract price and in accordance with Section 3.0 of 
this Contract. Owner may withhold amounts due to ESCo as Owner 
deems to be necessary to protect Owner against loss because of 
outstanding liens or claims of former lien holders and to reimburse 
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Owner for the excess costs incurred in procuring similar goods and 
services. 
 

4.1.1.4 Excuse for Nonperformance or Delays in Performance 
ESCo shall not be in default by reason of any failure in performance 
of this Contract in accordance with its terms if such failure arises out 
of acts of God; acts of the public enemy; acts of the State and any 
governmental entity in its sovereign or contractual capacity; fires; 
floods; epidemics; quarantine restrictions; strikes or other labor 
disputes; freight embargoes; or unusually severe weather. Upon 
request of ESCo, Owner shall ascertain the facts and extent of such 
failure, and, if Owner determines that any failure to perform was 
occasioned by any one or more of the excusable causes, and that, but 
for the excusable cause, ESCo's progress and performance would 
have met the terms of the Contract, the delivery schedule shall be 
revised accordingly, subject to the rights of Owner. 
 

4.1.1.5 Erroneous Termination for Default 
If after notice of termination of ESCo's right to proceed under the 
provisions of this clause, it is determined for any reason that ESCo 
was not in default under the provisions of this clause, or that the 
delay was excusable, the rights and obligations of the parties shall be 
the same as if the notice of termination had been issued pursuant to 
the termination for convenience clause. 

 
4.1.2 Termination for Convenience 

 
4.1.2.1 Termination 

Owner may, when the interests of Owner so require, and with 30 
days written notice, terminate this Contract in whole or in part, for 
the convenience of Owner. Owner shall give written notice of the 
termination to ESCo specifying the part of the Contract terminated 
and when termination becomes effective. This shall in no way imply 
that Owner has breached the Contract by exercise of the Termination 
for Convenience Clause. 
 

4.1.2.2 ESCo’s Obligations 
ESCo shall incur no further obligations in connection with the 
terminated work and on the date set in the notice of termination 
ESCo will stop work to the extent specified. ESCo shall also 
terminate outstanding orders and subcontracts as they relate to the 
terminated work. ESCo shall settle the liabilities and claims arising 
out of the termination of subcontracts and orders connected with the 
terminated work. Owner may direct ESCo to assign ESCo’s right, 
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title, and interest under terminated orders or subcontracts to Owner. 
ESCo must still complete and deliver to Owner the work not 
terminated by the Notice of Termination and may incur obligations 
as are necessary to do so. 
 

4.1.2.3 Compensation for Termination 
a. Upon notice of Termination for Convenience by Owner, ESCo 

shall submit a termination claim specifying the amounts due 
because of the termination for convenience together with cost or 
pricing data bearing on such claim. If ESCo fails to file a 
termination claim within 45 days from the effective date of 
termination, Owner may pay ESCo, if at all, an amount set in 
accordance with subparagraph 4.1.2.3.c of this Section. 

b. Owner and ESCo may agree to a settlement provided ESCo has 
filed a termination claim supported by cost or pricing data and 
that the settlement does not exceed the total Contract price plus 
settlement costs, reduced by payments previously made by 
Owner, the proceeds of any sales of supplies and manufactured 
materials made under agreement, and the Contract price of the 
work not terminated. 

c. Absent complete agreement, under subparagraph 4.1.2.3.b, 
Owner shall pay ESCo the following amounts, provided the 
payments agreed to under subparagraph 4.1.2.3.b shall not 
duplicate payments under this subparagraph: 
1. Contract prices for supplies or services accepted under the 

Contract. 
2. Costs incurred in preparing to perform the terminated portion 

of the work plus a fair and reasonable profit on such portion 
of the work (such profit shall not exceed the markup and fee 
schedules in the Cost and Pricing Elements Attachment B, 
nor include anticipatory profit or consequential damages) less 
amounts paid to or to be paid for accepted supplies or 
services; provided, however, that if it appears that ESCo 
would have been sustained a loss if the entire Contract would 
have been completed, no profit shall be allowed or included 
and the amount of compensation shall be reduced to reflect 
the anticipated rate of loss. 

3. Costs of settling and paying claims arising out of the 
termination of subcontracts or orders pursuant to ESCo's 
obligations paragraph of this clause. These costs must not 
include costs paid in accordance with subparagraph 4.1.2.3.b. 

4. The reasonable settlement costs of ESCo including 
accounting, legal, clerical, and other expenses reasonably 
necessary for the preparation of settlement claims and 
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supporting data with respect to the terminated portion of the 
Contract and for the termination and settlement of 
subcontracts thereunder, together with reasonable storage, 
transportation, and other costs incurred in connection with 
the terminated portion of this Contract.  

5. The total sum to be paid ESCo under this subparagraph 
4.1.2.3.c shall not exceed the total Contract price plus 
settlement costs, reduced by the amount of payments 
otherwise made, the proceeds of any sales of supplies and 
manufacturing materials under subparagraph 4.1.2.3.b, and 
the Contract price of work not terminated. 

d. ESCo shall be entitled to no other payments in case of 
termination for convenience. 

 
4.1.3 Termination for Loss of Funding 

Each payment obligation of Owner is conditioned upon the availability of 
government funds that are appropriated or allocated for the payment of this 
obligation. 

 
4.2 Termination by ESCo  

ESCo may terminate this Contract at any time as described below. 
 

4.2.1 Non-viable Project 
Should ESCo determine any time during the Investment Grade Audit that 
savings cannot be attained to meet Owner’s terms, the Investment Grade 
Audit will be terminated by written notice from ESCo to Owner. In this event 
this Contract shall be cancelled and Owner shall have no obligation to pay, in 
whole or in part, the amount specified.  

 
5.0 INSURANCE REQUIREMENTS 
 

To protect against liability, loss and/or expense in connection with the performance of 
services described under this agreement, ESCo shall obtain and maintain in force during 
the entire period of this Contract without interruption, at its own expense, insurance as 
listed below from insurance companies authorized to do business in the State of Utah. 
Before commencing any work under this Contract, ESCo shall file with Owner certificates 
of insurance evidencing at a minimum the coverage specified below. ESCo shall submit a 
Certificate of Insurance at the signing of this Contract and also any notices of Renewal of 
said Policy as they occur. 
 
The carrying of insurance required by this Contract shall not be interpreted as relieving 
ESCo of any other responsibility or liability under this agreement or any applicable law, 
statute, rule, regulation or order. 
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5.1 Commercial General Liability Insurance 
Commercial General Liability Insurance shall be on an “occurrence basis” and shall 
include insurance for premises and operations, independent contractors, 
projects/completed operations, and contractual liability coverage with limits not less 
than listed below.  The State of Utah and Owner shall be named as an insured party, 
as primary coverage and not contributing, and the policy shall be endorsed to include 
a waiver of subrogation in favor of the State of Utah and Owner. 

 
 $2,000,000 General Aggregate 
 $2,000,000 Products-Completed Operations Aggregate 
 $1,000,000 Personal and Advertising Injury 
 $1,000,000 Each Occurrence 
 

5.2 Professional Liability or Errors and Omissions Liability Insurance 
ESCo shall provide proof of professional liability insurance or errors and omissions 
liability insurance to protect Owner from any and all claims arising from ESCo’s 
alleged or real professional errors, omissions or mistakes in the performance of 
professional duties in an amount not less than $500,000.00. 

 
5.3 Automobile Liability 

Minimum coverage required shall be combined single limit of $600,000. 
 
5.4 Other Insurance Coverage 

ESCo shall maintain the following insurance at levels ESCo determines: Valuable 
Papers and Records Coverage and Electronic Data Processing (Data and Media) 
Coverage, and Aircraft Use.  Any type of insurance or any increase of limits of 
liability not described in this agreement which ESCo requires for its own protection 
or on account of any statute, rule, or regulation shall be its own responsibility and at 
its own expense. 

 
5.5 Worker’s Compensation Liability 

ESCo’s signature affixed herein shall constitute a certification under penalty of 
perjury under the laws of the State, that ESCo is aware of the provisions which 
require every employer to be insured against liability for workers’ compensation or to 
undertake self-insurance in accordance with provisions of that code and agrees to 
comply with such provisions before commencing the performance of the work of this 
Contract. Worker’s Compensation Insurance shall cover full liability under the 
Worker’s Compensation laws of the jurisdiction in which the work is performed at 
the statutory limits required by said jurisdiction. ESCo shall provide to Owner proof 
of workers’ compensation and unemployment coverage for all its employees who are 
to work on the project described in this Contract. 
 

5.6 Employers’ Liability Insurance 
Employer’s Liability Insurance shall provide the following limits of liability:  
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$100,000 for each accident; $500,000 for Disease Policy Limit; and $100,000 for 
Disease-Each Employee. 

 
5.7 Payment of Premiums and Notice of Revocation 

All policies required under this Contract shall be in effect for the duration of this 
Contract and project.  All policies shall be primary and not contributory.  ESCo shall 
pay the premiums on all insurance certificates, which must include a clause stating 
that the insurance may not be revoked, canceled, amended or allowed to lapse until 
the expiration of at least thirty (30) days advance written notice to Owner. Insurance 
shall include provisions preventing cancellation without 30 calendar day’s prior 
written notice, by certified mail to Owner. 

 
5.8 Owner may Insure for ESCo 

In case of the breach for any provision of this Section, Owner may, at Owner’s 
option, purchase and maintain, at the expense of ESCo, such insurance in the name of 
ESCo, as Owner may deem proper and may deduct the cost of taking out and 
maintaining such insurance from any sums which may be found to be due or become 
due to ESCo under this Contract. 

 
5.9 Subcontractors 

The insurance requirements set forth above apply to all subcontractors.  It is ESCo’s 
responsibility to ensure that its subcontractors meet these insurance requirements. 

 
5.10 Responsibility for Claims 

ESCo shall be responsible for all claims, damages, losses or expenses, including 
attorney’s fees, arising out of or resulting from the performance of the services 
contemplated in this Contract, provided that any such claim, damage, loss or expense 
is caused by any neglect act, error or omission of ESCo, any Consultant or associate 
thereof, or anyone directly or indirectly employed by ESCo. 

 
6.0 DISPUTES 

 
Owner and ESCo agree to engage in good faith efforts to resolve any disputes arising from 
the performance under this Contract and to utilize the dispute resolution process provided 
by the Division of Facilities Construction and Management, which shall be ESCo’s sole 
remedy. 

 
7.0 ENERGY PERFORMANCE CONTRACT 

 
The Parties intend to negotiate an Energy Performance Contract under which ESCo will 
design, install and implement energy saving measures and provide certain maintenance and 
monitoring services.  However, nothing in this Contract should be construed as an 
obligation on any of the Parties to execute such a Contract.  The terms and provisions of 
such an Energy Performance Contract will be set forth in a separate Contract. 
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8.0 SCOPE OF WORK 
 

The Investment Grade Audit shall be performed and the Energy Performance Contract 
Project Proposal prepared as described in this section. In performing the work under the 
Investment Grade Audit and Project Development Contract, ESCo shall adhere to the 
following: 

 
8.1 Scope Guidelines and Requirements 
 

8.1.1 Energy Performance Contract Term 
The term for a proposed Energy Performance Contract shall be no greater than 
twenty (20) years, no greater than the cost-weighted average lifetime of the 
equipment, with an ROI of ____%. 

 
8.1.2 Annual Guaranteed Energy and Cost Savings 

The cost of the Energy Performance Contract project must be covered by the 
reduced energy and related operation and maintenance cost savings incurred at 
Owner’s facility. Owner may provide additional capital contributions to fund 
incremental costs above the portion of the project that is funded by savings. 
 
The annual guarantee is required for the entire contract or financing term. 
Owner reserves the option to eliminate the guarantee at any time.  The 
guarantee is based on cost savings attributable to all energy saving measures, 
and must equal or exceed all project costs each year during the contract 
period.   
 
Annual project costs include debt service, ESCo fees, maintenance services, 
measurement and verification services, and other services as defined in the 
Energy Performance Contract.   
 

8.1.3 Excess Savings 
Annual cost savings beyond the guaranteed minimum savings shall be 
retained by Owner, and shall not be allocated to shortfalls in other years.  
 

8.1.4 Annual Savings Estimates 
The utility savings for all measures must be estimated for each year during the 
contract period.  Reporting average annual savings over the term of the Contract 
shall not be acceptable. Owner encourages ESCo to propose other cost saving 
measures such as water and other savings that Owner may fund separately.   
 

8.1.5 Project Financing 
Financing for the project may be provided directly by Owner or through a 
third party financier under a separate agreement between Owner and a 
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financing company. ESCo may be required to solicit bids for financing on 
behalf of Owner. 
 

8.1.6 Energy Performance Contract Elements 
During the Implementation and Performance Periods, ESCo shall be 
responsible for providing all labor, material, etc. to complete energy and water 
conservation measures and provide operations and maintenance as specified in 
the Contract.  
Details regarding the exact improvement measures, the equipment and labor 
costs associated with them, and all guaranteed energy and maintenance cost 
savings shall be provided in ESCo’s Investment Grade Audit Report and 
Energy Performance Contract Project Proposal. A separate financing 
agreement may be developed including payment schedules and lender 
financing terms and schedules. 

 
In lieu of work proposed to be performed by ESCo or a subcontractor 
recommended by ESCo, ESCo agrees that Owner may specify that certain 
energy conservation measure components will be subject to requests for bids 
to ESCo from one or more contractors acceptable to Owner.  ESCo shall 
provide its specifications for bids for review and comment prior to their 
release to bidders. ESCo shall provide Owner copies of all bid responses.  
ESCo must consent to the bidder reasonably recommended by Owner and 
ESCo warrants that such consent shall not be unreasonably withheld. 
 

8.2 Allowable Costs and Savings. 
 

8.2.1 Savings  
The following are allowable savings factors approved to be considered as 
payment sources for financing purposes.  Owner will provide ESCo with 
sufficient guidance to develop savings estimates. 

• Energy and water savings. 
• Owner material/commodity savings, including scheduled replacement 

of parts. 
• Outside labor cost savings, including maintenance contracts. 

 
Any savings related to maintenance and operation of the facilities will be 
rigorously reviewed and shall be limited to those that can be thoroughly 
documented. 

 
8.2.2 Negotiable Items 

The following items may be negotiated: 
• Owner in-house labor costs. 
• Owner deferred maintenance cost. 
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• Escalation rates for natural gas, electricity, and other energy sources, 
water, material/commodity cost savings, and allowable labor savings.  
These are rates to be used in cash flow projections for project 
development purposes.  Actual rates and a floor rate may be used in a 
subsequent Energy Performance Contract. 

• Interest rates (all types of financing that are available and could be 
considered for this project). 

• Owner equity cash outlay (Owner’s option). 
• Offset of future Owner capital cost. 

 
8.2.3 Costs 

Construction Costs shall include the following: 
• Labor (and normal fringe benefits) and travel and overnight 

accommodations directly attributable to the project paid by ESCo, 
exclusive of labor for design, construction management, monitoring 
and commissioning. 

• Equipment and materials incorporated into the project. 
• Subcontract costs including any payments to third parties relating to 

subcontracted work on the site exclusive of costs for design, 
construction management, monitoring or commissioning. 

• Miscellaneous project costs include reasonable expenses for bonds, 
insurance, job trailers, portable toilets, job vehicles, software licensed 
to Owner, job site office space, but excludes costs (other than 
subcontractor costs) incurred by ESCo for office supplies and 
expenses including document reproduction, phone and fax usage; 
incidental job site expenses such as tools; general office supplies and 
expenses, including document reproduction, phone and fax usage; 
meals; sales/management/administrative travel and overnight 
accommodations. 

 
8.2.4 Markups and fees 

Markups and fees shall be as defined in Attachment B, Cost and Pricing 
Elements. These markups and fees will be used in the Investment Grade Audit 
and are subject to negotiation again for the subsequent Energy Performance 
Contract. 

 
8.3 Energy Conservation Measures 
 

8.3.1 Types of Energy Conservation Measures 
This Contract requires ESCo to possess the capability to implement Energy 
Conservation Measures (ECMs) that include one or more of the following 
energy efficiency or renewable energy technology categories. ESCo shall 
consider technologies in a comprehensive approach including, but not limited 
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to measures listed in the following categories. Measures shall be identified in 
the Investment Grade Audit Report and Energy Performance Contract Project 
Proposal using these category numbers (e.g. ECM 1.1 - Lighting Retrofit, 
ECM 1.2 - Lighting Control Improvements, ECM 2.1 - Boiler Plant 
Improvements, etc.).  

 
8.3.1.1 Lighting Improvements (Category 1) 

a. Interior and exterior lighting upgrades. 
b. Lighting control improvements including occupancy sensors, 

photocells, etc. 
c. LED exit sign upgrades. 
d. Other LED lighting upgrades. 
e. Daylighting. 

 
8.3.1.2 Boiler Plant Improvements (Category 2) 

a. Boiler Plant improvements (retrofits, replacements). 
b. Boiler control improvements. 

 
8.3.1.3 Chiller Plant Improvements (Category 3) 

a. Chiller Plant improvements (retrofits, replacements). 
b. Chiller control improvements. 
c. Cooling Tower retrofits or replacements. 
 

8.3.1.4 HVAC System Improvements (Category 4) 
a. Packaged air conditioning unit replacements. 
b. Replacement of air conditioning and heating units with heat 

pumps. 
c. Air side economizer installation. 
d. Indoor air quality improvements. 
e. Fan replacement. 
f. Pump replacement or impeller trimming. 
g. Window air conditioning replacement with high efficiency units. 
h. Variable air volume (VAV) retrofit. 

 
8.3.1.5 Controls and Building Automation System (Category 5) 

a. Upgrade from pneumatics to Direct Digital Control. 
b. Upgrade or replacement of existing BAS systems.  
c. HVAC damper and controller repair or replacement. 
d. Scheduling. 
e. Programmable thermostats. 

 
8.3.1.6 Distribution Systems-Chilled Water, Hot Water, Steam 

(Category 6) 
a. Leak repairs. 
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b. Piping insulation. 
c. Steam trap monitoring, repair and replacement. 
d. Domestic water heater/heat exchanger repair and replacement. 
e. Meters and submeters. 

 
8.3.1.7 Electric Motors and Drives (Category 7) 

a. Replace motors with high efficiency motors. 
b. Variable Speed/Frequency Drives. 
 

8.3.1.8 Water-consuming Systems (Category 8) 
a. Installation of low-flow showerheads. 
b. Installation of other low-flow plumbing equipment. 
c. Installation of water efficient irrigation and control systems. 
d. Water supply system improvements. 
e. Sewage systems improvements. 
f. Meters and submeters. 

 
8.3.1.9 Building Envelope Improvements (Category 9) 

a. Installation of insulation. 
b. Weatherization. 
c. Window replacement. 
d. Window tinting. 
e. Cool roof systems. 

 
8.3.1.10 Renewable Energy Systems (Category 10) 

a. Installation of photovoltaic systems. 
b. Installation of solar hot water systems. 
c. Installation of wind energy systems. 
d. Installation of passive solar heating systems. 
e. Installation of passive geothermal heating systems. 

 
8.3.1.11 Miscellaneous Systems (Category 11) 

a. Refrigeration equipment replacements or improvements. 
b. Kitchen equipment replacements or improvements. 
c. Pool equipment replacements or improvements. 
d. Laundry equipment replacements or improvements. 
e. Laboratory equipment replacements or improvements. 
f. Exhaust and fume hood systems. 
g. Other miscellaneous equipment/systems. 

 
8.3.1.12 Energy Related Process Improvements (Category 12) 

a. Manufacturing/production/shop improvements. 
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8.3.1.13 Distributed Generation (Category 13) 
a. Co-generation systems installation. 
b. Micro turbines installation. 
c. Fuel cell systems installation. 

 
8.3.1.14 Energy and Utility Distribution Systems (Category 14) 

a. Transformer installation. 
b. Power quality upgrades. 
c. Power factor correction. 
d. Substations. 
e. Meters and submeters. 

 
8.3.1.15 Electrical Peak Shaving/Load Shifting (Category 15) 

a. Thermal energy storage. 
b. Fuel Switching. 

 
8.3.1.16 Energy Cost Reduction Through Rate Adjustments  

(Category 16) 
a. Recommendations for changing to more favorable rate schedule. 
b. Recommendations for energy service billing and meter auditing. 
c. Other rate adjustment recommendations. 
 

8.3.1.17 Commissioning Services (Category 17) 
a. Retro-commissioning. 
b. Continuous commissioning. 

 
8.3.2 Restrictions on Energy Conservation Measures 

 
8.3.2.1 Energy and water conservation measures proposed or installed by 

ESCo shall not introduce any of the following conditions: 
a. Degraded performance or reliability of existing Owner 

equipment. 
b. Reduction or elimination of extra capacity that was intentionally 

included for future growth, mission needs, safety, or emergency 
back-up. 

c. An adverse effect upon the quality of the human environment or 
violate any Federal, State, or local environmental protection 
regulations. 

d. Jeopardized operation or environmental conditions of dedicated 
computers or computer rooms. 

e. Increased water consumption; e.g., once through fresh water 
cooling systems (Note: evaporative cooling technologies may be 
considered where environmentally appropriate). 
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f. Violation of current versions of national, State, or local building 
codes. 

g. Unsafe conditions or otherwise adversely impacted Owner 
facilities, operations, and/or personnel. 

 
8.4 Standards of Comfort 

Energy and water conservation measures proposed or installed by ESCo shall comply 
with the Standards of Comfort required by Owner. The standards of comfort will be 
defined during project development meetings between ESCo and Owner and will 
generally include acceptable temperature and humidity ranges, air quality parameters, 
lighting levels, and other related factors. Typical standards are described in the 
paragraphs that follow. 

 
8.4.1 HVAC Systems 

8.4.1.1 Occupied Areas: 
a. Comfort Range: 65o-78oF dry bulb temperature; 30%-60% 

relative humidity. 
b. Setbacks: For general occupied areas (except computer rooms) 

the following setbacks may be performed: 
1. During unoccupied periods during the heating season, the 

temperature may be reduced to 55oF dry bulb. 
2. During unoccupied periods during the cooling season, the 

HVAC system may be turned off. However, the system must 
be designed so that it will restart if the temperatures approach 
levels that could damage equipment. 

3. In any case, temperatures must be restored to the 65o - 78oF 
dry-bulb range by the start of the next occupied period. 

c. Outside air shall not be reduced below the quantities cubic feet 
per minute (CFM) per person value found in ASHRAE 62-89 (or 
most current version), "Ventilation for Acceptable Indoor Air 
Quality". 

 
8.4.1.2 Computer Rooms: 

a. Operating Range: 70o-74oF dry bulb temperature; 45%-55% 
relative humidity. 

b. Setbacks: No setbacks may be performed. 
 

8.4.2 Control and Automation Systems 
 

8.4.2.1 Designs and specifications for control systems modifications shall 
ensure that existing systems within the facility are modified to be 
fully compatible with any new systems installed, particularly with 
regard to communication protocols. 
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8.4.2.2 Control systems requiring manufacturer-proprietary protocols shall 
not be considered in the design of retrofit measures. 

 
8.4.2.3 All new DDC control system designs shall use the BacNet® open 

communication protocol for control sensors, devices, etc., including 
those provided by manufacturers of HVAC equipment. 

 
8.4.2.4 Thermostatic tolerance must be within plus or minus two degrees 

Fahrenheit for Occupied Areas and plus or minus one degree 
Fahrenheit for Computer Rooms. 

 
8.4.3 Lighting Systems 

Except where special circumstances exist, illumination levels shall be 
maintained as near as practical to the Illuminating Engineering Society of 
North America (IES) recommended illumination level. 

 
8.5 Measurement and Verification of Performance 
 

8.5.1 ESCo shall prepare and submit a site-specific Measurement & Verification 
(M&V) Plan with its Energy Performance Contract Project Proposal. The 
M&V plan shall specify the M&V options(s) and method(s) that will be used 
for each energy and water conservation measure included in the Energy 
Performance Contract.  

 
8.5.2 The M&V plan shall also include a schedule indicating M&V activities and 

post-implementation M&V reporting for each energy and water conservation 
measure. Typical M&V activities include, but are not limited to the following 
items. 

 
8.5.2.1 Define pre-implementation baseline including: 

a. Equipment/Systems. 
b. Baseline energy use. 
c. System performance factors (e.g., lighting levels, temperature 

setpoints, time clock settings, etc.). 
d. Actions to determine baseline energy use, which may include site 

surveys, short term or long term metering, analysis of billing 
data, and/or engineering calculations. 

 
8.5.2.2 Define post-implementation conditions including: 

a. Equipment/Systems. 
b. Post installation energy use. 
c. Actions to determine post-implementation energy use, which 

may include site surveys, short term or long term metering, 
analysis of billing data, and/or engineering calculations. 
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d. Factors beyond ESCo’s control that influence post-installation 
energy (e.g. building occupancy, plug load creep, etc.). 

 
8.5.2.3 M&V submittals including: 

a. Pre-implementation baseline development (part of Investment 
Grade Audit and Energy Performance Contract Project 
Proposal). 

b. Site- and measure-specific M&V plan (part of Investment Grade 
Audit and Energy Performance Contract Project Proposal). 

c. Post-implementation report verifying that installed ECMs 
demonstrate the guaranteed annual energy, energy-related, and 
water cost savings specified in the Energy Performance Contract. 

d. Annual Measurement and Verification Report to Owner 
including data and calculations that demonstrate that continued 
performance achieves the guaranteed annual energy, energy-
related, and water cost savings as required by the Energy 
Performance Contract. 

 
8.6 Investment Grade Audit Process and Deliverables 

Owner and ESCo must have clear understanding with regard to project requirements 
to ensure development and implementation of the project is consistent with Owner’s 
needs. The process followed for the Investment Grade Audit and Project 
Development Contract shall be an interactive approach in ESCo’s work with Owner. 
The process steps to be performed and the deliverables expected are described in the 
sections that follow. 

 
8.6.1 Investment Grade Audit and Project Development Kickoff Meeting 

Following execution of this Investment Grade Audit and Project Development 
Contract, ESCo and Owner shall schedule a kickoff meeting to provide the 
opportunity for everyone who will be involved in the project to meet in a 
formal setting to discuss interests, plans, problems, etc. related to the facility 
and its operation and to establish goals and parameters for the Investment 
Grade Audit and development of the Project Proposal. ESCo shall create the 
kickoff meeting agenda and submit it to Owner within a reasonable time 
before the meeting and shall be responsible for the capture and publication of 
meeting notes to all parties. 

 
8.6.2 Collect data and background information from Owner 

 
8.6.2.1 Owner will provide ESCo with information concerning facility 

operation and energy use for the most recent three years from the 
effective date of this Contract as follows: 
a. Building square footage. 
b. Construction data of buildings and major additions. 
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c. Utility company invoices. 
d. Occupancy and usage information including principal building 

activity. 
e. Description of all energy-consuming or energy-saving equipment 

used on the premises, as available. 
f. Description of energy management procedures utilized on the 

premises. 
g. Description of any energy-related improvements previously 

made or currently being implemented. 
h. Description of any changes in the structure of the facility or  

energy-using or water-using equipment. 
i. Description of future plans regarding building modifications or 

equipment modifications and replacements.   
j. Drawings, as available (may include mechanical, plumbing, 

electrical, building automation and temperature controls, 
structural, architectural, modifications and remodels). 

k. Original construction submittals and factory data (specifications, 
pump curves, etc.), as available. 

l. Operating engineer logs, maintenance work orders, etc., as 
available. 

m. Records of maintenance expenditures on energy-using 
equipment, including service contracts. 

n. Prior energy audits or studies, if any. 
 

8.6.2.2 Owner agrees to work diligently to furnish ESCo, upon request, 
accurate and complete data and information as available.  Where 
information is not available from Owner, ESCo will make a diligent 
effort to collect such information through the facility inspection, 
staff interviews, and utility companies.  ESCo agrees to work 
diligently to assess validity of information provided and to confirm 
or correct the information as needed. 

 
8.6.3 Perform an Initial Survey 

ESCo shall perform a survey of facilities to identify potential energy and 
water conservation measure. This work shall include the following items. 

 
8.6.3.1 Interview the facility manager, maintenance staff or others regarding 

facility operation, including, but not limited to the following: 
a. Facility operation and energy management procedures. 
b. Equipment maintenance problems. 
c. Equipment reliability issues. 
d. Comfort problems and requirements. 
e. Projected equipment needs, etc. 
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f. Occupancy and use schedules for the facility and for specific 
equipment. 

g. Facility improvements (past and planned). 
 

8.6.3.2 Inspect major energy-using equipment including, but not limited to 
the following: 
a. Lighting (indoor and outdoor). 
b. Heating and heat distribution systems. 
c. Cooling systems and related equipment. 
d. Automatic temperature control systems and equipment. 
e. Air distribution systems and equipment. 
f. Outdoor ventilation systems and equipment. 
g. Exhaust systems and equipment, including fume hoods. 
h. Hot water systems. 
i. Electric motors, transmission and drive systems. 
j. Special systems (kitchen/dining equipment, swimming pools, 

laundry equipment, etc.). 
k. Renewable energy systems. 
l. Other energy using systems. 
m. Water consuming systems (restroom fixtures, water fountains, 

irrigation systems, etc.). 
 

8.6.3.3 Perform "late-night" surveys outside of normal business hours or on 
weekends to confirm building system and occupancy schedules, if 
deemed necessary. 

 
8.6.3.4 Develop a list of potential energy saving measures and a 

supplemental list of other cost saving measures including water 
saving.  The following items shall be considered for each system: 
a. Comfort and maintenance problems. 
b. Energy use, loads, proper sizing, efficiencies and hours of 

operation.  
c. Current operating condition.  
d. Remaining useful life. 
e. Feasibility of system replacement. 
f. Hazardous materials and other environmental concerns. 
g. Owner’s future plans for equipment replacement or building 

renovations. 
h. Facility operation and maintenance procedures that could be 

affected. 
i. Indoor air quality. 

 
8.6.3.5 Owner will allow ESCo reasonable access to facility staff to ensure 

understanding of existing systems and opportunities.  ESCo agrees to 
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work diligently to assess validity of information provided and to 
confirm or correct the information as needed. 

 
8.6.4 Establish base year consumption and reconcile with end use consumption 

estimates. 
 

8.6.4.1 ESCo shall analyze utility bills for the past 3 years and establish 
base year consumption for electricity, gas, steam, water, etc. in terms 
of energy units (kWh, kW, ccf, Therms, gallons, or other units used 
in bills), in terms of dollars, in terms of dollars per square foot and in 
terms of Btus per square foot. ESCo shall identify the base year and 
describe the process used to determine the base year (averaging, 
selecting most representative contiguous 12 months, etc.).  ESCo 
shall consult with facility personnel to account for any anomalous 
schedule, or operating conditions, or billings that could skew the 
base year representation.  ESCo shall account for periods of time 
when equipment was broken or malfunctioning in calculating the 
base year. 

 
8.6.4.2 ESCo shall estimate loading, usage and/or hours of operation for all 

major end uses of total facility consumption including, but not 
limited to the following items: 
a. Lighting. 
b. Heating. 
c. Cooling. 
d. HVAC motors (fans and pumps). 
e. Plug loads. 
f. Kitchen equipment. 
g. Other/miscellaneous energy or water using equipment. 

 
8.6.4.3 Where loading or usage are highly uncertain (including variable 

loads such as cooling), ESCo shall use its best judgment, spot 
measurements, or short-term monitoring.  ESCo shall not assume 
that equipment run hours equal the operating hours of the building(s) 
or facility staff estimates. 

 
8.6.4.4 ESCo shall reconcile annual end-use estimated consumption with the 

annual base year consumption to within five percent (5%) for 
electricity (kWh), fuels and water.  ESCo shall also reconcile electric 
peak demand (kW) for each end use within five percent (5%).  The 
miscellaneous category can be no greater than five percent. This 
reconciliation will place reasonable “real-world” limits on potential 
savings. 
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8.6.4.5 ESCo shall propose adjustments to the baseline for energy and other 
cost saving measures including water saving that may be 
implemented in the future separate from the proposed Energy 
Performance Contract. 

 
8.6.5 Develop a preliminary analysis of potential energy and water saving 

measures. 
 

8.6.5.1 Preliminary analysis shall be compiled and submitted to Owner 
within __ calendar days of the execution of this Contract. 

8.6.5.2 ESCo shall list all potential opportunities, whether cost-effective or 
not. Consider technologies in a comprehensive approach including, 
but not limited to: lighting systems, heating/ventilating/air 
conditioning equipment and distribution systems, controls systems, 
building envelope, motors, kitchen equipment, pools, renewable 
energy systems, other special equipment, irrigation systems, and 
water saving devices. 

 
8.6.5.3 ESCo shall identify measures which appear likely to be cost 

effective and therefore warrant detailed analysis. 
 

8.6.5.4 For each measure, ESCo shall prepare a preliminary estimate of 
energy or water cost savings including description of analysis 
methodology, supporting calculations and assumptions used to 
estimate savings. 

 
8.6.5.5 For each measure, ESCo shall prepare a preliminary estimate of 

implementation costs. Markups and fees shall be as defined in 
Attachment B, Cost and Pricing Elements. 

 
8.6.6 Present preliminary analysis to Owner 
 

8.6.6.1 ESCo shall present results of preliminary analysis including 
assessment of energy use, savings potential, retrofit opportunities, 
and potential for developing an energy performance contract.  ESCo 
shall describe how the projected project economics meet Facility 
Owner’s terms for completing the requirements of the audit report. 

 
8.6.6.2 ESCo shall work with Owner to develop a list of measures 

recommended for detailed analysis. Owner’s rejection of 
calculations of savings, potential savings allowed, or project 
recommendations shall be at the risk of ESCo. 
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8.6.7 Analyze each Energy Conservation Measure (ECM) 
 

8.6.7.1 For the Investment Grade Audit and Project Development, ESCo 
shall analyze savings and costs for each energy and other cost saving 
measure including water saving. 

 
8.6.7.2 ESCo shall follow the methodology of ASHRAE or other nationally-

recognized authority and the engineering principle(s) identified for 
each retrofit measure. 

 
8.6.7.3 ESCo shall utilize assumptions, projections and baselines which best 

represent the true value of future energy or operational savings.  
ESCo shall include accurate marginal costs for each unit of savings 
at the time the audit is performed, documentation of material and 
labor cost savings, adjustments to the baseline to reflect current 
conditions at the facility, and calculations which account for the 
interactive effects of the recommended measures. 

 
8.6.7.4 ESCo shall use best judgment regarding the employment of 

instrumentation and recording durations so as to achieve an accurate 
and faithful characterization of energy use. 

 
8.6.7.5 ESCo shall use markups and fees provided prior to contract 

negotiations in all cost estimates. Markups and fees shall be as 
defined in Attachment B, Cost and Pricing Elements. 

 
8.6.7.6 ESCo shall develop a preliminary measurement and verification 

approach for each measure. 
 

8.6.7.7 ESCo shall develop a preliminary training program for Owner’s staff 
on operations and maintenance of each measure. 

 
8.6.7.8 ESCo shall identify potential financing arrangements, rebates, 

incentives, grants, etc. 
 

8.6.7.9 ESCo shall include any cost to provide services and complete 
application for Energy Star Label. 

 
8.6.7.10 ESCo shall prepare a detailed report following the additional 

guidelines for analysis and report preparation described in the 
Section 8.6.8 below. 
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8.6.8 Project Development Meetings 
Due to the considerable amount of issues that must be covered and the close 
interaction required, ESCo and Owner shall schedule meetings and focused 
workshops as required to cover specific elements of the Investment Grade 
Audit and Project Proposal development. This format allows concentration on 
specific issues in each workshop. Recommended Workshops shall cover the 
following proposal elements: 

 
 Energy Conservation Measures 
 Energy Baseline and Adjustments to the Baseline 
 Measurement and Verification 
 Financial 
 Construction 
 Performance Period Services 

 
ESCo shall create an agenda and submit it to Owner within a reasonable time 
before each meeting or workshop and shall be responsible for the capture and 
publication of meeting notes to all parties. 

 
8.6.9 Prepare a Draft Investment Grade Audit Report and Energy Performance 

Contract Project Proposal 
The primary purpose of the Investment Grade Audit Report is to provide an 
engineering and economic basis for negotiating a potential Energy 
Performance Contract between the Owner and ESCo.  A draft version of this 
report shall be completed within __ calendar days of the date of execution of 
this Contract. Required information shall include all of the items described in 
the following sections in the order given.  
 
8.6.9.1 Overview Section 

This section will be an executive summary of the proposed project 
and will include the following in the order shown. 
a. Contact information.  
b. Summary tables of recommended energy saving measures and 

other cost saving measures including water, with itemization for 
each measure of design and construction cost,  annual 
maintenance costs, the first year cost avoidance (in dollars and 
energy units), simple payback, return on investment calculations,  
and equipment service life.   

c. Summary of annual energy and water use by fuel type and costs 
of existing or base year condition. 

d. Calculation of cost savings expected if all recommended 
measures are implemented including total percentage savings.   

e. Description of the existing facility, mechanical and electrical 
systems. 
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f. Summary description of measures, including estimated costs and 
savings for each as detailed above. 

g. Explanation of how savings will be calculated and adjusted if 
required due to weather (such as heating or cooling degree days), 
occupancy changes or other factors. 

h. Preliminary analysis of energy performance contract terms to 
include: 
1. Interest rate used in the analysis. 
2. Expected contract term (in number of years). 
3. Analysis of annual cashflow for Owner during the contract 

term (Schedule EPC-3). 
i. Description of how the project will be financed including 

available interest rates and financing terms, based on interest 
rates likely available to Owner at this time, and based on a 60-
day and 90-day lock option. 

j. Discussion of measures considered but not investigated in detail. 
k. Discussion of O&M items recommended for completion by the 

Owner. 
l. Conclusions and recommendations 
 

8.6.9.2 Base Year Energy Use Section 
This section shall contain detailed information on development of 
the energy baseline and shall include the following in the order 
shown: 
a. Description and itemization of current billing rates, including 

shedules and riders. 
b. Summary of all utility bills for all fuel types and water. 
c. Identification and definition of base year consumption and 

description of how established. 
d. Reconciliation of estimated end use consumption (i.e. lighting, 

cooling, heating, fans, plug loads, etc) with base year including 
discussion of any unusual findings. 

 
8.6.9.3 Energy and Water Conservation Measures Section 

This section shall contain full written descriptions of each energy 
and water conservation measure, and savings calculations as 
described in the following sections and in the order given. 
a. Full written description of each energy or water conserving 

measure to include: 
1. Description of existing conditions. 
2. Sequential measure identification using numbering per 

categories described in Section 8.3.1 (e.g. ECM 1.1 Lighting 
Improvements, ECM 1.2 Lighting Controls, etc.). 

3. Detailed description of measure. 
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4. Plan for installing or implementing the recommendation. 
5. Discussion of facility operations and maintenance procedures 

that will be affected by installation/implementation. 
b. Savings calculations for each energy or water conserving 

measure including: 
1. Base year energy use and cost. 
2. Post-retrofit energy use and cost. 
3. Annual savings estimates including analysis methodology. 

The cost savings for all energy saving measures must be 
estimated for each year during the Contract period.  Savings 
must be achievable each year. Reporting average annual 
savings over the term of the Contract shall not be acceptable. 

4. Annual energy or water savings for each measure shall be 
illustrated within each measure description by utilizing tables 
as shown below (Example shown for Electrical/Gas Savings – 
Other energy or water shall be similar). 

       
 Table (#) Proposed Annual Energy Savings 

 Electrical 
Consumption 

(kWh) 

Electrical 
Demand 

(kW) 

Nat. Gas 
Consumption
(MMBTU) 

Baseline    
Proposed    
Savings    

 
5. Annual cost savings in dollars for each measure shall be 

illustrated within each measure description by utilizing tables 
as shown below (Example shown for Electrical/Gas Savings – 
Other energy or water shall be similar). 

 
        Table (#) Proposed Annual Energy Cost Savings 

 Electrical Nat. Gas Total 
Baseline    
Proposed    
Savings    

 
6. Savings estimates must be limited to savings allowed by 

Owner as described in Section 8.2.1 and 8.2.2. 
7. Percent cost-avoidance projected. 
8. Description and calculations for any proposed rate changes. 
9. Explanation of how a savings interaction between retrofit 

options is accounted for in calculations and how savings 
duplication or interaction between retrofit options is avoided. 
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10. Proposed Operations and Maintenance savings, including 
detailed calculations and description.  Maintenance savings 
shall only be those that can be clearly documented and shall 
only be applied in the appropriate years and only during the 
lifetime of the particular equipment. 

11. If computer simulation is used, include a short description 
and state key input data.  If requested by Owner, access will 
be provided to the program and all assumptions and inputs 
used, and/or printouts shall be provided of all input files and 
important output files and included in the Investment Grade 
Audit with documentation that explains how the final savings 
figures are derived from the simulation program output 
printouts. 

12. If manual calculations are employed, formulas, assumptions 
and key data shall be stated. 

13. Conclusions, observations, caveats. 
 

8.6.9.4 Management Plan Section 
The Management Plan shall contain information on how the 
construction will be managed including items such as security and 
safety controls, staging areas, delivery routes, crane locations, and 
interfaces required at the site with the using agency. As part of the 
management plan the proposed project schedule indicating critical 
dates and other information in detail shall be submitted.  The 
management plan should be concise and contain all of the items 
described in the following sections in the order given. 
a. Approach:  Provide detailed information on ESCo’s approach to 

managing the implementation of the Energy Performance 
Contracting project. Management, coordination, use of 
subcontractors, and engagement of the DFCM and Owner in 
project implementation and post-construction activities must be 
described. 

b. Organization:  Provide ESCo’s organization chart (by name as 
available) for implementing and managing the project, to include 
the responsibilities of each individual element shown and the 
lines of authority within the overall organization. Also what 
portions of the effort if any, are to be sub-contracted shall be 
identified, and the same information for subcontractor 
organization and personnel shall be provided. 

c. Subcontractors:  Work that is proposed to be completed by 
Contractor or by a subcontractor and ESCo’s approach to selection 
and management of subcontractors shall be described. Any 
subcontractors ESCo has already selected shall be identified and 
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relationships between ESCo and subcontractors must be 
discussed. 

d. Construction Management:  Discussion shall include 
description of how ESCo will work with current Facilities 
Management personnel in order to coordinate construction and 
avoid conflicts with operation and use of buildings. Flexibility 
and/or any limitations regarding other possible Owner activities 
such as management of additional energy and water projects and 
integration of other identified capital needs with other projects 
which may or may not contain energy and water saving 
opportunities shall be included. 

e. Preliminary Installation Schedule:  The order in which ESCo 
proposes to perform the work and the dates on which ESCo 
contemplates starting and completing all major milestones 
(including acquiring materials, equipment, permits) shall be 
shown. The schedule shall be in the form of a progress chart of 
suitable scale to indicate the amount of work scheduled for 
completion by any given date during the installation period. 

f. Planned Service Interruptions:  Any anticipated utility services 
that must be discontinued temporarily to perform work, shall be 
described and indicated on the project installation schedule. The 
description shall include the length of the interruption, its time 
(date, day of week, time of day, etc.), and a justification. 

g. Operations, Maintenance, Repair, and Replacement:  The 
organizational structure for performance of the proposed ECM 
operations, maintenance and repair and replacement 
requirements shall be shown and ESCo’s proposed approach 
described. Each ECM will identify the organization(s) (Owner or 
ESCo/sub-contractor) responsible for operations and 
maintenance of ESCo-installed equipment. Details of how 
responsibilities are shared shall be included or reference made 
where this information is located. Reporting requirements of 
Owner or ESCo during the performance period shall be 
identified. Responsibilities and risks of operations shall be 
briefly defined in the Risk Assessment Matrix. 

h. Training:  A detailed description of how training for each 
measure will be provided for Owner personnel shall be provided. 
Training shall be customized to reflect the level of operations 
and maintenance responsibility to be assumed by Owner 
personnel. 

i. Risk Assessment Matrix:  ESCo shall complete and submit with 
its proposal a Risk Assessment Matrix detailing ESCo’s 
proposed approach or method to address each area of potential 
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risk listed. The format and content of this Risk Assessment 
Matrix set out in the Risk Assessment Matrix (Attachment C). 

 
8.6.9.5 Price and Cost Proposal Section 

ESCo’s price proposal will include a detailed scope of the 
construction work needed and all anticipated costs associated with 
installation and  implementation as decribed below. 
a) Detailed scope of the construction work needed suitable for 

independent cost estimating. 
b) Project Cost is the total amount Owner will pay for the project 

and ESCo’s services. A list of services that will be provided as 
related to each cost shall be included. Cost details must be 
provided for Owner review.  Costs shall include all anticipated 
costs associated with installation and  implementation including: 
1. Engineering, designing, packaging, procuring, installing 

(from Investment Grade Audit Report results) costs. 
2. Financing (based on interest rates likely available to Owner 

at this time). 
3. ESCo/vendor estimates for labor, materials, equipment; 

include special provisions, overtime, etc., as needed to 
accomplish the work with minimum disruption to the 
operations of the facilities. 

4. Subcontractor bids and/or proposals. 
5. Permit costs. 
6. Performance/payment bond costs. 
7. Construction management fees. 
8. Commissioning costs. 
9. Maintenance fees. 
10. Measurement and Verification (M&V) fees. 
11. Training fees. 
12. Other costs/fees. 
13. Company overhead/profit. 
14. Legal services. 
15. Environmental costs or benefits (disposal, avoided emissions, 

handling of hazardous materials, etc.). 
16. Markups and costs used in the cost estimates shall not exceed 

those disclosed and negotiated as shown on Cost and Pricing 
Elements (Attachment B). 

c) Description of potential utility rebates or other incentives that 
may apply to the project. 

d) Proposed financing structure.  
e) Include completed draft versions of EPC Schedules (Attachment 

D) as follows: 
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1. Schedule EPC-1 Proposed Implementation Cost by 
Energy Conservation Measure 
i. Schedule EPC-1 presents the implementation period 

investment for each ECM included in a specific Energy 
Performance Contract project.  It reflects the equipment 
proposed for installation for each ECM indicated along 
with its implementation price and the calculation of the 
total estimated implementation price, or investment, for 
all proposed ECMs for the Energy Performance Contract 
project. 

ii. This schedule also presents the first year annual cost 
savings proposed from the Investment Grade Audit and a 
simple payback in years for each ECM indicated along 
with the calculation of the total first year annual cost 
savings for all proposed ECMs and aggregate simple 
payback for the Energy Performance Contract project. 
This information will correlate with the information 
provided on Schedule EPC-2. 

iii. Both the ECM and category numbers shall be provided, 
in accordance with the numbering described in Section 
8.3.1 of this Contract. The ECM numbers indicated in 
this Schedule shall be consistent throughout ESCo’s 
proposal, both technical and price. 

iv. The total bonded amount on EPC-1 will be used to 
establish performance and payment bond requirements 
for the ECM implementation period, if applicable, in 
accordance with the Energy Performance Contract 
document. 

2. Schedule EPC-2 Proposed First Year Annual Cost 
Savings 
i. Schedule EPC-2 shall be submitted to present a summary 

of the proposed estimated annual cost savings that will be 
achieved following the installation of the ECMs included 
in the Energy Performance Contract Project proposal. 
Both the ECM and category numbers shall be provided, 
in accordance with the numbering described in Section 
8.3.1 of this Contract. 

ii. The annual cost savings requested for each ECM shall be 
broken down into energy, water and O&M cost savings.  
The energy savings shall be presented in the energy type 
consumed by the equipment as listed in the columns on 
Schedule EPC-2. Subsequent demand and dollar savings 
shall be derived from the project site utility rates provided 
for the Investment Grade Audit. 
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iii. The building square footage affected by the project shall 
be included in the Schedule and total energy savings shall 
be converted to KBtu's per square foot per year for a 
project summary. 

iv. ESCo shall provide adequate supporting documentation 
for the estimated annual cost savings submitted in 
Schedule EPC-2, to include whatever detail is pertinent to 
the project. 

3. Schedule EPC-3 Proposed Performance Period Cash 
Flow 
i. Schedule EPC-3 presents the proposed project cash flow 

for the project. Development of this schedule will require 
ESCo to coordinate information with the financial 
services provider. The schedule is divided into three 
sections as follows: 
• The Project Capitalization section contains the 

implementation price (which should correlate with 
Schedule EPC-1), plus any financing procurement 
costs, less any pre-performance period payments, 
resulting in the total amount financed. 

• The Term section illustrates the debt service stream 
on that investment, including any annual capital 
contribution from Owner. 

• The Performance Period section pertains to the total 
expenses associated with the services ESCo 
supplies to manage the project, and maintain and 
verify ECM performance during the Performance 
Period of the Contract term. 

ii. ESCo shall propose the estimated cash flows for each 
year of the proposed Energy Performance Contract 
project term.  The pricing provided in this schedule shall 
be traceable to the information provided in Schedules 
EPC-2 and EPC-4. 

iii. ESCo shall specify the Applicable Financial Index used 
with its  source and date, the financing term of the project 
(in years), the index rate (derived for the project's term 
from the financial index), any added premium being 
applied to amortize the investment, and the resultant 
Project Interest Rate. The date through which the 
proposed Project Interest Rate is effective through must 
be identified on the Schedule. 

iv. Additional sheets shall be provided for this Schedule as 
needed to reflect the actual number of years in the Energy 
Performance Contract project term. Totals for each row 
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over the term shall be calculated and shown in the far 
right column. 

4. Schedule EPC-4 Proposed Guaranteed Annual Cost 
Savings and Annual Payments 
i. Schedule EPC-4 presents ESCo’s proposed annual cost 

savings, guaranteed annual energy savings, and the 
annual financing payments. The values submitted on 
Schedule EPC-4 are for 12-month periods, beginning 
after completion by ESCo of the implementation period 
for all ECMs, and acceptance by Owner.  The annual cost 
savings proposed and ESCo’s guaranteed annual cost 
savings for each year of the Energy Performance Contract 
performance period shall be based on the results of the 
Investment Grade Audit and correlate with the other 
Schedules required for submission. 

ii. Schedule EPC-4 shall specify any applicable escalation 
rates that will be used for utilities during the Energy 
Performance Contract's period of performance.  The 
estimated annual cost savings shall be based on the 
specified rates for utilities and any applicable escalation. 

iii. The total annual financing payments proposed shall be 
for each year of the proposed performance period after 
ECM implementation and acceptance by Owner. 
Payments will be structured based upon the negotiated 
annual fixed payment schedule and included in the 
Energy Performance Contract award.  This represents the 
Energy Performance Contract cost and will be supported 
by the information submitted in the other EPC schedules 
submitted with the Energy Performance Contract Project 
Proposal. 

5. Schedule EPC-5 Proposed Annual Termination Ceiling 
i. Schedule EPC-5 shall be submitted for the Energy 

Performance Contract Project Proposal.  Development of 
this schedule will require ESCo to coordinate information 
with the financial services provider. 

ii. The column headed “Total Termination Ceiling,” is a 
presentation of proposed, and later negotiated, annual 
cancellation ceilings to establish the maximum 
termination liability in the event of Contract cancellation 
or termination. Actual termination charges will be 
negotiated as part of any cancellation or termination 
settlement, per established State of Utah requirements.. 

iii. The column headed “Outstanding Capital Investment,” is 
a fixed subset of the Total Termination Ceiling.  It 
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constitutes the remaining unamortized principal on Total 
Amount Financed for each time period specified in the 
Schedule EPC-5, plus any prepayment charges as 
negotiated and included in the pricing (including 
financing) of the project. 

 
8.6.9.6 Other information to be provided 

ESCo’s Draft Investment Grade Audit Report and Project Proposal 
shall also include the following: 
a) Description of proposed savings guarantee (in energy units and 

dollars). 
b) Estimate of average useful service life of equipment proposed. 
c) Preliminary commissioning plan for equipment/systems to be 

installed. 
d) Preliminary Measurement and Verification Plan, following the 

International Performance Measurement and Verification 
Protocol (IPMVP), explaining how savings from each measure is 
to be measured and verified (stipulated by Contract, utility bill 
analysis, end-use measurement and calculation, etc.).  

e) Discussion of impacts that facility would incur after Contract 
ends. Consider operation and maintenance impacts, staffing 
impacts, budget impacts, etc., and identify responsibilities for 
maintenance of installed measures. 

f) Discussion of compatibility with existing systems (e.g. 
Controls/BAS upgrades or replacements must be compatible with 
controls systems that are to remain). 

 
8.6.9.7 Appendix Material 

Complete Appendix material that documents the data and 
assumptions used to prepare the analyses and describes how data 
was collected shall be provided with the Draft Investment Grade 
Audit Report and Project Proposal. At a minimum this material shall 
include: 
a) Description of data collection methodology. 
b) Supporting calculations and assumptions used for developing 

savings estimates for each proposed measure. 
c) Specifications and manfacturer cut sheets for major mechanical 

components. 
d) Detailed lighting and plumbing fixture counts. 
e) Subcontractor bids/cost proposals. 
f) Electronic copies of computer modeling data. 
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8.6.10 Meet with Owner to Review Draft Investment Grade Audit Report and 
Energy Performance Contract Project Proposal 

 
ESCo shall meet with Owner to review the recommendations, savings 
calculations and impact of the measures on the operations of the facility to 
develop mutual agreement on final energy and water savings measures to be 
included, energy baseline, implementation plan, savings guarantee, 
measurement and verification approach, and project financials.  

 
8.6.11 Prepare Final Investment Grade Audit Report and Energy Performance 

Contract Project Proposal 
The Final Investment Grade Audit Report and Energy Performance Contract 
Project Proposal shall be completed within __ calendar days of the date of 
execution of this Contract as follows: 
8.6.11.1 Update and finalize the Draft Investment Grade Audit Report and 

Energy Performance Contract Project Proposal based upon the 
results of the review described in Section 8.6.10 above. ESCo 
shall make all changes in the draft document as reviewed and 
requested by the Owner. 

 
8.6.11.2 Incorporate energy and water savings measures, baseline, 

implementation plan, savings guarantee, measurement and 
verification approach, project financials, capital contributions by 
Owner and other items mutual agreed upon. 

 
8.6.11.3 Final Investment Grade Audit Report and Energy Performance 

Contract Project Proposal shall include final iterations of all 
elements described in Section 8.6.9 above. 

 
8.6.11.4 Prepare material for the Energy Performance Contract 

documents. Include updated Schedules EPC-1 through EPC-5 as 
described in Section 8.6.9.5.e above (Attachment D) and other 
Attachment materials in editable format (Word, Excel, etc.) for 
creation of the Energy Performance Contract documents by 
Owner.  

 
9.0 OWNER REVIEW OF FINAL INVESTMENT GRADE AUDIT REPORT AND 

ENERGY PERFORMANCE CONTRACT PROPOSAL 
 

Owner shall carefully review the Final Investment Grade Audit Report and Energy 
Performance Contract Project Proposal. If the Investment Grade Audit Report is 
acceptable, Owner shall issue a Notice of Acceptance of Investment Grade Audit 
(Attachment E). This represents acceptance of the report only.  Acceptance of ESCo’s 
Project Proposal will be via the Energy Performance Contract following final negotiations. 
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10.0 SUMMARY OF DELIVERABLES 
 

The following summarizes the deliverables associated with this Contract and due dates for 
those deliverables: 

 
Deliverable      Due Date 

       Contractor Certificates of Insurance   At Contract execution 
   Preliminary Analysis of Potential Measures              __ calendar days after Contract 
                                                                   execution 
   Draft Investment Grade Audit and 
      Energy Performance Contract Project Proposal __ calendar days after Contract 

execution 
   Final Investment Grade Audit and 

           Energy Performance Contract Project Proposal __ calendar days after Contract 
execution 
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11.0 Signatures 
 
IN WITNESS WHEREOF, and intending to be legally bound, the parties hereto subscribe their 
names to this Contract on the date first written above and certify that they have read, understood, 
and agreed to the terms and conditions of this Contract. 
 
 
ESCo       OWNER 
 
By: ___________________________________ By:________________________________ 
 
Printed Name: ___________________________ Printed Name:________________________ 
 
Title:  __________________________________ Title:  ______________________________ 
 
Date:  __________________________________ Date:  ______________________________ 
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Investment Grade Audit Contract 
Attachment A 

List of Buildings Included in Contract 
 

The following buildings shall be included in the Investment Grade Audit: 
 

 

Building Name Size (GSF) Principal Use 
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
TOTAL:   
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Investment Grade Audit Contract 
Attachment B 

Cost and Pricing Elements 
 

1. Costs, Markups, and Fees.  Cost for performing the Investment Grade Audit and 
maximum project markups and fees for pre-defined categories to be used in analyses for the 
Investment Grade Audit shall be per the following schedules. Fees shall not be added to 
items on which markups are applied as listed in the mark up table below. Markups on fees 
are not allowable. 

 
FEES   
CATEGORY OF FEE FEE AMOUNT YEARS 

APPLIED 
(One-time, 
Annual, etc.) 

Investment Grade Audit and Project 
Development 

$       per Square Foot One time 

Solicit & Evaluate Financing Proposals  N/A 
Design Per State of Utah Table of Design 

Fees 
One time 

Project Management  One time 
Contingency  One time 
Permits Actual Cost – No Mark-up One time 
Performance Bond Actual Cost – No Mark-up One time 
Commissioning  One time 
Initial Training on Installed Measures   One time 
Additional Training Per Training Plan Proposed  
Monitoring and Verification Per M&V Plan Proposed Annual 
Warranty Service  One time 
Maintenance on Installed Measures Per Maintenance Plan Proposed  

MARK-UPS   
CATEGORY OF  
MARK-UP 

MARK-UP 
APPLICATION 

% MARK-UP 

Overhead  _____% 
Profit  _____% 
Labor - Internal   
Equipment Purchased   
Materials Purchased   
Subcontract Labor   
Subcontract Material   
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2. Open Book Pricing.  Open book pricing is full disclosure by ESCo to Owner of all costs 
and markups for materials, labor, and services received during the project development, 
implementation, and performance period phases. Open book pricing will be required such that 
ESCo will fully disclose all costs, including all costs of subcontractors, vendors and internal 
resources. ESCo shall maintain cost accounting records on authorized work performed under 
actual costs for labor and material, or other basis requiring accounting records.   

 
ESCo will afford DFCM and Owner access to these records and preserve them for a period of 
three (3) years after final payment. Costs will be evaluated through price analysis to compare 
costs with reasonable criteria such as established catalog and market prices or historical prices to 
ensure ESCo’s prices are reasonable and acceptable and that markups are being properly 
applied. 
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Investment Grade Audit Contract 
Attachment C 

Risk Assessment Matrix 
 

ESCo shall complete and submit with its proposal this Risk Assessment Matrix detailing its proposed approach or method to address each of 
the potential risk factors listed. Owner will review ESCo’s proposed approaches and provide comments in the appropriate column. ESCo and 
Owner shall discuss the completed Risk Assessment to develop a mutually agreed upon method to proceed with addressing the Risk Factors 
in the Energy Performance Contract. 

 
RISK FACTOR ESCo PROPOSED APPROACH FACILITY OWNER ASSESSMENT 

1. Financial     
a. Interest rates: Neither ESCo nor Owner 
has significant control over prevailing 
interest rates. During all phases of the 
project, interest rates will change with market 
conditions. Higher interest rates will increase 
project cost, financing/project term, or both. 
The timing of the Contract signing may 
impact the available interest rate and project 
cost. Clarify how fluctuating interest 
rates will be handled. 
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b. Energy prices:  Neither ESCo nor 
Owner has significant control over actual 
energy prices.  For calculating savings, the 
value of the saved energy may either be 
constant or change at a fixed escalation rate, 
If the value of saved energy is fixed (either 
constant or escalated), Owner risks making 
payments in excess of actual energy cost 
savings. Clarify how future energy 
costs will be treated. 

  

c. Construction costs:  ESCo is 
responsible for determining construction 
costs and defining a budget.  In a fixed-price 
design/build Contract, Owner assumes little 
responsibility for cost overruns.  However, if 
construction estimates are significantly 
greater than originally assumed, ESCo may 
find that the project or measure is no longer 
viable and drop it before Contract award.  
Clarify design standards and the 
design approval process (including 
changes) and how costs will be 
reviewed. 
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d. M & V costs:  Owner assumes the 
financial responsibility for M & V costs 
directly or through ESCo. If Owner wishes to 
reduce M & V cost, it may do so by 
accepting less rigorous M & V activities with 
more uncertainty in the savings estimates. 
Clarify how project savings are being 
verified (e.g., equipment performance, 
operational factors, energy use) and 
the impact on M&V costs. 
 

  

e. Non-Energy Cost Savings:  Owner 
and ESCo may agree that the project will 
include savings from recurring and/or one-
time costs. This may include one-time 
savings from avoided expenditures for 
projects that were appropriated but will no 
longer be necessary.  Including one-time cost 
savings before the money has been 
appropriated entails some risk to Owner. 
Recurring savings generally result from 
reduced O&M expenses or reduced water 
consumption.  These O&M and water savings 
must be based on actual spending reductions.  
Clarify sources of non-energy cost 
savings and how they will be verified. 
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f. Delays:  Both ESCo and Owner can cause 
delays. Failure to implement a viable project 
in a timely manner costs Owner in the form 
of lost savings, and can add cost to the 
project (e.g. construction interest, re-
mobilization). Clarify schedule and how 
delays will be handled. 

  

g. Major changes in facility:  Owner 
controls major changes in facility use, 
including closure. Clarify responsibilities 
in the event of a premature facility 
closure, loss of funding, or other 
major change. 

  

2.  Operational   
a. Operating hours:  Owner generally has 
control over operating hours. Increases and 
decreases in operating hours can show up as 
increases or decreases in “savings” 
depending on the M&V method (e.g., 
operating hours multiplied by improved 
efficiency of equipment vs. whole-
building/utility bill analysis). Clarify 
whether operating hours are to be 
measured or stipulated and what the 
impact will be if they change. If the 
operating hours are stipulated, the baseline 
should be carefully documented and agreed 
to by both parties. 
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b.  Load:  Equipment loads can change over 
time. Owner generally has control over hours 
of operation, conditioned floor area, intensity 
of use (e.g. changes in occupancy or level of 
automation). Changes in load can show up as 
increases or decreases in “savings” 
depending on the M & V method.  Clarify 
whether equipment loads are to be 
measured or stipulated and what the 
impact will be if they change. If the 
equipment loads are stipulated, the baseline 
should be carefully documented and agreed 
to by both parties. 

  

c. Weather:  A number of energy efficiency 
measures are affected by weather.  Neither 
ESCo nor Owner has control over the 
weather. Changes in weather can increase or 
decrease “savings” depending on the M&V 
method (e.g. equipment run hours multiplied 
by efficiency improvement vs. whole-
building/utility bill analysis). If weather is 
“normalized,” actual savings could be less 
than payments for a given year, but will 
average out over the long run. Clearly 
specify how weather corrections will 
be performed. 
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d.  User participation:   Many energy 
conservation measures require user 
participation to generate savings (e.g., control 
settings).  The savings can be variable and 
ESCo may be unwilling to invest in these 
measures.  Clarify what degree of user 
participation is needed and utilize 
monitoring and training to mitigate 
risk.  If performance is stipulated, 
document and review assumptions 
carefully and consider M&V to confirm 
the capacity to save (e.g., confirm that 
the controls are functioning properly). 

  

3.  Performance   
a. Equipment performance:  Generally 
Owner has final approval over the selection 
of equipment and ESCo is responsible for its 
proper installation, commissioning, and 
performance.  Generally ESCo has 
responsibility to demonstrate that the new 
improvements meet expected performance 
levels including specified equipment 
capacity, standards of service, and efficiency.  
Clarify who is responsible for initial 
and long-term performance, how it will 
be verified, and what will be done if 
performance does not meet 
expectations. 
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b. Operations:  Responsibility for 
operations is negotiable, and it can impact 
performance. Clarify responsibility for 
operations, the implications of 
equipment control, how changes in 
operating procedures will be handled, 
and how proper operations will be 
assured. 

  

c. Preventive Maintenance: 
Responsibility for maintenance is negotiable, 
and it can impact performance. Clarify how 
long-term preventive maintenance will be 
assured, especially if the party responsible for 
long-term performance is not responsible for 
maintenance (e.g., ESCo provides 
maintenance checklist and reporting 
frequency). Clarify who is responsible 
for long-term preventive maintenance 
to maintain operational performance 
throughout the Contract term. Clarify 
what will be done if inadequate 
preventive maintenance impacts 
performance. 
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d. Equipment Repair and 
Replacement: Responsibility for repair and 
replacement of ESCo-installed equipment is 
negotiable, however it is often tied to project 
performance. Clarify who is responsible 
for replacement of failed components 
or equipment throughout the term of 
the Contract.  Specifically address 
potential impacts on performance due 
to equipment failure.  Specify 
expected equipment life and 
warranties for all installed equipment. 
Discuss replacement responsibility 
when equipment life is shorter than 
the term of the Contract. 
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Investment Grade Audit Contract 
Attachment D – Contract Schedules 

 
________ Proposed
________ Final

Proposed
Category ECM Total First Year Simple ROI %
Number Number ECM Description Implementation Annual Cost Payback If

Cost Savings Years Applicable
N/A N/A N/A N/A N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

TOTAL FOR ALL MEASURES: $0 $0 N/A
    Bonded Amount:

Notes:   
1)  Total Implementation Costs shall include only direct costs, and no Utility Financial Incentives or performance-period expenses. 
     Total expected Utility Financial Incentive amount for project:
2)  ESCo shall identify direct costs for Investment Grade Audit and Project Development fees as a separate line item.
3)  For new construction/major building renovation projects ECM Total Implementation Cost shall show only the incremental cost difference between the ECM and the base/original design.
4)  For new construction/major building renovation projects ECM Proposed First Year Annual Cost Savings shall show only the calculated incremental cost savings between the
     ECM and the base/original design.
5)  ESCo shall attach adequate supporting information detailing total implementation expenses (direct costs), in accordance with the Investment Grade
     Audit and Project Development Contract.
6)  ESCo shall propose bonded amount representing the basis of establishing performance and payment bonds per the Energy Performance Contract, as required.
7)  Bonded amount is total project cost and does not include any rebate amounts.
8)  Attached supporting information shall be presented to identify portions of ECM or project expenses included in proposed bonded amount.

Facility Name:

WSU CONTRACT SCHEDULE EPC-1
                                         IMPLEMENTATION COST BY ENERGY CONSERVATION MEASURE (ECM)

$

Investment Grade Audit and Project Development Contract Fee

Weber State University ESCo Name:
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________ Proposed
________ Final

Facility Name: ESCo Name:           Project Size: Sq Ft

          Total Energy Savings:  kBtu/SF

A B C D E F G H I J K L M N O P

ECM Electric Electric Electric Electric Natural Natural Other Other Total Total Other Total Est. CO2

Cat. ECM Energy Energy Energy Demand Demand Gas Gas Energy Energy Energy Energy Energy-related Water Water Est. Annual Emissions
No. No. Baseline Savings Savings Savings Savings Savings Savings Savings Savings Savings Savings or O&M Savings Savings Savings Cost Savings Reduction

(MMBtu/yr) (kWh/yr) ($/yr) (kW/yr) ($/yr) (MMBtu/yr) ($/yr) (MMBtu/yr) ($/yr) (MMBtu/yr) ($/yr) ($/yr) (kGal/yr) ($/yr) ($/yr) lb/yr
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

TOTALS: 0 0 $0 $0 0 $0 0 $0 $0 $0 $0 0 $0 $0 0

Notes:
1)  Project Size (in SF): Include only building square footage affected by installed ECMs in project.
2)  Column (A): Insert estimated energy baseline by ECM and total project in MMBtu based on Investment Grade Audit and Project Development data.
3)  Column (D): Annual electric demand savings (kW/yr) is the sum of the monthly demand savings.

4)  Specify "Other" energy savings in (H) & (I) as applicable.
Include energy type:             energy units:      and MMBtu conversion factor: MMBtu per (unit).

5)  Energy conversion factors for MMBtu:  MMBtu =1,000,000 Btu; Electricity = 0.003413 MMBtu/kWh; Natural Gas = 0.1 MMBtu/therm ; #2 Fuel Oil = 0.128 MMBtu/gal.
6)  Conversion factors for CO2 Reduction (lbs): lb/kWh lb/MMBtu
7)  For new construction/major building renovation projects ECM Annual Cost Savings shall show only the calculated incremental cost savings between the ECM and the base/original design.

8)  Column (J) = Sum (B*0.003413)+(F)+(H). 9)  Column (K) = Sum (C)+(E)+(G)+(I). 10)  Column (O) = Sum (K)+(L)+(N).

Weber State University

           WSU CONTRACT SCHEDULE EPC-2
                                         PROPOSED FIRST YEAR ANNUAL COST SAVINGS
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     WSU CONTRACT SCHEDULE EPC-3
     PERFORMANCE PERIOD CASH FLOW ________ Proposed

________ Final

Project Capitalization   Applicable Financial Index: Issue Date:
Total Implementation Cost (CS-1 Total):   Term (Years): Source:
Financing Procurement Cost ($):  Index Rate: Effective Through:
Pre-Performance Period Payments:   Added Premium:

Total Amount Financed:  Project Interest Rate:
Year of Term: 0 1 2 3 4 5 6 7 8 9 10 Yr 1-10 TOTAL
Annual Cash Flow (Performance Period):
(A) Facility Owner Capital Contribution: $0
Debt Service $0
   Interest ($): $0
   Principal Repayment ($): $0
(B) Total Debt Service: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Performance Period Expenses
Management/Administration: $0
Operation: $0
Maintenance: $0
Repair & Replacement: $0
Measurement & Verification: $0
Other Performance Period Services (List) $0

1 N/A $0
2 N/A $0
3 N/A $0
4 N/A $0
5 N/A $0

(C) Total Performance Period Expenses: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
TOTAL ANNUAL PAYMENTS (A)+(B)+(C): $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Notes:

1)  Pre-Performance Period Payments include Owner Capital Contribution in the amount of: and Utility Financial Incentives in the amount of:
2)  Performance Period Expenses shall include only direct costs, and no implementation period expenses.
3)  ESCo shall attach adequate supporting information detailing total performance period expenses (direct costs), in accordance with the Investment Grade Audit
     and Project Development Contract.
4)  If applicable, ESCo shall specify escalation rate applied to performance period expenses: Energy: % O&M: %
5)  If applicable, pre-performance period payments will be applied in year Zero to reduce principal repayment.
6)  Include all years of Performance Period using additional pages as necessary.

Facility Name:

$0
$0
$0

Weber State University ESCo Name:
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________ Proposed
________ Final

Project Capitalization   Applicable Financial Index: Issue Date:
Total Implementation Cost (CS-1 Total):   Term (Years): Source:
Financing Procurement Cost ($):  Index Rate: Effective Through:
Pre-Performance Period Payments:   Added Premium:

Total Amount Financed:  Project Interest Rate:
Year of Term: 11 12 13 14 15 16 17 18 19 20 Yr 1-10 TOTAL
Annual Cash Flow (Performance Period):
(A) Facility Owner Capital Contribution: 0 $0
Debt Service 0 $0
   Interest ($): 0 $0
   Principal Repayment ($): 0 $0
(B) Total Debt Service: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Performance Period Expenses
Management/Administration: 0 $0
Operation: 0 $0
Maintenance: 0 $0
Repair & Replacement: 0 $0
Measurement & Verification: 0 $0
Other Performance Period Services (List) 0 $0

1 N/A 0 $0
2 N/A 0 $0
3 N/A 0 $0
4 N/A 0 $0
5 N/A 0 $0

(C) Total Performance Period Expenses: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0

TOTAL ANNUAL PAYMENTS (A)+(B)+(C): $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Notes:

1)  Pre-Performance Period Payments include Owner Capital Contribution in the amount of: and Utility Financial Incentives in the amount of:
2)  Performance Period Expenses shall include only direct costs, and no implementation period expenses.
3)  ESCo shall attach adequate supporting information detailing total performance period expenses (direct costs), in accordance with the Investment Grade Audit
     and Project Development Contract.
4)  If applicable, ESCo shall specify escalation rate applied to performance period expenses: Energy: % O&M: %
5)  If applicable, pre-performance period payments will be applied in year Zero to reduce principal repayment.
6)  Include all years of Performance Period using additional pages as necessary.

     WSU CONTRACT SCHEDULE EPC-3 (Continuation)
                                        PERFORMANCE PERIOD CASH FLOW

Facility Name: Weber State University ESCo Name:

$0
$0
$0
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WSU CONTRACT SCHEDULE EPC-4
             GUARANTEED ANNUAL COST SAVINGS        ___   Proposed

          AND ANNUAL PAYMENTS        ___   Final

    If selected, ESCo shall complete the installation of all proposed ECMs not later 
        than months after delivery award.

A B C
Proposed Annual ESCo Annual WSU Annual
Cost Savings ($) Guaranteed Payments ($)
from ESCo IGA Cost Savings ($)

Construction Period (Year 0)
One
Two
Three
Four
Five
Six
Seven
Eight
Nine
Ten
Eleven
Twelve
Thirteen
Fourteen
Fifteen
Sixteen
Seventeen
Eighteen
Nineteen
Twenty
TOTALS $0 $0 $0

Notes:   
1)  The first year (Year One) Proposed Annual Cost Savings from the ESCo's Investment Grade Audit (IGA) 
     reflect engineering estimates as presented in Schedule EPC-2.
2)  The "Guaranteed Annual Cost Savings" are based on the site-specific M&V plan.
3)  The total of Annual Payments represents the Energy Performance Contract total cost and should be

             supported by information submitted in and provided with Schedule EPC-1 and EPC-3, and their required
             supporting documentation.

4)  If applicable, pre-performance period payments will be submitted for Year Zero.
5) The Guaranteed Annual Cost Savings must exceed the Annual Payments (except year zero) for each year of

             the performance period.
        6) Escalation rates applied to Proposed Annual Cost Savings from ESCo IGA in column (A) as follows:
             a. Energy Savings: % per year
             b. Energy-related or O&M Savings (including water and sewer):

% per year

Period

ESCo Name:
Facility Name: Weber State University

Year of
Performance
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                                    WSU CONTRACT SCHEDULE EPC-5
                                        ANNUAL TERMINATION CEILING

                       ___   Proposed
                       ___   Final

Facility Name:
ESCo Name:
Performance Period Year Outstanding Capital Total Termination

Investment ($) Ceiling
Installation Acceptance
End of Year One
End of Year Two
End of Year Three
End of Year Four
End of Year Five
End of Year Six
End of Year Seven
End of Year Eight
End of Year Nine
End of Year Ten
End of Year Eleven
End of Year Twelve
End of Year Thirteen
End of Year Fourteen
End of Year Fifteen
End of Year Sixteen
End of Year Seventeen
End of Year Eighteen
End of Year Nineteen
End of Year Twenty

Notes:   
1)  Outstanding Capital Investment is a fixed subset of Total Termination Ceiling. It constitutes the remaining
      unamortized principal on total Amount Financed for each time period specified above plus any prepayment

              charges, as negotiated for the contract. 
2)  Termination Ceilings for each time period specified above establish the maximum termination liability for that
      time period. Actual total termination costs will be negotiated.
3)  The contractor or financing company may attach a monthly Financing Termination Liability Schedule that

             must correspond to the annual amounts submitted above in each year for Outstanding Capital Investment.
4)  In the event of delivery order cancellation or termination for convenience, State of Wyoming regulations will
     apply. Changes to a contract based on mutual agreement of the parties rather than cancellation or termination 

             may use the information in this schedule.

Weber State University
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Investment Grade Audit Contract  
Attachment E  

Notice of Acceptance of 
Investment Grade Audit Report 

 
 
When completely executed, this form is to be sent by certified mail to ESCo by Owner. 
 
 
 
 
 
(Date of Notice) 
 
TO: (ESCo Name) 
 ATTN: (ESCo Contact) 
       (ESCo Address) 
 (ESCo City, State, Zip) 
 
RE:  Notice of Acceptance of Investment Grade Audit Report 
 
 
 
 
Notice is hereby given that (Owner Name) accepts the Investment Grade Audit Report submitted 
by (ESCo Name), as contemplated in Section 8 of the Investment Grade Audit and Project 
Development Contract dated ________.  This notice is for acceptance of the report only and does 
not constitute agreement with proposed pricing or a notice to proceed with construction. 
 
  
(Owner Name) 
 
By:____________________________________ 
 
Printed Name:___________________________ 
 
Title:__________________________________ 
 
Date:__________________________________ 
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ATTACHMENT F 
 

FORM OF ENERGY PERFORMANCE CONTRACT  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Developed by: 
 
 
 
 
 
 
       All rights reserved 

 

E/S3 Consultants, Inc. 
PO Box 4595 
Englewood, CO 80155-4595 
TEL: 303-478-3729 FAX: 303-850-7281 
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ENERGY PERFORMANCE CONTRACT 
 
 
This Energy Performance Contract is made and entered into as of (Date), by and between 
(Energy Services Company Name) having its principal local offices at (Energy Services 
Company Address), hereinafter referred to as “ESCo” and  (Owner Name), (Owner Address), 
hereinafter referred to as “Owner” for design, construction, guarantee, and follow-up 
measurement and verification of an energy-saving project. An Investment Grade Audit was 
previously completed that identified the costs and savings for each Energy Conservation 
Measure included in this project. That audit and the subsequent Investment Grade Audit Report 
and Project Proposal developed by ESCo provides the basis to develop and negotiate this Energy 
Performance Contract. 
 
 

WITNESSETH 
 

WHEREAS, ESCo has developed or become knowledgeable about certain procedures for 
controlling energy and water consumption through the use of engineering analyses and devices 
installed and maintained on the premises of its customers; and 
 
WHEREAS, ESCo has made an assessment of the energy and water consumption characteristics 
of the Premises, which was delivered to Owner as an Investment Grade Audit Report which 
Owner has approved; and 
 
WHEREAS, ESCo has provided to Owner a Project Proposal containing a package of acceptable 
Energy Conservation Measures (ECMs); and 
 
WHEREAS, Owner owns and operates the Premises and is in need of energy and water saving 
equipment and services designed to reduce consumption and associated costs at said Premises; 
and 
 
WHEREAS, Owner desires to retain ESCo to purchase, install, provide a guarantee of savings, 
and service certain energy and water efficiency equipment of the type or class described in 
Schedule 2 Energy Conservation Measures (ECMs) and Other Improvements to be Implemented 
By ESCo and to provide other services for the purpose of achieving energy cost reductions 
within Premises, as more fully set forth herein; and 
 
WHEREAS, ESCo has recommended ECMs on the basis of competitive quality, compliance 
with WSU’s requirements and price; and  
 
WHEREAS, Owner is authorized under the laws of the State of Utah to enter into this Contract 
for the purposes set forth herein; and 
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WHEREAS, required approval, clearance, and coordination has been accomplished from and 
with appropriate agencies; 
 
NOW, THEREFORE, in consideration of the mutual promises and covenants contained herein, 
and intending to be legally bound hereby, Owner and ESCo hereto covenant and agree as 
follows: 
 
A. GENERAL 
 
1.0 PURCHASE AND SALE 
 

1.1 Owner agrees to purchase and ESCo agrees to provide the equipment necessary to 
complete the scope of work including installation, maintenance and other services as 
provided herein, on the terms and conditions of this Contract. 

 
1.2 ESCo agrees to install energy conservation measures, and operational efficiency 

improvements (identified in Schedule 2 Energy Conservation Measures (ECMs) and 
Other Improvements to be Implemented By ESCo) in certain property and buildings, 
as listed in Attachment A, owned and operated by Owner and located in the State of 
Utah commonly known as the Weber State University, Ogden & Davis Campuses, 
(the "Premises") which will result in energy, water, or other operating cost savings for 
Owner. 

 
1.3 After installation, ESCo agrees to provide the services necessary to, measure, verify, 

and achieve the savings as described in this Contract. Owner agrees to take all actions 
described in this Contract that are necessary to achieve the savings identified.  
Owner’s payments to ESCo and its interest in the Equipment will be based upon the 
terms described in Section 5.0 below. 

 
1.4 ESCo is providing this equipment to Owner.  Owner may utilize a third party 

financier as provided for in a separate lease document.  TERMINATION FOR 
CONVENIENCE BY OWNER IS PROVIDED FOR, AMONG OTHER REASONS, 
If FINANCING CANNOT BE ARRANGED OR IF FUNDING IS NOT 
APPROPRIATED.   

 
1.5 The agreed to maximum Contract Sum for the Work and payment terms are described 

in Attachment D and Schedule 9 ESCo Construction Period Payment Schedule and 
Schedule of Values.  The Contract Sum will be equal to the sum of all materials, 
labor, auditing, design, engineering, project management fees, and outside services 
for the Construction and Performance Periods of this Contract. 

 
1.6 ESCo will provide the work identified in Schedule 2, the post-implementation 

Measurement and Verification services detailed in the Measurement and Verification 
Plan (Schedule 6) and the services detailed in Schedules 5, 10, 11, and 14.  ESCo 
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shall supervise and direct the work and shall be solely responsible for all construction 
means, methods, techniques, sequences, and procedures and for coordinating all 
portions of the work under this Contract.  ESCo shall be responsible to pay for all 
labor, materials, equipment, tools, construction equipment and machinery, 
transportation and other facilities and services necessary for the proper execution and 
completion of the work and for insuring that all Owner security requirements as 
defined in the WSU Policies and Procedures Manual as provided by Owner are met 
by the ESCo and its subcontractors. 

 
1.7 ESCo has prepared and submitted a complete Investment Grade Audit Report, dated 

________ which has been approved and accepted by Owner as set forth in 
Attachment E Notice of Acceptance of Investment Grade Audit Report. 

 
B. CONTRACT ADMINISTRATION 

 
2.0 CONTRACT DOCUMENTS 

In addition to this Energy Performance Contract, the documents for this Contract shall 
consist of the following Attachments, Schedules, Exhibits, and Appendix Materials. 
 
2.1 Attachments, Schedules, and Exhibits:  This Contract incorporates and makes a part 

hereof certain Attachments, Schedules and Exhibits listed in the Table of Contents 
and below which determines the precedence of the Attachments, Schedules and 
Exhibits, relative to each other and to this Contract in the event of conflict. These 
documents are labeled as follows: 

 
2.1.1 Attachments 

• Attachment A: List of Buildings Included in Contract (Final). 
• Attachment B: Cost and Pricing Elements (Final). 
• Attachment C: Risk Assessment Matrix (Final). 
• Attachment D: EPC Schedules 1 through 5 (Final). 
• Attachment E: Notice of Acceptance of Investment Grade Audit Report. 

 
2.1.2 Schedules 

• Schedule 1:  Description of Premises and Pre-Existing Equipment  
 Inventory. 
• Schedule 2: Schedule of Energy Conservation Measures (ECMs) and 

Other Capital Improvements to be Installed by ESCo. 
• Schedule 3: Baseline Energy Consumption. 
• Schedule 4: Savings Measurement & Calculation Formulae and 

Methodology for Adjusting Baseline. 
• Schedule 5: Energy Savings Guarantee. 
• Schedule 6 Measurement and Verification Plan. 
• Schedule 7: Standards of Comfort. 
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• Schedule 8: Construction and Installation Schedule. 
• Schedule 9: ESCo Construction Period Payment Schedule and Schedule 

of Values. 
• Schedule 10:  System Start-Up and Commissioning and Operating  

Parameters of Installed Equipment. 
• Schedule 11: ESCo’s Maintenance Responsibilities. 
• Schedule 12: Owner’s Maintenance Responsibilities. 
• Schedule 13: Facility Maintenance Checklist. 
• Schedule 14: ESCo’s Training Responsibilities. 

 
2.1.3 Exhibits 

• Exhibit 1: Owner Form of Performance Bond. 
• Exhibit 2: Owner Form of Labor and Material Payment Bond. 
• Exhibit 3: Form of Notice of Acceptance of Installed Energy 

Conservation Measures (ECMs) by Owner. 
 

2.2 Appendix Material:  This Contract incorporates herein and makes a part hereof the 
entire Request for Proposals (RFP), ESCo Proposal in response to the RFP, the 
Investment Grade Audit Report and Project Proposal prepared by ESCo, and the 
Investment Grade Audit and Project Development Contract for this Project. These 
documents are included as Appendix Material  labeled as follows: 

 
• Appendix A ESCo’s Investment Grade Audit Report and Project Proposal   
• Appendix B Investment Grade Audit and Project Development Contract 

Executed by the Parties and dated ________.  
• Appendix C ESCo Proposal in response to the RFP.  
• Appendix D RFP for ESCo Solicitation. 

 
2.3 Other Documents:  Current copies of the following documents shall be incorporated 

by reference into this Investment Grade Audit and Project Development Contract: 
 

2.3.1 DFCM CADD Standards dated August 1, 2001. 
2.3.2 DFCM Design Criteria dated March 15, 2006. 
2.3.3 General Conditions dated May 25, 2005. 
2.3.4 Supplemental General Conditions dated July 15, 2008. 
2.3.5 Building Board Policy Regarding Enhanced Accessibility to State Facilities. 
2.3.6 WSU Construction Standards for Architects, Engineers and Contractors dated 

August, 2004. 
 
2.4 Order of Precedence:  The provisions of this Contract, including the Attachments, 

Schedules, Exhibits and Appendices shall govern. In the event of conflict or 
inconsistency, such conflicts or inconsistencies shall be resolved by reference to the 
documents in the following order of priority: 
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2.4.1 This Energy Performance Contract including all Attachments, Schedules, 
Exhibits and Appendices. 

2.4.2 ESCo’s Investment Grade Audit Report and Project Proposal. 
2.4.3 Investment Grade Audit and Project Development Contract executed by the 

Parties and dated ________. 
2.4.4 ESCo Proposal in response to the RFP. 
2.4.5 Request for Proposals (RFP). 
2.4.6 The Supplemental General Conditions (2.2.4) supersede General Conditions 

(2.2.3) in the event of conflict. DFCM Design criteria (2.2.2) supersede WSU 
Construction Standards for Architects, Engineers and Contractors (2.2.6) in 
the event of conflict. 

2.4.7 Notwithstanding any of the above, the most stringent provision of any Owner 
documents shall apply. 

 
2.5 Modifications to the Contract:  Any changes, modifications, revisions or 

amendments to this Contract which are mutually agreed upon by the parties to this 
Contract shall be incorporated by written instrument, executed and signed by all 
parties to this Contract. 
 

2.6 Entire Agreement:  This Contract and its incorporated Attachments, Schedules, 
Exhibits, and Appendices represents the entire and integrated agreement between 
Owner and ESCo and supersedes all prior negotiations, representations or agreement, 
either written or oral. 
 

2.7 Notices: All notices required to be given by one party to the other shall be effective 
only when sent in writing, addressed as follows: 

 
2.7.1 For Owner: 

Weber State University 
Purchasing Department 
1013 University Circle 
Ogden, UT, 84408 
ATTN: Nancy Emenger 
 
With Copy To: 
DFCM 
ATTN: Mr. John Harrington 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1160 

 
2.7.2 For ESCo: 

(ESCo Name) 
ATTN: ______________   
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(ESCo Address) 
(ESCo City, State, Zip) 

 
3.0 ENERGY USAGE RECORDS AND DATA 

To the extent permitted by law, Owner has furnished and shall continue to furnish (or 
authorize its energy suppliers to furnish) during the Term of this Contract to ESCo, upon its 
written request, all of its records and complete data concerning energy and water usage and 
related maintenance for the Premises, including the following data: utility records; 
occupancy information; descriptions of any changes in the building structure or its heating, 
cooling, lighting or other systems or energy requirements; descriptions of all energy 
consuming or saving equipment used in the Premises; bills and records relating to 
maintenance of energy-related equipment, and a description of energy management 
procedures utilized. ESCo acknowledges receipt of all data, records or other information 
necessary to properly complete the Investment Grade Audit and support ESCo’s Savings 
Guarantee.  
  

4.0 CONTRACT TERM 
This Contract shall become effective upon execution by Owner and shall be effective and 
binding upon the parties immediately upon its execution. Unless otherwise terminated 
pursuant to the terms of this Contract, the Term of this Contract shall continue in effect for 
(number) years. The term of this Contract consist of two (2) distinct periods as defined 
below. 

 
4.1 Construction Period 

Upon execution of the Contract the Construction Period shall begin. During this 
period, ESCo shall complete final project design, perform construction activities to 
install the Energy Conservation Measures (ECMs) provided for in this Contract, 
provide commissioning on the installed ECMs, and prepare and submit the Post-
Implementation Report.  
 
4.1.1 Work must commence within thirty (30) calendar days of execution of this 

Contract and shall be completed by the completion date as set forth in 
Schedule 8 Construction and Installation Schedule, which shall be the date on 
which Owner executes a Notice of Acceptance upon the finding of conditions 
that warrant such Acceptance.  

 
4.1.2 The period of time from the commencement of work to the completion date is 

referred to herein as the “Construction Period”.  
 

4.1.3 Time is of the essence of this Contract.  By executing this Contract, ESCo 
confirms that the time for completion of work is a reasonable period for 
performing the work. Time for completion and the costs related thereto shall 
only be extended and modified by Change Order, for such reasonable time 
and amount as Owner and ESCo may determine.  Change Orders in excess of 
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contingency funds and/or completion date shall not be allowed unless 
mutually re-negotiated by both parties. If ESCo is delayed at any time in 
progress of the work by an act or neglect of Owner or by events beyond 
ESCo's control as defined in Section 6.4 below, then the time for completion 
of work shall be extended by Change Order, for such reasonable time as the 
parties hereto may determine.   There shall be no extra compensation due to 
ESCo as a result of any such delays.  

 
4.1.4 Any energy and cost savings achieved during the Construction Period shall be 

fully credited to Owner and shall not be applied to the Guaranteed Savings 
after the Performance Period Commencement Date.    

 
4.1.5 Notice of Acceptance: The Notice of Acceptance to be executed by Owner 

shall be as set forth in Exhibit 3 Form of Owner Notice of Acceptance of 
Installed Energy Conservation Measures (ECMs) and shall include: 

 
4.1.5.1 Acknowledgment by Owner of the buildings completed and the 

Completion Date. 
4.1.5.2 Acknowledgment by Owner of receipt of manuals and training 

provided by ESCo under the Contract. 
4.1.5.3 Acknowledgment by Owner of the warranty start date and warranty 

period. 
 
4.2 Performance Period 

During the Performance Period, ESCo shall provide the Savings Guarantee, perform 
Measurement and Verification (M&V) activities for installed ECMs, prepare and 
submit M&V Reports, perform maintenance and service on equipment and provide 
training for Owner, all in accordance with the requirements in this Contract and its 
Attachments, Schedules, and Exhibits. 
 
4.2.1 The Performance Period of this Contract shall begin with the Performance 

Period Commencement Date. The term of the Savings Guarantee shall begin 
on the Performance Period Commencement Date. The start of the repayment 
period for the financing arrangement shall coincide with the Performance 
Period Commencement Date.  

 
4.2.2 The Performance Period Commencement Date shall be the first day of the 

month after the month in which all schedules are in final form and accepted by 
Owner in writing and when ESCo shall have delivered a notice to Owner that 
it has installed and commenced operating all of the Equipment specified in 
Schedule 2  and in accordance with the provisions of Section 12.4 (ECM 
Startup and Commissioning) and Schedule 10 and Owner has inspected and 
accepted said installation and operation as evidenced by the Notice of 
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Acceptance of Installed Energy Conservation Measures (ECMs ) as set forth 
in Exhibit 3 and 4.1.5 above.   

 
4.2.3 Unless otherwise terminated pursuant to the terms of this Contract, the 

Performance Period Term of this Contract shall begin with the Performance 
Period Commencement Date.  The term of this Contract shall be carried 
forward at the end of each fiscal year up to 20 years subject to the Utah State 
Legislature making sufficient annual appropriations based upon continued 
realized cost savings.   

 
4.2.4 Notwithstanding anything to the contrary in Section 4.1.1 and 4.1.3 above and 

Section 5.0 below, the Performance Period Commencement Date shall not 
occur and Owner shall not be required to accept the work under this Contract 
unless and until all equipment installation for the Premises is completed by 
ESCo in accordance with the terms and conditions of this Contract, including 
without limitation the satisfaction of all claims for labor and materials. Owner 
shall have thirty (30) calendar days after notification by ESCo to inspect and 
accept the equipment.   

 
4.2.5 Owner reserves the right to reject Energy Conservation Measures if 

installation fails to meet reasonable standards of workmanship and quality, 
does not comply with applicable building codes, or is otherwise not in 
compliance with this Contract.   

 
4.2.6 Acceptance shall occur when Owner determines that all required conditions 

have been met.  In the event claims are received, acceptance may not occur 
until after the receipt by Owner of a signed receipt in full satisfying the claims 
or the Owner receives an order of withdrawal of said claims.  

 
4.2.7 Compensation payments due to ESCo for service and maintenance under this 

Contract, as set forth in Section 5.2 and on Schedule EPC-3 Performance 
Period Cash Flow (Attachment D), shall begin no earlier than ____ calendar 
days from the Performance Period Commencement Date as defined herein. 

 
5.0 COMPENSATION TO ESCO 
 

5.1 ESCo Compensation - Construction Period 
Owner shall pay ESCo the Contract Sum in accordance with Schedule 9 ESCo 
Construction Period Payment Schedule and Schedule of Values.  A retainage of 
_____ percent (__%) will be withheld from each payment until the Work is complete 
and Owner executes the Notice of Acceptance of Installed Energy Conservation 
Measures (ECMs)as set forth in Exhibit 3. 
5.1.1 Contract Sum for Construction Period: The Contract Sum for the 

Construction period is a Guaranteed Maximum Price not to exceed Dollar 
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Amount in Words ($ dollar amount). Owner shall pay ESCo the Contract Sum 
in accordance with Schedule EPC-1 Implementation Cost by Energy 
Conservation Measure (Attachment D), ESCo Payment Schedule and 
Schedule of Values (Schedule 9), and the Financing Agreement. In 
establishing the Contract Sum, ESCo has used the markups and fees, as 
negotiated and agreed to by Owner and detailed in the Cost and Pricing 
Elements (Attachment B), and applied them to the labor and material costs as 
shown in Schedule 9. ESCo has also provided a contingency equal to a 
percentage of the labor, material and direct cost budget. 

 
5.1.2 Payments: Payments will be made on a progress basis in accordance with the 

ESCo Payment Schedule and Schedule of Values (Schedule 9) for work 
completed and authorized by Owner during the Construction Period. The 
Progress Payments outlined in Schedule 9 and the Financing Agreement will 
be applicable to this Contract. 

 
5.1.3 Payment Due Dates: Payments due during the Construction Period shall be 

due and payable within thirty (30) calendar days of Owner’s approval of the 
invoice, which shall not be unreasonably withheld. 

 
5.1.4 Adjustments to Contract Sum: The Contract Sum shall be adjusted based on 

the actual costs of labor and materials to ESCo multiplied by the markups in 
Attachment B, but in no event shall the Contract Sum be increased. In the 
event it is possible to reduce the Contract Sum because the actual labor and 
material costs are less than budgeted, Owner can, at its sole option, increase 
the scope of work such that the original Contract Sum is reached. If Owner 
declines to increase the scope of work, at its sole option, the Contract Sum 
shall be reduced to an amount consistent with the pricing using the stated 
markups and the balance shall be applied to the financing amount. 

 
5.1.5 Construction Period Final Payment: ESCo shall not be paid in full, including 

retainage, until the Notice of Acceptance of Installed Energy Conservation 
Measures (Exhibit 3) has been issued after the punch list is completed.  The 
retainage will be released after the punch list is completed and ESCo has 
satisfied any and all claims for labor and materials. 

 
5.2 ESCo Compensation - Performance Period 

ESCo shall provide all related services identified in the Energy Savings Guarantee 
(Schedule 5), Measurement and Verification Plan (Schedule 6), ESCo’s Maintenance 
Responsibilities (Schedule 11), and ESCo’s Training Responsibilities (Schedule 14). 
 
5.2.1 ESCo Measurement and Verification (M&V) Fees: Throughout the Term of 

this Contract, Owner shall pay ESCo an annual fee in accordance with 
Schedule EPC-3 Performance Period Cash Flow (Attachment D) for 
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Measurement and Verification associated with the Savings Guarantee as 
defined in Schedule 6 Measurement and Verification Plan.  Annual 
guaranteed energy and cost savings achieved shall be sufficient to cover any 
and all fees to be paid to ESCo for the provisions of Schedule 6 Measurement 
and Verification Plan. 

 
5.2.2 Savings Guarantee:    

 
5.2.2.1 Subsequent to the Performance Period Commencement Date and 

throughout the Term of this Contract, ESCo hereby guarantees, in 
accordance with the terms of Schedule 5 Savings Guarantee, to 
Owner that annual energy and cost savings will meet or exceed the 
amortized cost of Energy Conservation Measures as detailed in 
Schedule EPC-4 Guaranteed Annual Cost Savings and Annual 
Payments (Attachment D) and the Savings Guarantee (Schedule 5). 
ESCo shall provide the savings guarantee and measurement and 
verification of savings as defined in the Measurement and 
Verification Plan (Schedule 6), for every year of the Contract Term. 
ESCo shall reimburse Owner for any shortfall of the Savings 
Guarantee included in this Contract. 

 
5.2.2.2 ESCo has formulated and, subject to the adjustments provided for in 

Section 31.0 Material Changes, has guaranteed the annual energy 
and operations savings to be achieved as a result of the installation 
and operation of the equipment and provision of services provided 
for in this Contract as specified in ESCo’s Maintenance 
Responsibilities (Schedule 11), Owner’s Maintenance 
Responsibilities (Schedule 12) and in accordance with the Savings 
Calculation Formulae as set forth in Savings Calculation Formulae 
and Methodology to Adjust Baseline (Schedule 4).   

 
5.2.2.3 This Savings Guarantee is subject to the satisfactory performance by 

Owner of all its obligations under this Contract.  In the event this 
Contract is terminated for convenience by Owner and not due to a 
breach of Contract by ESCo, the Savings Guarantee shall be 
canceled. 

 
5.2.2.4 The Savings Guarantee is set forth in annual increments for the term 

of the Contract as specified in Schedule EPC-4 Guaranteed Annual 
Cost Savings and Annual Payments (Attachment D) and has been 
structured by ESCo so as to be sufficient to cover any and all annual 
payments required to be made by Owner.  
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5.2.2.5 The Savings Guarantee per Schedule EPC-4 Guaranteed Annual 
Cost Savings and Annual Payments (Attachment D) and Schedule 5 
shall not be reduced even in the event of a Material Change per 
Section 31.0¸ except as the parties may mutually agree to such a 
reduction and act in good faith in determining such an agreement. 

 
5.2.2.6 Energy and Cost Savings shall be calculated each quarter in the 

following manner: 
a. Within 45 calendar days upon receipt of utility reports, Owner 

shall provide ESCo with copies of all energy bills for the 
Premises that it shall have received for the preceding quarter. 

b. Upon receipt of the required information, ESCo shall calculate 
the savings in accordance with the agreed-upon calculation 
formula in Schedules 4, 5, and 6. 

 
5.2.3 Annual Review and Reimbursement/Reconciliation 

5.2.3.1 At the end of each Performance Period year there will be a review 
and reconciliation of the actual achieved savings, subject to any 
adjustments made in accordance with Savings Measurement and 
Calculation Formulae and Methodology to Adjust Baseline 
(Schedule 4), versus Contractor's Annual Energy Savings Guarantee 
per Attachment D and Schedule 5. 

 
5.2.3.2 Energy-related cost savings shall be measured and/or calculated as 

specified in Measurement and Verification Plan (Schedule 6) and 
Baseline Energy Consumption (Schedule 3) and a report provided to 
Owner on each anniversary of the Performance Period 
Commencement Date within sixty (60) calendar days of ESCo 
compiling all information necessary for the completion of the 
Annual Measurement and Verification Report. 

 
5.2.3.3 In the event the level of project savings achieved during such twelve-

month period is less than the Savings Guarantee set for the for that 
year, ESCo shall promptly pay Owner an amount equal to the 
difference. 

 
5.2.3.4 If during any twelve-month period the project cost savings achieved 

are greater than the Savings Guarantee, such excess savings shall be 
retained by Owner and shall not be used to make up for shortfalls in 
other years of the Contract. 

 
5.2.4 Performance Period Payments 

5.2.4.1 Owner shall pay to ESCo the Performance Period Expenses shown 
on Schedule EPC-3 Performance Period Cash Flow (Attachment D). 
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Payments due during the Performance Period shall be due and 
payable within forty-five (45) calendar days of the invoice date. 

 
5.2.4.2 ESCo has structured the Savings Guarantee, so as to be sufficient to 

include any and all annual payments required to be made by Owner 
in connection with the acquisition of Energy Conservation Measures 
to be installed by ESCo and Performance Period expenses under this 
Contract as set forth in Schedules EPC-3 Performance Period Cash 
Flow and EPC-4 Guaranteed Annual Cost Savings and Annual 
Payments (Attachment D).   

 
5.2.4.3 Actual project savings achieved by ESCo through the operation of 

Energy Conservation Measures and performance of services by 
ESCo shall be sufficient to cover any and all annual fees to be paid 
by Owner to ESCo for the provision of services as set forth and in 
accordance with the provisions of Energy Savings Guarantee 
(Schedule 5), Measurement and Verification Plan (Schedule 6), 
Contractor’s Maintenance Responsibilities (Schedule 11), and 
Contractor’s Training Responsibilities (Schedule 14). 

 
5.2.5 Effective Date of Payment Obligation 
 

5.2.5.1 The payment obligation for the Performance Period costs shall not 
begin before the Performance Period Commencement Date. 

 
5.2.5.2 Owner shall not be required to begin any payments to ESCo under 

this Contract until all Energy Conservation Measure installations are 
completed by ESCo in accordance with the provisions of Section C 
Construction Period Requirements and Scope and Schedule 10, 
Systems Start-Up and Commissioning and Operating Parameters of 
Installed Equipment, and accepted by Owner as evidenced by the 
signed Notice of Acceptance of Installed Energy Conservation 
Measures as set forth in Exhibit 3 and all Energy Conservation 
Measures are fully and properly functioning. 

 
5.3 Capital Contribution from Owner 

Owner, as an option, may elect to contribute capital or other funds towards project 
costs. 

 
5.4 Late Payment 

Payment due either party hereunder shall be due and payable within thirty (30) 
calendar days of the invoice date.  Interest shall accrue on any past due balance owed 
to either party hereunder at the rate of one half of one percent (0.5 %) per month (or 
the highest rate not prohibited by law, whichever is lower).  This remedy shall be in 
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addition to, and not exclusive of, any other remedy available under this Contract or 
applicable law. 

 
5.5 Compensation for Termination 

Compensation for termination of the Contract shall be as set forth in Section 6.5 of 
this Contract. In the event this Contract is terminated due to an uncured Event of 
Default by Owner, as defined in Section 6.1.1, the Savings Guarantee shall be 
cancelled and ESCo shall have no further obligations hereunder, except to guarantee 
Owner the prorated portion of the annual Savings Guarantee.  The prorated portion 
shall include all Guaranteed Savings incurred prior to the termination date except that 
such portion should only go up until the Event of Default if the Event is related to the 
non-payment or other violations impacting the Savings including but not limited to 
providing utility bills and access to the equipment. 
 

5.6 Utility Incentive Payments 
 
5.6.1 ESCo will assist Owner in entering into and fulfilling an agreement under 

Rocky Mountain Power’s Energy Efficiency Incentive Program wherein a 
portion of the Contract Sum will be subsidized by the Utility (the “Award 
Payment”) upon the Utility’s inspection and approval of the work performed.  
ESCo will seek to maximize the incentive available to Owner for the purposes 
of reducing overall financing by Owner. The Incentive shall be received 
directly by Owner. 

 
5.6.2 If Utility Incentive Payments are a part of this Contract, wherein a portion of 

the Contract cost will be subsidized by the Utility upon the Utility’s inspection 
and approval of the work performed,  the total Incentive Payment is as 
indicated on Schedules EPC-1 and EPC-3 (Attachment D).  There shall be no 
adjustment to the Contract Sum, Guarantee, or Schedule of Values if the 
Incentive Payment allowed by the Utility is other than the amount specified 
herein, unless the disallowance or reduction is attributable to delay caused by 
neglect or an act of Owner constituting a breach of its obligations under this 
Contract.  Owner understands that ESCo is not a representative or an agent of 
the Utility. 

 
5.7 Open Book Pricing 

Open book pricing will be required, such that the ESCo will fully disclose all costs.  
ESCo will maintain cost accounting records on authorized work performed 
documenting actual costs for labor and material, or other basis agreed to by Owner.  
ESCo will afford Owner, or its representative, access to these records and preserve 
them for a period of three (3) years after final payment. Costs will be evaluated 
through price analysis to compare costs with reasonable criteria such as established 
catalog and market prices or historical prices. The pricing methodology and 
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individual cost markups illustrated in Attachment B Costs and Pricing Elements 
(Final) shall be applied for work performed under this Contract.   

 
6.0 DEFAULT AND TERMINATION 

 
6.1 Events of Default  

6.1.1 Events of Default by Owner:  Each of the following events or conditions shall 
constitute an "Event of Default" by Owner: 

 
6.1.1.1 Any failure by Owner to pay ESCo any sum due hereunder for a 

service properly performed and maintenance period of more than 
thirty (30) calendar days after delivery of written notification by 
ESCo that Owner is delinquent in making payment. 

 
6.1.1.2 Any other mutually determined material failure by Owner to perform 

or comply with the terms and conditions of this Contract, including 
breach of any covenant contained herein, provided that such failure 
continues for thirty (30) calendar days after delivery of written 
notice to Owner demanding that such failures to perform be cured or 
if such cure cannot be effected in such thirty (30) calendar days, 
Owner shall be deemed to have cured default upon the 
commencement of a cure within such thirty (30) calendar days and 
diligent subsequent completion thereof. 

 
6.1.1.3 Any representation or warranty furnished by Owner in this Contract 

that was false or misleading in any material respect when made. 
 

6.1.2 Events of Default by ESCo   
Each of the following events or conditions shall constitute an "Event of 
Default" by ESCo: 

 
6.1.2.1 The standards of comfort and service set forth in Schedule 7 are not 

provided due to failure of ESCo to properly design, install and 
commission the Energy Conservation Measures except that such 
failure, if corrected or cured within thirty (30) calendar days after 
written notice by Owner to ESCo demanding that such failure be 
cured, shall be deemed cured for purposes of this Contract. 

 
6.1.2.2 Any representation or warranty furnished by ESCo in this Contract is 

false or misleading in any material respect when made. 
 
6.1.2.3 Failure to furnish and install the Energy Conservation Measures and 

make them ready for use within the time specified by this Contract 
as set forth in Schedule 2, Schedule 8  and Schedule 10. 
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6.1.2.4 Provided that the operation of the Premises is not adversely affected 
and provided that the Standards of Comfort in Schedule 7 are 
maintained, any failure by ESCo to perform or comply with the 
terms and conditions of this Contract, including but not limited to 
any breach of any covenant contained herein except that such failure, 
if corrected or cured within thirty (30) calendar days after written 
notice to ESCo demanding that such failure to perform be cured, 
shall be deemed cured for purposes of this Contract. 

 
6.1.2.5 Failure by ESCo to pay any amount due that is not in dispute, or 

performs any material obligation under the terms of this Contract, 
unless such amount due or failure to perform is excused pursuant to 
the provisions of this Contract. 

 
6.1.2.6 Failure by ESCo to pay the Savings Guarantee shortfall as set forth 

in Schedule EPC-4 Guaranteed Annual Cost Savings and Annual 
Payments (Attachment D) and Savings Guarantee (Schedule 5). 

 
6.1.2.7 Any lien or encumbrance upon the equipment by any subcontractor, 

laborer or materialman of ESCo which is not released within thirty 
(30) calendar days after notice of said filing. 

 
6.1.2.8 Any change in ownership or control of ESCo without the prior 

approval of Owner, which shall not be unreasonably withheld. 
 

6.1.2.9 The filing of a bankruptcy petition whether by ESCo or its creditors 
against ESCo which proceeding shall not have been dismissed within 
ninety (90) calendar days of its filing, or an involuntary assignment 
for the benefit of all creditors or the liquidation of ESCo. 

 
6.2 REMEDIES UPON DEFAULT 
 

6.2.1 Remedies upon Default by Owner: If an Event of Default by Owner occurs, 
ESCo may, without a waiver of other remedies that exist in law or equity: 

 
6.2.1.1 Exercise all remedies available at law or in equity or other 

appropriate proceedings including bringing an action or actions from 
time to time for recovery of amounts due and unpaid by Owner, 
and/or for damages which shall include all costs and expenses 
reasonably incurred, including reasonable attorney fees; and/or 

6.2.1.2 Terminate this Contract. 
 

6.2.2 Remedies upon Default by ESCo:  If an Event of Default by ESCo occurs, 
Owner may, without waiver of other remedies which exist in law or equity: 
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6.2.2.1 Exercise any and all remedies at law or equity, or institute other 
proceedings, including, without limitation, bringing an action or 
actions from time to time for the recovery of damages, which shall 
include all costs and expenses reasonably incurred, including 
reasonable attorney fees; and/or 

 
6.2.2.2 Terminate this Contract. 

 
6.3 PREREQUISITE TO LEGAL ACTION FOR DAMAGES: 
 

6.3.1.1 Prior to any party filing any legal action for damages, the parties 
shall within thirty (30) calendar days notice of a dispute from a party 
to this Contract, each designate an expert qualified in the field 
related to the issue of the dispute to be a part of a three member 
expert panel to attempt to resolve the dispute.  The two designated 
experts shall select a third expert.  The panel shall investigate the 
matter and issue a preliminary recommendation delivered to the 
parties.  Within ten (10) calendar days of receipt of the preliminary 
recommendation, the parties may make written comments to the 
panel on the recommendation.  The panel shall thereafter finalize its 
recommendation.  If the panel process does not resolve the dispute, 
the parties agree to enter into a mediation process.  The parties shall 
in good faith negotiate additional protocols for the panel process in 
order to assure its success in resolving the dispute.  Notwithstanding 
any of these dispute resolution provisions, the parties may be mutual 
written agreement provide for any other dispute resolution process. 

 
6.4 CONDITIONS BEYOND CONTROL OF THE PARTIES: 

If a party is unable to reasonably perform any of its obligations under this Contract 
due to acts of God, insurrections or riots, materials or labor shortages, strikes; labor 
disputes; fire; explosions or other casualties; thefts; vandalism; riots; threats or acts of 
terrorism; war; or unavailability of parts, materials or supplies or similar events, this 
Contract shall at the other party's option remain in effect but the obligations of both 
parties shall be suspended until the said events shall have ended.   In no event shall 
any extra compensation be due as a result of the foregoing. 

 
6.5 TERMINATION 
 

6.5.1 Termination by Owner – Construction Period   
Owner may terminate this Contract at any time during the Construction Period as 
described below, subject to applicable termination clauses in any Financing 
Agreement Documents. 
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6.5.1.1 Termination for Cause or Default 
a. Failure to Perform:  Owner may terminate this Contract upon 

ESCo’s failure to fulfill the terms of the Contract. If ESCo fails 
to timely perform any of the provisions of this Contract, with 
such diligence as will ensure its completion within the time 
specified in this Contract, Owner may notify ESCo in writing of 
the non-performance, and if not promptly corrected within the 
time specified, Owner may terminate ESCo's right to proceed 
with the Contract or such part of the Contract as to which there 
has been delay or a failure to properly perform. ESCo shall 
continue performance of the Contract to the extent it is not 
terminated and shall be liable for excess costs incurred in 
procuring similar goods or services elsewhere. Termination shall 
be effective thirty (30) days from receipt of written notice if 
conditions of default are not first corrected. 

b. Protection of Owner Property:  Notwithstanding termination of 
the Contract and subject to any directions from Owner, ESCo 
shall take timely, reasonable and necessary action to protect and 
preserve property in the possession of ESCo in which Owner has 
an interest. 

c. Compensation for Termination:  Payment for work completed 
and materials or supplies delivered and accepted by Owner shall 
be at the Contract price and in accordance with Section 5.0 of 
this Contract. Owner may withhold amounts due to ESCo as 
Owner deems to be necessary to protect Owner against loss 
because of outstanding liens or claims of former lien holders and 
to reimburse Owner for the excess costs incurred in procuring 
similar goods and services. 

d. Excuse for Nonperformance or Delays in Performance:  
Except for obligation to make payments of money, ESCo shall 
not be in default by reason of any failure in performance of this 
Contract in accordance with its terms if such failure arises out of 
Conditions Beyond Control of the Parties as described in Section 
6.4 above. Upon request of ESCo, Owner shall ascertain the facts 
and extent of such failure, and, if Owner determines that any 
failure to perform was occasioned by any one or more of the 
excusable causes, and that, but for the excusable cause, ESCo's 
progress and performance would have met the terms of the 
Contract, the delivery schedule shall be revised accordingly, 
subject to the rights of Owner. 

e. Erroneous Termination for Default:  If after notice of 
termination of ESCo's right to proceed under the provisions of 
this clause, it is determined for any reason that ESCo was not in 
default under the provisions of this clause, or that the delay was 
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excusable, the rights and obligations of the parties shall be the 
same as if the notice of termination had been issued pursuant to 
the termination for convenience clause. 

 
6.5.1.2 Termination for Convenience 

a. Termination:  Owner may, when the interests of Owner so 
require, and with thirty (30) calendar days written notice, 
terminate this Contract in whole or in part, for the convenience 
of Owner. Owner shall give written notice of the termination to 
ESCo specifying the part of the Contract terminated and when 
termination becomes effective. This shall in no way imply that 
Owner has breached the Contract by exercise of the Termination 
for Convenience Clause. 

b. Contractors Obligations:  ESCo shall incur no further 
obligations in connection with the terminated work and on the 
date set in the notice of termination ESCo will stop work to the 
extent specified. ESCo shall also terminate outstanding orders 
and subcontracts as they relate to the terminated work. ESCo 
shall settle the liabilities and claims arising out of the termination 
of subcontracts and orders connected with the terminated work. 
Owner may direct ESCo to assign ESCo's right, title, and interest 
under terminated orders or subcontracts to Owner. ESCo must 
still complete and deliver to Owner the work not terminated by 
the Notice of Termination and may incur obligations as are 
necessary to do so. 

c. Compensation for Termination: 
1. Upon notice of Termination for Convenience by Owner, 

ESCo shall submit a termination claim specifying the 
amounts due because of the termination for convenience 
together with cost or pricing data bearing on such claim. If 
ESCo fails to file a termination claim within forty-five (45) 
calendar days from the effective date of termination, Owner 
may pay ESCo, if at all, an amount set in accordance with 
subparagraph 6.5.1.2.c.3. of this Section. 

2. Owner and ESCo may agree to a settlement provided ESCo 
has filed a termination claim supported by cost or pricing 
data and that the settlement does not exceed the total 
Contract price plus settlement costs, reduced by payments 
previously made by Owner, the proceeds of any sales of 
supplies and manufactured materials made under agreement, 
and the Contract price of the work not terminated. 

3. Absent complete agreement, under subparagraph 2 of this 
Section, Owner shall pay ESCo the following amounts, 
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provided the payments agreed to under subparagraph 2 shall 
not duplicate payments under this subparagraph: 
1. Contract prices for supplies or services accepted under 

the Contract. 
2. Costs incurred in preparing to perform the terminated 

portion of the work plus a fair and reasonable profit on 
such portion of the work (such profit shall not exceed the 
markup and fee schedules in the Cost and Pricing 
Elements Attachment B, nor include anticipatory profit or 
consequential damages) less amounts paid or to be paid 
for accepted supplies or services; provided, however, that 
if it appears that ESCo would have sustained a loss if the 
entire Contract would have been completed, no profit 
shall be allowed or included and the amount of 
compensation shall be reduced to reflect the anticipated 
rate of loss. 

3. Costs of settling and paying claims arising out of the 
termination of subcontracts or orders pursuant to ESCo's 
obligations paragraph of this clause. These costs must not 
include costs paid in accordance with subparagraph 2 of 
this Section. 

4. The reasonable settlement costs of ESCo including 
accounting, legal, clerical, and other expenses reasonably 
necessary for the preparation of settlement claims and 
supporting data with respect to the terminated portion of 
the Contract and for the termination and settlement of 
subcontracts thereunder, together with reasonable storage, 
transportation, and other costs incurred in connection 
with the terminated portion of this Contract. 

5. The total sum to be paid ESCo under this subparagraph 3 
shall not exceed the total Contract price plus settlement 
costs, reduced by the amount of payments otherwise 
made, the proceeds of any sales of supplies and 
manufacturing materials under subparagraph 2, and the 
Contract price of work not terminated. 

4. ESCo will be entitled to no other payments in case of 
termination for convenience. 

 
6.5.1.3 Termination for Non-Appropriation of Funding 

Each payment obligation of Owner is conditioned upon the 
availability of government funds that are appropriated or allocated 
for the payment of this obligation. If Owner provides ESCo notice 
that the Utah State Legislature has not made a sufficient annual 
appropriation based upon continued realized cost savings, then this 
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Contract shall be considered terminated sixty (60) calendar days 
after ESCo’s receipt of such termination notice, and ESCo shall only 
be owed for Work properly performed up and until the expiration of 
said sixty (60) calendar day period and ESCo shall not be entitled to 
any other compensation, including but not limited to, consequential 
damages, lost profits, etc. 

 
6.5.2 Termination by Owner – Performance Period   

Owner may terminate this Contract at any time during the Performance Period 
as described in Section 6.5.1 above, subject to applicable termination clauses 
in any Financing Agreement Documents. Compensation for Termination shall 
be subject to the following: 

 
6.5.2.1 Annual Termination Ceiling for Financing 

The Annual Termination Ceiling for project financing for this 
Contract shall be as illustrated on Schedule EPC-5 Annual 
Termination Ceiling (Attachment D). 
 

6.5.2.2 Maximum Payment to ESCo for Termination 
The maximum payment to ESCo for termination of ESCo’s 
Performance Period services shall not exceed the scheduled annual 
payment for Performance Period Expenses in the year of termination 
as illustrated on Schedule EPC-3 Performance Period Cash Flow 
(Attachment D). 

 
7.0 INSURANCE REQUIREMENTS 

 
7.1 Liability Insurance 

7.1.1 ESCo shall maintain Comprehensive General Public Liability and Property 
Damage Insurance and Comprehensive Automobile Liability and Property 
Damage Insurance as hereinafter specified, at ESCo’s own expense, during 
the life of this Contract, written on a claims made basis and naming Owner as 
an additional insured.  This insurance shall include a provision preventing 
cancellation without ninety (90) calendar days prior notice by certified mail to 
ESCo and Owner. Evidence of coverage will be provided to Owner via a 
Certificate of Insurance or a Self Administered Claims Letter. 

 
7.1.2 This insurance must protect ESCo from all claims for bodily injury, including 

death, and all claims for destruction of or damage to property, arising out of or 
in connection with any operations under this Contract, whether such 
operations are by ESCo, any ESCo subcontractor or consultant at any tier, any 
agent of ESCo, or any person or entity for whom any of such may be liable.   
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7.1.3 All such insurance shall be written on a Comprehensive Form of Policy.  In 
the event any of the hazards or exposures, normally listed in standard policies 
as “Exclusions,” are involved or required under this Contract, then such 
hazards or exposures shall be covered and protection afforded under the 
policy and such exclusions “(x)”, “ (c)” and “(u)”, as excerpted from standard 
policies, must be removed from the policy as listed below: 

 
• “(x) Injury to or destruction of any property arising out of blasting or 

explosion, other than the explosion of air or steam vessels, piping 
under pressure, prime movers, machinery of power transmitting 
equipment;” 

• “(c) The collapse of or structural injury to any building or structure 
due to; grading of land, excavating, burrowing, filling, backfilling, 
tunneling, pile driving, cofferdam work or caisson work; or moving, 
shoring, underpinning, raising or demolition of any building or 
structure, or removal or rebuilding of any structural support thereof;” 

• “(u) (1) injury to or destruction of wires, conduits, pipes, mains, 
sewers or other similar property, or any apparatus in connection 
therewith, below the surface of the ground, if such injury or 
destruction is caused by and occurs during the use of mechanical 
equipment for the purpose of grading of land, paving, excavating or 
drilling; or injury to or destruction of property at any time resulting 
therefrom.” 

 
7.1.4 In lieu of any insurances required in this Section, ESCo may self insure 

hereunder and use a Self Administered Claims Program for this purpose. 
ESCo will notify Owner in writing thirty (30) calendar days prior to 
cancellation of the Self Administered Claims Program. 

 
7.2 Liability Insurance, Limits and Coverages   

Such insurance shall be written with limits and coverages as follows: 
 

7.2.1 General Liability:  Minimum limit of liability per occurrence of $2,000,000 
combined single limit for bodily injury and/or property damage.  Evidence of 
coverage will be provided to Owner via a Certificate of Insurance or a Self 
Administered Claims Letter.  The following coverage shall be included: 

• Explosion/Collapse Hazard 
• Underground Hazard 
• Products/Completed Operations Hazard 
• Broad Form Contractual 
• Independent Contractors 
• Comprehensive Form 
• Broad Form Property Damage 
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• Personal Injury 
 

7.2.2 Automobile Liability:  Minimum limit of liability per occurrence of 
$600,000 combined single limit for bodily injury and/or property damage.  
Evidence of coverage will be provided to Customer via a Certificate of 
Insurance or a Self Administered Claims Letter.  The following coverages 
shall be included: 

 
• Owned automobiles 
• Non-owned automobiles 
• Hired automobiles 

 
7.2.3 Excess General and Automobile Liability:  Minimum limit of liability per 

occurrence of $1,000,000 combined single limit for bodily injury and/or 
property damage. 

 
7.2.4 In lieu of any insurances required in this Section, ESCo may self insure 

hereunder and use a Self Administered Claims Program for this purpose. 
ESCo will notify Owner in writing thirty (30) calendar days prior to 
cancellation of the Self Administered Claims Program. 

 
7.3 Installation Risk Insurance   

ESCo shall maintain, at ESCo’s expense, All Risk Installation Floater insurance in the 
dollar amount equal to the total insurable value of the construction contemplated by 
this Contract.  The insurance shall remain in effect until Owner acceptance of the 
installation as provided for in this Contract.  Evidence of coverage will be provided to 
Owner via a Certificate of Insurance or a Self Administered Claims Letter.  The 
following shall also apply: 

 
7.3.1 ESCo waives all rights of subrogation as regards the State of Utah, its 

officials, its officers, its agents and its employees, all while acting within the 
course of their employment.  The insurer shall not void such insurance policy 
by reason of ESCo waiving said rights.  Such policy may have a deductible 
clause not to exceed one thousand dollars ($1,000). 

 
7.3.2 The Insurance shall include a provision preventing cancellation without ninety 

(90) calendar days’ prior notice in writing by certified mail to ESCo and 
Owner. 

 
7.3.3 All such insurance shall insure the State of Utah acting by and through the 

named agency or institution which is a party to this Contract, ESCo and 
ESCo’s subcontractors as their interests may appear, but the loss, if any, shall 
be payable to the State Controller, as Trustee. 
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7.3.4 The Certificate of Insurance shall specifically state the inclusion of the 
provisions hereinabove. 

 
7.3.5 Unless it is agreed otherwise in writing, all monies received shall be applied 

on rebuilding or repairing the destroyed or injured work. 
 

7.3.6 In lieu of any insurances required in this Section, ESCo may self insure 
hereunder and use a Self Administered Claims Program for this purpose. 
ESCo will notify Owner in writing thirty (30) calendar days prior to 
cancellation of the Self Administered Claims Program. 

 
7.4 Workers’ Compensation Insurance   

Standard Workers’ Compensation and Employer Liability Insurance as required by 
Utah law, including occupational disease, covering all employees at the worksite.  
ESCo shall require that all consultants and subcontractors, at any tier, also maintain 
such Insurance for their own employees.  ESCo accepts full liability and 
responsibility for all subcontractor employees not so covered.  In cases where any 
class of employees engaged in hazardous work under this Agreement at the worksite 
is not protected under Workers’ Compensation statute, ESCo shall provide, and shall 
cause each consultant or subcontractor, at any tier, to provide adequate and suitable 
insurance for the protection of such employees not otherwise protected. 
 

7.5 Professional Liability Insurance  
 
7.5.1 ESCo shall maintain in full force and effect, at ESCo’s expense, an Errors and 

Omissions or Professional Liability Insurance Policy in the amount of 
$1,000,000 minimum coverage.  Evidence of coverage will be provided to 
Owner via a Certificate of Insurance or a Self Administered Claims Letter. 
The policy shall remain in effect for the duration of the applicable statute of 
limitations for claims against design and construction professionals. 

 
7.5.2 ESCo shall be responsible for all claims, damages, losses or expenses, 

including attorneys fees, arising out of or resulting from the performance of 
professional services contemplated by this Contract, provided that any such 
claim is attributable to bodily injury or death, or injury to or destruction of 
tangible personal property, any unreasonable interference with the operations 
or programs of Owner,  or to failures of the work, including the loss of use 
resulting there from, and is caused, in whole or in part, by any negligent or 
intentional act, error or omission of ESCo, any consultant or associate thereof, 
anyone directly or indirectly employed by ESCo and any person or entity for 
whom any of them may be liable. 
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7.5.3 ESCo shall submit a Certificate of Insurance to Owner verifying said coverage 
upon execution of this Contract and also any notices of renewals of such 
policy as they occur. 

 
7.5.4 In lieu of any insurances required in this Section, ESCo may self insure 

hereunder and use a Self Administered Claims Program for this purpose. 
ESCo will notify Owner in writing thirty (30) days prior to cancellation of the 
Self Administered Claims Program. 

 
7.6 Certificate and Endorsements  

Prior to commencement of work under this Contract, ESCo is required to provide 
Owner with complete current certificates of insurance evidencing the required 
coverages specified above and endorsements to the policies listing Owner as 
additional insured (other than for workers’ compensation and professional liability).  
ESCo shall also immediately provide written notice to Owner of any notice of 
cancellation received from any insurer. 
 

7.7 At all times during the term of this Contract, ESCo shall maintain in full force and 
effect at its expense, standard perils Casualty insurance on the installed ECMs and 
Liability insurance in accordance with applicable Utah law. Evidence of coverage 
will be provided to Owner via a Certificate of Insurance or a Self Administered 
Claims Letter. 

  
7.8 Certificates of Insurance and insurance policies required of ESCo by this Contract 

shall be subject to the following stipulations: 
 
7.8.1 The clause entitled “Other Insurance Provisions” contained in any policy 

including the State of Utah and Owner as an additional named insured shall 
not apply to the State of Utah and Owner. Coverage will be limited to liability 
arising out of operations performed for Owner by or on behalf of ESCo, but 
only to the extent of damages caused by the negligent or intentional act, error 
or omission of ESCo or anyone for whom ESCo is liable. 

 
7.8.2 The insurance companies issuing the policy or policies shall have no recourse 

against the State of Utah or Owner for payment of any premiums due or for 
any assessments under any form of any policy. 

 
7.8.3 Any and all deductibles or self-insured retentions contained in any insurance 

policy shall be assumed by and at the sole risk of ESCo. 
 

7.8.4 If any of the said policies shall be or at any time become unsatisfactory to the 
State of Utah and Owner as to form or substance, or if a company issuing any 
such policy shall be or at any time become unsatisfactory to the State of Utah 
or WSU, ESCo shall promptly obtain a new policy, submit the same to Owner 
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for approval and thereafter submit a Certificate of Insurance as herein 
provided.  Upon failure of ESCo to furnish, deliver and maintain such 
insurance as provided herein, this Contract, in the sole discretion of Owner 
may be immediately declared suspended, discontinued, or terminated.  Failure 
of ESCo in obtaining and/or maintaining any required insurance as well as any 
insurance limits or exclusions shall not relieve ESCo from any liability under 
the Contract, nor shall the insurance requirements be construed to conflict 
with the obligations of ESCo concerning indemnification. 

 
7.8.5 Prior to cancellation of or material change in any requisite policy, a minimum 

of ninety (90) calendar days written notice shall be given to Owner by means 
of registered mail, return receipt requested.  All notices shall name ESCo and 
identify the premises and Project Name. 

 
7.8.6 All requisite insurance shall be obtained from financially responsible 

insurance companies, licensed in the State of Utah and acceptable to Owner. 
 

7.8.7 Receipt, review or acceptance by Owner of all Insurance Policies, Certificates 
of Insurance and bonds required under this Agreement shall not be construed 
as a waiver or relieve ESCo from its obligation to meet the insurance and 
bond requirements of the Contract. 

 
7.9 Indemnification 

 
7.9.1 ESCo shall indemnify and hold harmless Owner, its employees, agents, and 

assigns against all claims, actions, damages, liabilities, and expenses, 
including reasonable attorney’s fees, arising out of any negligent or 
intentional act, error or omission of ESCo or anyone for whom ESCo is liable, 
or related to any claims of patent infringement and any claims of construction 
or materialman’s lien made by any subcontractor or materialman arising out 
of ESCo’s intentional misconduct or the negligent act or omission of ESCo.  
ESCo shall indemnify and hold harmless Owner, its employees, agents, and 
assigns against all claims, actions, damages, liabilities and expenses including 
reasonable attorney’s fees, related to any claims of ESCo’s  employees, 
agents, contractors or subcontractors arising out of ESCo’s intentional 
misconduct or the negligent act or omission of ESCo.  The obligations of 
ESCo and of Owner under this paragraph are further subject to paragraph 7.10 
below. 

 
7.9.2 Owner assumes all risk and liability for the use, operation, and storage of the 

Equipment, and for injuries or death to persons or damage to property arising 
out of the use, operation, or storage of the Equipment, except for any injuries 
or death to person(s) or damage to property caused by the negligence of 
ESCo, it employees, agents, assigns, subcontractors, consultants and any 
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person or entity for whom any of these are liable.  Owner shall indemnify and 
hold harmless ESCo, its employees, agents, and assigns from and against all 
claims, actions, damages, liabilities, and expenses, including attorney's fees, to 
the extent related to an intentional or negligent act of Owner arising out of or 
related to this Contract, except for injuries or death to persons or damage to 
property caused by the intentional acts or negligence of ESCo, its employees, 
agents, assigns, subcontractors, consultants and any person or entity for whom 
any of these are liable. 

 
7.10 Limitations on Liability 

 
7.10.1 Neither ESCo nor Owner will be responsible to the other for any special, 

indirect, or consequential damages arising in any manner from the Contract, 
the work or services hereunder. 

 
7.10.2 If this Contract covers fire safety or security equipment, Owner understands 

that ESCo is not an insurer regarding those services.  ESCo is also not 
responsible for any injury, loss, or damage caused by equipment that is not 
Covered Equipment, as defined in this Contract. 

 
7.11 Risk Manager 

Notwithstanding any insurance requirements in this Agreement, Owner reserves the 
right to have the State of Utah Risk Manager review the insurance requirements, 
limits, forms, and notice requirements provided for in this Contract, and make 
reasonable amendments that in the opinion of the State Risk Manager are necessary 
for adequate protection, however, any such amendments must be approved by ESCo, 
which approval shall not be unreasonably withheld. 
 

7.12 Owner may Insure for ESCo 
In case of the breach for any provision of this Section, Owner may, at Owner’s 
option, purchase and maintain, at the expense of ESCo, such insurance in the name of 
ESCo, as Owner may deem proper and may deduct the cost of taking out and 
maintaining such insurance from any sums which may be found to be due or become 
due to ESCo under this Contract. 
 

7.13 Subcontractors 
The insurance requirements set forth above apply to all subcontractors.  It is ESCo’s 
responsibility to ensure that its subcontractors meet these insurance requirements. 
 

7.14 Responsibility for Claims 
ESCo shall be responsible for all claims, damages, losses or expenses, including 
attorney’s fees, arising out of or resulting from the performance of the services 
contemplated in this Contract, provided that any such claim, damage, loss or expense 
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is caused by any neglect act, error or omission of ESCo, any Consultant or associate 
thereof, or anyone directly or indirectly employed by ESCo. 
 

7.15 Responsibility for Damage to Owner Equipment 
ESCo shall be responsible for any damage to the equipment or other Owner property 
at the Premises and any personal injury where such damage or injury occurs as a 
result of ESCo’s performance under this Contract. 

 
8.0 OWNERSHIP 

 
8.1 Ownership of Certain Proprietary Property Rights 
 

8.1.1 Owner shall not, by virtue of this Contract, acquire any ownership interest in 
any formulas, patterns, devices, secret inventions or processes, copyrights, 
patents, or other intellectual or proprietary rights/properties, or similar items 
of property which are or may be used in connection with the Equipment.  
Owner shall, however, have a nonexclusive license to utilize all such 
intellectual or proprietary rights in connection with its use of the Equipment 
under this Contract. 

 
8.1.2 ESCo hereby grants to Owner a perpetual, irrevocable, royalty-free license to 

any and all software or other intellectual property or proprietary rights 
necessary for Owner to continue to operate, maintain, and repair the 
Equipment in a manner that will yield the intended energy consumption 
reductions.  This license shall continue subsequent to any termination or 
expiration of this Contract other than termination due to breach by Owner. 

 
8.2 Ownership of Documents 

All drawings, reports and materials prepared by ESCo specifically in performance of 
this Contract shall become the property of Owner upon payment being received by 
ESCo for stated documents.   
 

8.3 Ownership of Existing Equipment 
 
8.3.1 Ownership of the equipment and materials existing at the Premises at the time 

of execution of this Contract shall remain the property of Owner even if it is 
replaced or its operation made unnecessary by work performed by ESCo 
pursuant to this Contract.  If applicable, ESCo shall advise Owner in writing 
of all equipment and materials to be replaced at the Premises and Owner shall 
within fifteen (15) calendar days designate in writing to ESCo which 
equipment and materials should not be disposed of off-site by ESCo. 
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8.3.2 It is understood and agreed to by both Parties that Owner shall be responsible 
for and designate the location and storage for any equipment and materials 
that should not be disposed of off-site. 

 
8.3.3 Except as may be otherwise provided in this Contract, ESCo shall be 

responsible for the disposal of all equipment and materials designated by 
Owner as disposable off-site in accordance with all applicable laws and 
regulations regarding such disposal.  Under no circumstance shall ESCo be 
obligated to dispose of or take responsibility for any materials identified in 
Section 16 of this Contract, except to the extent ESCo or an entity/person that 
ESCo is liable for, brought such materials to the Premises. 

 
8.4 ESCo’s Property 

All materials furnished by and used by ESCo personnel at the installation site, 
including documentation, schematics, test equipment, software, and associated media 
remain the exclusive property of ESCo.  Owner agrees not to use such materials for 
any purpose at any time.  Owner agrees to allow ESCo personnel to retrieve and to 
remove all such materials remaining after installation or maintenance operations have 
been completed.  Owner acknowledges that all ESCo software included is proprietary 
and will be delivered only under the provisions of an appropriate Software License 
Agreement that will limit its use to the system purchased under this Contract. 
 

8.5 Ownership of Measurement and Verification Equipment 
If required, Owner shall provide and maintain a non-dedicated telephone line to 
facilitate remote monitoring of the Equipment.  Owner shall not by virtue of this 
Contract, acquire any interest in any formulas, patterns, devices, secret inventions or 
processes, copyrights, patents, other intellectual or proprietary rights/properties, or 
similar items of property  which are or may be used in connection with the 
verification of savings by ESCo.  Owner shall own and maintain all metering 
equipment. 

  
8.6 New Equipment 

All new equipment or materials supplied to Owner shall become the property of 
Owner. 

 
8.7 Instruments of Service 

 
8.7.1 Drawings, specifications and other documents, including those in electronic 

form, prepared by ESCo and ESCo’s consultants are Instruments of Service for 
use solely with respect to this project.  ESCo and ESCo’s consultants shall be 
deemed the authors and owners of their respective instruments of service and 
shall retain all common law, statutory and other reserved rights, including 
copyrights. 

 



 

Page 35 of 71 

 

8.7.2 Upon execution of this Contract, ESCo hereby grants to Owner a perpetual, non-
revocable, and nonexclusive license to reproduce and use, and permit others to 
reproduce and use for Owner, ESCo’s Instruments of Service solely for 
purposes of constructing, using and maintaining the Project or for future 
alterations, or additions to the project.  ESCo shall obtain similar nonexclusive 
licenses from ESCo’s consultants consistent with this Contract.  If, and upon the 
date ESCo is adjudged to be in default of this Contract, the foregoing license 
shall be deemed terminated and replaced by a second, nonexclusive license 
permitting Owner to authorize other similarly credentialed design professionals 
to reproduce and, where permitted by law, to make changes, corrections or 
additions to the Instruments of Service solely for purposes of completing, using 
and maintaining the project, or for future alterations, or additions to the project. 

 
8.7.3 Any unilateral use by Owner of the Instruments of Service for completing, 

using, maintaining, adding to or altering the project or facilities shall be at 
Owner’s sole risk and without liability to ESCo and ESCo’s consultants; 
provided, however, that if Owner’s unilateral use occurs for completing, using or 
maintaining the project as a result of ESCo’s breach of this Contract, nothing in 
this Section shall be deemed to relieve ESCo of liability for its own acts or 
omissions or breach of this Contract. 

 
 

C. CONSTRUCTION PERIOD REQUIREMENTS AND SCOPE 
 

9.0 CONSTRUCTION PERIOD GENERAL 
 

9.1 Purpose of Contract  
This Energy Performance Contract is for acquisition of energy conservation services for 
Owner to reduce energy, water consumption and associated utility costs, and energy-
related operations and maintenance costs as specified in this Contract. ESCo shall be 
responsible for providing all labor, material, etc. to install energy and water conservation 
measures and to provide operations and maintenance as specified herein. 

 
9.2 Project Costs Paid from Savings  

 
9.2.1 The cost of the project must be covered by the reduced energy and related 

operation and maintenance cost savings incurred at Owner’s Premises, plus any 
capital contribution by Owner as described in this Contract. 

 
9.2.2 The energy cost savings must be guaranteed and verified annually by ESCo. 

The annual guarantee is required for the entire Contract term. The guarantee 
shall be based on cost savings attributable to all energy saving measures, and 
must equal or exceed all project costs each year during the Contract period. 
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9.2.3 Annual project costs include debt service, ESCo fees, maintenance services, 
monitoring services, and other services as defined in this Contract. 

 
9.3 Performance by ESCo  

 
9.3.1 ESCo shall perform all tasks/phases under the Contract, including construction, 

and install the Energy Conservation Measures (ECMs) in such a manner so as 
not to harm the structural integrity of the buildings or their operating systems or 
to create any unreasonable risks to life or safety and so as to conform to the 
standards set forth in Standards of Comfort (Schedule 7).   

 
9.3.2 Construction and equipment installation shall proceed in accordance with the 

construction schedule approved by Owner and attached hereto as Construction 
and Installation Schedule (Schedule 8).  The construction/installation phase of 
the project shall be managed by ESCo in compliance with Owner’s security 
requirements and governing statutes. 

 
9.3.3 All services called for by this Contract which constitute the “practice of 

architecture” or the “practice of engineering”, shall be performed by properly 
qualified and licensed professionals employed by ESCo and shall be performed 
in accordance with applicable law. 

 
9.3.4 ESCo shall provide the installation and all related services identified on the 

Attachments and Schedules to this Contract.  ESCo shall provide supervision 
and direction and shall be solely responsible for all construction means, 
methods, techniques, sequences, and procedures and for coordinating all 
portions of the work under this Contract. 

 
9.3.5 ESCo shall be responsible to pay for all labor, materials, equipment, tools, 

construction equipment and machinery, transportation and other facilities and 
services necessary for the proper execution and completion of the work. 

 
9.3.6 ESCo shall promptly repair and restore to its original condition any area of 

damage caused by ESCo performance under this Contract. ESCo shall inform 
Owner in advance of any repair or restoration work.  Notice of such repair or 
restoration by ESCo must be provided in advance to Owner. Owner reserves the 
right to review the work performed by ESCo and to direct ESCo to take certain 
corrective action if, in the opinion of Owner, the structural integrity of the 
Premises or its operating system is or will be harmed.  All costs associated with 
such corrective action caused by ESCo’s breach of its obligations under this 
Contract shall be borne by ESCo.  All construction and installation by ESCo 
shall be in compliance with applicable building, fire and other codes in 
existence as of the date of this contract. 
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9.3.7 ESCo shall provide, during the progress of the installation and testing, a 
competent superintendent and any necessary assistants.  The superintendent 
shall represent the ESCo and all directions or notices given to him or her shall 
be binding on the ESCo. 

 
The superintendent shall give efficient supervision to the work, using his or her 
best skill and attention.  The superintendent shall see that the work is carried out 
in accordance with this Contract and in a thorough first-class manner in every 
respect.  The superintendent shall establish all lines, levels, and marks, if any, 
necessary to facilitate the operations of all concerned in such installation. 

 
9.3.8 ESCo shall remain responsible for the professional and technical accuracy of all 

services performed, whether performed by the ESCo or its subcontractors or 
others on its behalf, throughout the term of this Contract. 

 
9.4 Subcontractors 

 
9.4.1 As used in this Contract, the term “subcontractor” means a person or entity 

supplying both labor and materials, or labor only, for installation or 
maintenance related to the Equipment.  Each and every subcontractor shall be 
properly qualified to perform the work that is the subject of such subcontract.  

 
9.4.2 Owner retains the right to approve any ESCo selected subcontractor prior to its 

commencement of work on this project. Within thirty (30) calendar days 
following execution of this Contract, ESCo shall provide Owner a complete list 
of all proposed subcontractors.  ESCo shall not use any subcontractor Owner 
objects to in writing as being unacceptable within five (5) business days after 
receiving ESCo’s list.  

 
9.4.3 In lieu of work proposed to be performed by ESCo or a subcontractor 

recommended by ESCo, ESCo agrees Owner may specify that certain energy 
conservation measures or components will be subject to requests for bids to 
ESCo from one or more subcontractors acceptable to Owner.  ESCo shall 
provide its specifications for bids to Owner for review and comment prior to 
their release to bidders.  ESCo shall provide Owner with copies of all bid 
responses.  ESCo shall consent to the bidder reasonably recommended by 
Owner and ESCo warrants that such consent shall not be unreasonably withheld.  

 
9.4.4 Prior to the execution of subcontracts, ESCo shall ensure that such subcontracts 

incorporate by reference all relevant clauses of this Contract and that any 
required prior notice and description of the subcontract is given to Owner and 
any required consent is received. 
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9.4.5 Except as may be expressly set forth herein, any consent by Owner to the 
execution of subcontracts shall not be construed to constitute approval of the 
subcontractor or any subcontract terms and conditions, determination of any 
price revision of the Contract or any of the respective obligations of the parties 
thereunder, or creation of any subcontractor privilege of Contract with Owner. 

 
9.4.6 Nothing in this Contract shall create any contractual relationship whatsoever 

between any subcontractor and the Owner.  ESCo shall not grant or allow any 
lien or security interest for labor or material or otherwise on the Equipment, the 
Premises or other property owned by Owner. 

 
10.0 STANDARDS OF COMFORT 

 
10.1 Energy and water conservation measures installed by ESCo shall provide the 

standards of heating, cooling, ventilation, hot water supply, lighting quality and 
levels, etc. described in Schedule 7 to comply with the Standards of Comfort 
required by Owner. ESCo will be responsible for maintaining the levels of comfort 
for each building as specified in this Contract. 

 
10.2 During the Construction Period of this Contract, ESCo shall maintain and operate 

the Energy Conservation Measures in a manner that will provide the standards of 
heating, cooling, hot water, lighting and other systems as described in Schedule 7 
(Standards of Comfort). 

 
10.3 During the term of this Contract, ESCo and Owner will maintain, according to 

Schedules 6, 11, and 12, and operate the measures in a manner that will provide the 
standards of comfort and levels of operation as described in Schedule 7. 

 
11.0 ENERGY CONSERVATION MEASURES (ECMs) 

 
11.1 Compliance with Contract Requirements 

Installed ECMs shall comply with the Contract requirements. Contract 
Requirements also incorporate all Owner-approved ESCo submittals, including 
equipment design; installation specifications; the Design and Construction 
Package(s); Commissioning Plan; compliance with codes and standards; design 
drawings; installation schedules; startup and testing procedures; operation and 
maintenance procedures; and any other submittals required by the Contract. 
 

11.2 Modification or Replacement of ECMs 
 

11.2.1 Modification or Replacement by ESCo 
11.2.1.1 ESCo may, subject to approval by Owner, elect to modify, replace, 

change the ECM systems and equipment, revise any procedures for 
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operation or implement other energy saving actions in the Premises 
during the term of the Contract from those originally approved. 

11.2.1.2 Any proposed ECM modification, replacement, or change shall 
require notification and coordination with and approval of Owner, 
which approval shall not be unreasonably withheld. 

11.2.1.3 Such modifications, replacements, changes or revisions shall be 
subject to the following: 
a. ESCo complies with the standards of comfort and services set 

forth in Schedule 7 and applicable DFCM and Owner standards 
as attached herein. 

b. Such ECM modifications, replacement, revisions, and any 
operational changes, or new procedures are necessary to enable 
the ESCo to achieve the Savings Guarantee at the Premises or 
increase energy and cost savings. 

c. Any replacement of ECM equipment shall be new and have 
equal or better potential to reduce energy consumption at the 
Premises than the ECM equipment being replaced. 

d. All replacements of and alterations or additions to the installed 
ECMs shall become part of the installed ECMs described in 
Schedule 2 and shall be covered by the provisions and terms of 
this Contract. 

e. ESCo shall update and upgrade any and all software to be used 
in connection with the ECMs in accordance with the provisions 
of Section 8.1 (Ownership of Certain Proprietary Rights). 

11.2.1.4 All modifications, additions or replacements of the ECMs or 
revisions to operating or other procedures shall be described in a 
supplemental Schedule(s) to the Energy Conservation Measures 
described in Schedule 2 and shall be covered by the provisions and 
terms of  this Contract.  

11.2.1.5 Any cost incurred relative to such ECM modifications, additions or 
replacement of ECMs, or any operational changes or new 
procedures shall be the responsibility of the ESCo at no cost to 
Owner and shall not interfere with Owner’s operations and 
mission. 

 
11.2.2 Modification or Replacement by Owner 

 
11.2.2.1 Except as set forth in Schedule 12 (Owner’s Maintenance 

Responsibilities), during the Term of this Contract, Owner will not, 
affix or install any accessory equipment or device on any ECM 
equipment if such addition will change or impair the originally 
intended functions, value or use of the ECM equipment without 
ESCo’s prior written approval, which approval shall not be 
unreasonably withheld. 
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11.2.2.2 Notwithstanding the foregoing Section 11.2.2.1, Owner may take 
reasonable steps to protect the ECM equipment if, due to an 
emergency, it is not possible or reasonable to notify ESCo before 
taking any such actions. In the event of such an emergency, Owner 
shall take reasonable steps to protect the ECM equipment from 
damage or injury and shall follow instructions for emergency 
action provided in advance by ESCo. 

 
11.2.2.3 Owner agrees to maintain the Premises in good repair and to 

protect and preserve all portions thereof which may in any way 
affect the operation or maintenance of the ECM equipment, all in 
accordance with the same standard of care Owner applies to the 
Premises generally, that of a reasonably prudent owner. 

 
12.0 INSTALLATION REQUIREMENTS FOR ECMs 

Once negotiated and awarded, an Energy Performance Contract is a Guaranteed 
Maximum Price design/build energy performance contract. Changes to meet design or 
performance requirements of the Contract shall be at no cost to Owner. Changes in ESCo 
cost due to Owner changes to Contract requirements will be negotiated as changes. 

 
12.1 Design and Construction Package 

 
12.1.1 ESCo shall prepare and submit a Design and Construction Package to 

Owner for review and approval prior to starting ECM installation. The 
Design and Construction Package shall be certified by a licensed 
Professional Engineer to assure compliance with applicable building codes 
and Owner design standards. ESCo is responsible for the technical adequacy 
of its work. Acceptance of the Design and Construction Package by Owner 
shall not relieve ESCo from responsibility for adequacy of its design and 
installation work. 

 
12.1.2 The Design and Construction Package due date will be specified in the 

agreed upon Construction and Installation Schedule (Schedule 8). Upon 
approval of the Design and Construction Package, bonds may be required. 

 
12.1.3 The Design and Construction Package shall be prepared and include at least 

the following: 
 

12.1.3.1 Manufacturer's Data: For all ECM equipment to be installed, 
Contractor shall provide the manufacturer's descriptive literature of 
equipment including drawings, diagrams, performance and 
characteristic curves, and catalog cuts. 
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12.1.3.2 Design Specifications: ESCo shall identify and reference design 
specifications applicable to installed ECMs. 

 
12.1.3.3 Construction Drawings: Construction drawings shall be prepared 

by ESCo, subcontractor, or any lower-tier subcontractor showing 
in detail: 
a. The installation (e.g. form, fit, and attachment details) of the 

interface between ECM equipment and existing Owner 
equipment. 

b. The location of installed equipment on building floor plans. 
c. Certification of ECM Compliance with Building Codes and 

Standards. ESCo shall provide certification by a licensed 
Professional Engineer that ECMs comply with all applicable 
building codes and standards. ECM installation plans submitted 
to Owner without evidence of the licensed Professional 
Engineer (PE) certification shall be returned for resubmission. 

 
12.1.3.4 Planned Service Interruptions: If any utility services must be 

discontinued temporarily to perform work, such interruptions shall 
be described and indicated on the project installation schedule. The 
description shall include the length of the interruption, its time 
(date, day of week, time of day, etc.), and a justification. 

 
12.1.3.5 Quality Control Plan: A Quality Control Inspection Plan for 

ECM installation shall be prepared and submitted with the design 
and construction package. 

 
12.1.3.6 Site Plan and Compliance with Facility Owner Exterior Site 

Plan: If an ECM involves the installation of facilities or exterior 
structures, ESCo shall provide a site plan showing its location, or 
show its location on Owner's existing site plan. ESCo shall also 
provide a plan and elevation drawings of the facility or exterior 
structure showing its size and exterior appearance. 

 
12.1.3.7 Acquisition of Permits: For any ECM installation requiring 

permits from regulatory agencies (i.e., hot-work permit for 
welding), ESCo shall provide its plan and schedule for acquiring 
such permits. 

 
12.1.3.8 Installation Schedules: The Construction and Installation 

Schedule (Schedule 8) shall be revised to show the most current 
information relative to the order in which ESCo proposes to 
perform the work and the dates on which ESCo contemplates 
starting and completing all major milestones (including acquiring 
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materials, equipment, permits). The schedule shall be in the form 
of a progress chart of suitable scale to indicate the amount of work 
scheduled for completion by any given date during the installation 
period. 

 
12.1.3.9 Commissioning Plan: ESCo’s plan for start-up and 

commissioning of ECMs installed under this Contract. 
 

12.1.4 Design documents will require both a preliminary and final review by 
Owner. 

 
12.1.5 Design and Construction Standards 

 
12.1.5.1 At a minimum, all work, equipment and materials required for 

ECM installation shall comply with the following list of standards: 
a. American National Standards Institute (ANSI) 
b. International Electric Code (IEC) 
c. International Fire Code 
d. National Electrical Manufacturers Association (NEMA) 
e. Underwriters Laboratory (UL) 
f. International Building Code (IBC) 
g. International Plumbing Code (IPC) 
h. International Mechanical Code (IMC) 
i. American Society of Heating, Refrigeration and Air-

Conditioning Engineers (ASHRAE)ASHRAE 90.1 
j. Illuminating Engineering Society of North America (IES) 
k. American Institute of Architects (AIA) Masterspec 
l. Air Conditioning and Refrigeration Institute (ARI) 
m. Occupational Safety and Health Administration regulations 
n. Other design standards required by the Facility Owner 
 

12.1.5.2 No requirement of this Contract shall supersede applicable 
regulations, local codes and/or standards. Any violation of such 
regulations and standards shall be brought to the attention of 
Owner for clarification prior to proceeding with the work. 

 
12.1.5.3 If conflicts between designated applicable codes and/or standards 

exist, Owner and applicable authority having jurisdiction shall 
determine the appropriate code to follow. 

 
12.2 ECM Installation Quality Control 

ESCo shall be responsible for quality control during installation of ECMs. ESCo 
shall inspect and test all work performed during ECM installation to ensure 
compliance with Contract's performance requirements. ESCo shall maintain records 
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of inspections and tests, including inspections and tests conducted by or for utility or 
other regulatory agencies. 

 
12.3 Coordination During Installation 

 Owner and ESCo shall coordinate the activities of ESCo's equipment installers 
with those of Owner, its employees, and agents.  ESCo shall not commit or permit 
any act, which will interfere with the performance of business activities conducted 
by Owner or its employees without prior written approval of Owner. 

 
12.4 ECM Start-up and Commissioning 

ESCo shall assure Owner through the ECM Commissioning that performance of the 
ECMs achieves facility performance requirements as set out in the Contract. The 
ECM Commissioning shall be accomplished through a process of verification and 
documentation, from the post-award design phase through Acceptance of Installed 
ECMs. To ensure this Contract properly accounts for as-installed conditions, which 
conditions may vary from the pre-installation analyses, Contractor shall re-validate 
or modify Schedules 2 and 10 prior to System Start-Up. 

 
12.4.1 Commissioning Approach 

 
12.4.1.1 ESCo has submitted in its Project Proposal an ECM 

Commissioning Approach document that utilizes data and factors 
derived from the Investment Grade Audit, needed to achieve 
facility performance requirements in accordance with the Contract. 

 
12.4.1.2 ESCo shall conduct a thorough and systematic performance test of 

each element and total system of the installed ECMs in accordance 
with the procedures specified in Attachment Q and in the 
Commissioning Plan prior to acceptance of the project by Owner. 

 
12.4.1.3 Testing shall be designed to determine if the installed ECMs are 

functioning in accordance with both published specifications and 
the Attachments to this Contract, and to determine if modified 
building systems, subsystems or components are functioning 
properly within the new integrated environment. 

 
12.4.1.4 ESCo shall provide notice to Owner of the scheduled test(s) and 

Owner and/or its designees shall have the right to be present at any 
or all such tests conducted by ESCo and/or manufacturers of 
equipment.  ESCo shall be responsible for correcting and/or 
adjusting all deficiencies in the operation of the installed ECMs 
that may be observed during system commissioning procedures of 
Schedule 10 and in the Commissioning Plan. 
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12.4.1.5 ESCo shall be responsible for correcting and/or adjusting all 
deficiencies in ECM operation that may be observed during system 
testing procedures. 

 
12.4.2 Commissioning Plan 

ESCo shall provide a Commissioning Plan with the design and construction 
package that finalizes the Commissioning Approach and addresses each 
ECM with specific steps that will be taken during the commissioning 
process. 

 
12.4.3 Commissioning Report 

 
12.4.3.1 Prior to Owner acceptance, ESCo shall submit a Commissioning 

Report documenting the affect of the installed ECMs upon facility 
performance requirements in accordance with the Commissioning 
Plan. 

 
12.4.3.2 The Commissioning Report shall also provide Owner with 

reasonably satisfactory documentary evidence that the ECMs 
installed are the measures specified in Schedule 2. 

 
13.0 Permits and Approvals 

 
13.1 All required permits and licenses for the installation of the Energy Conservation 

Measures, including without limitation, this State’s plumbing and electrical permits, 
shall be secured and paid for by ESCo. 

 
13.2 Owner shall use its best efforts to assist ESCo in obtaining all necessary permits 

and approvals for installation of the Energy Conservation Measures.  In no event 
shall Owner, however, be responsible for obtaining any permit or license fees or the 
payment of any permit or license fees.  The Energy Conservation Measures and 
their operation by ESCo shall at all times conform to all federal, state and local 
code requirements.  ESCo shall furnish copies of each permit or license which is 
required to perform the work to Owner before the ESCo commences the portion of 
the work requiring such permit or license. 

 
13.3 As directed by Owner, design documentation shall be submitted to Owner for 

review.   As deemed necessary by Owner, design documentation shall be forwarded 
by Owner to the appropriate code review contractor for review.  Owner agrees that 
the total review process will not be longer than fifteen 15 business days from the 
date of Owner’s receipt of the complete design documentation. All costs of code 
review will be borne by Owner. 
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13.4 Owner shall be responsible for securing any necessary approvals, easements, 
assessments, or zoning changes and shall be responsible for real estate and personal 
property taxes where applicable.   ESCo makes no representations regarding the tax 
implications or Owner’s accounting treatment of this Contract or the services and 
work provided under this Contract. 

 
14.0 Waiver of Liens, Performance Bonds, Labor and Material Payment Bonds 
 

14.1 Bonds:  ESCo shall furnish a Performance Bond and a Labor and Material Payment 
Bond on approved standard Owner bond forms, executed by a corporate Surety 
licensed to transact such business in the State of Utah and in the full amount of the 
Contract Sum. Form of bonds shall be as shown in Exhibit 1 (Owner Form of 
Performance Bond) and Exhibit 2 (Owner Form of Labor and Material Payment 
Bond). 

 
14.1.1 The expense of these bonds shall be borne by ESCo and the bonds submitted 

to Owner prior to commencing work.  Form of such bonds are incorporated 
herein by reference and shall be as shown in Exhibit 1 (Owner Form of 
Performance Bond) and Exhibit 2 (Owner Form of Labor and Material 
Payment Bond).  The Contract bonds shall be maintained in full force and 
effect until Final Completion. 

 
14.1.2 The bonds are not being furnished to cover the performance of any energy 

guaranty or guaranteed savings under this Contract.  Owner agrees that upon 
Final Completion, the Performance and Payment Bonds shall be released 
and all obligations arising thereunder shall be terminated. Final completion 
is further clarified and defined to mean upon the signing and issuance of a 
Final Completion of Acceptance for the entire work as defined in this 
Contract. 

 
14.1.3 If, at any time, a Surety on such a bond becomes irresponsible or loses its 

right to do business in the State of Utah, another Surety will be required that 
meets the above stated requirements, which ESCo shall furnish to Owner 
within ten (10) business days after receipt of Notice. 

 
14.1.4 The responsibility and liability of ESCo shall survive the period of the 

release of the bonds subject to statutes of limitation or repose as provided by 
Utah law.   No statute of limitations shall commence in regard to any latent 
defect, until such defect is actually discovered or should have been 
discovered by Owner. 

 
14.2 Liens:  Utah law does not provide any right of mechanics lien against State of Utah 

property.  Although no right of lien exists, ESCo will obtain and furnish to Owner a 
Waiver of Lien from each vendor, materialman and laborer in the furnishing, 
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installation and servicing of each piece of Equipment as additional protection 
against unpaid labor or materials. 

 
15.0 Location and Access 
 

15.1 ESCo Access 
 

15.1.1 ESCo acknowledges that there exists sufficient space on the Premises for the 
installation and operation of the Energy Conservation Measures. 

 
15.1.2 Owner shall provide access to the Premises for ESCo to perform any 

function related to this Contract during negotiated work performance 
periods, or such other reasonable hours as may be requested by ESCo and 
acceptable to Owner. 

 
15.1.3 It shall be ESCo's responsibility, through Owner, to obtain access to 

buildings on the project site, and arrange for the buildings to be opened and 
closed as necessary. 

 
15.1.4 Keys may be issued to ESCo in accordance with current WSU policy; 

however, it shall be ESCo's responsibility to make adequate arrangements 
for security of the building at the end of each work day. ESCo shall be 
responsible for the cost of replacing any keys that are furnished to and lost 
by its employees. If Owner decides that a lock must be replaced because of 
the loss of a key by ESCo's employee(s), ESCo shall pay the cost of that 
replacement. Similarly, ESCo shall pay the cost of changing a combination 
if Owner has reasonable cause to assume that the combination has been 
compromised. 

 
15.1.5 Access to any classroom, laboratory, faculty office or other like spaces must 

be scheduled with Owner at least ten (10) business days in advance. Notice 
must include names of employees to be admitted, expected arrival time, and 
visit duration. 

 
15.1.6 Certain areas of the Premises may require that ESCo and its employees have 

an escort, and/or place limits on the days and times that ESCo and its 
employees may work in these areas. 

 
15.1.7 Subject to Owner’s security requirements, ESCo shall be granted ready 

access to make emergency repairs or corrections as it may, in its discretion, 
determine are needed.  ESCo’s access to the Premises to make emergency 
repairs or corrections as it may determine are needed shall not be 
unreasonably restricted by Owner.  ESCo shall immediately notify Owner 
when emergency action is taken and follow up with written notice within 
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three (3) business days specifying the action taken, the reasons therefore, 
and the impact upon the Premises, if any. 

 
15.2 Utility Access 
   

15.2.1 If a Utility Award Payment is made as described in Section 5.6 (Utility 
Incentive Payments), the following shall apply: 

 
15.2.1.1 Upon request by the Utility (or its agent) and with prior consent of 

Owner, as governed by Owner’s security requirements, which 
consent shall not be unreasonably withheld, Owner shall agree to 
allow Utility to interview Owner and to enter the Premises at 
reasonable times throughout the life of the installed equipment to 
install metering equipment, perform energy audits or inspect the 
facilities and any equipment installed. 

 
15.2.1.2 Owner also agrees to cooperate with the Utility or its agent upon 

request and with prior consent of Owner, in conducting such 
activities and/or in analyzing energy savings.  At all times a 
representative of Owner (or its agent) shall be present during such 
inspections. 

 
16.0 ENVIRONMENTAL REQUIREMENTS 
 

16.1 Quality of Environment   
ECMs shall cause no adverse impacts upon the quality of the human environment. 
Impacts on air quality (pollutants, noise level, and odors or fumes) and potable 
water use are examples of potential areas of concern at the project site. 
 

16.2 Compliance with Regulations   
 

16.2.1 Federal, State and Local Laws or Regulations: ESCo shall comply with 
applicable Federal, state and local laws and with the applicable regulations 
and standards regarding environmental protection. All environmental 
protection matters shall be coordinated with Owner. Authorized Owner 
personnel may inspect any of ESCo's work areas on a no-notice basis during 
normal working hours. In the event that a regulatory agency assesses a 
monetary fine against Owner for violations caused by ESCo’s negligence, 
ESCo shall reimburse Owner for the amount of any fine and other related 
costs. ESCo shall also clean up any oil spills, hazardous wastes, and 
hazardous materials resulting from ESCo's operations. ESCo shall comply 
with the instructions of the cognizant Owner's safety and health personnel to 
avoid conditions that create a nuisance or which may be hazardous to the 
health of Owner’s or other personnel. 
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16.2.2 Documentation for Permits:  ESCo shall prepare at its expense all 
documentation necessary to acquire permits to comply with all applicable 
Federal, state and local requirements prior to implementing affected ECMs 
in the performance of this Contract. ESCo shall not receive a notice to 
proceed with installation until all environmental protection requirements 
contained in the Contract have been satisfied. 

 
16.2.3 Spill Prevention and Countermeasures:  ESCo shall comply with any 

Owner spill prevention control and countermeasures requirements. 
 

16.2.4 Excluded Material and Activities 
All work completed under this Contract must be in compliance with all 
applicable federal, state and local laws, rules and regulations regarding waste 
disposal and treatment/disposal of any hazardous materials that could result 
from this project. Work must also be in accordance with sound engineering 
and safety practices, and in compliance with all reasonable Owner rules 
relative to the Premises. 
16.2.4.1 Owner recognizes that in connection with the installation and/or 

service or maintenance of Equipment at Owner’s Premises, ESCo 
may encounter, but is not responsible for, any work relating to: 
a. Asbestos, materials containing asbestos, or the existence, use, 

detection, removal, containment or treatment thereof, or 
b. Pollutants, hazardous wastes, hazardous materials, 

contaminants other than those described in Section 16.2.5 
below (collectively “Hazardous Materials”), or the storage, 
handling, use, transportation, treatment, or the disposal, 
discharge, leakage, detection, removal, or containment thereof. 

 
16.2.4.2 The materials and activities listed in the Section 16.2.4.1 are 

referred to as “Excluded Materials and Activities”. 
 
16.2.4.3 Owner agrees that if performance of work involves any Excluded 

Materials and Activities, Owner will perform or arrange for the 
performance of such work and ESCo shall be free from any 
liability there from except to the extent of intentional misconduct 
or negligence on the part of ESCo that creates damage to person(s) 
or property. Owner shall be responsible to handle such Materials at 
its expense. 

 
16.2.4.4 In the event ESCo discovers Hazardous or Excluded Materials, 

ESCo shall immediately cease work, remove all ESCo personnel or 
subcontractors from the site, and notify Owner. ESCo shall 
undertake no further work on the Premises except as authorized by 
Owner in writing. 
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16.2.4.5 Notwithstanding anything in this Contract to the contrary, any such 
event of discovery or remediation by Owner shall not constitute a 
default by Owner.  In the event of such stoppage of work by ESCo, 
the time for completion of work will be automatically extended by 
the amount of time of the work stoppage. There shall be no extra 
compensation due to ESCo as a result of any such delays or work 
stoppage. 

 
16.2.4.6 ESCo shall be responsible for any hazardous or other materials, 

including, without limitation, those listed in this Section  that it 
may bring to the Premises, including any damages to person(s) or 
property that are related thereto. 

 
16.2.5 Polychlorinated Biphenyl (PCB) Ballasts; Mercury Lamps 

 
16.2.5.1 ESCo will enter into an agreement with an approved PCB ballast 

disposal contractor who will provide an informational packet, 
packing receptacles and instructions, labels and shipping materials, 
transportation, recycling, and incineration services for PCB 
ballasts. 

 
16.2.5.2 All capacitors and asphalt potting compound materials removed 

from Owner’s PCB ballasts will be incinerated in a federally 
approved facility.  Certificate of Destruction will be provided to 
Owner by ESCo. 

 
16.2.5.3 ESCo’s responsibility shall be for the proper and legal 

management of any of Owner’s PCB ballasts removed as a result 
of the installation of the ECMs. 

 
16.2.5.4 ESCo will enter into an agreement with an approved lamp disposal 

contractor who will provide approved containers, materials 
required to label, transportation, recycling in accordance with EPA 
requirements, and a copy of the manifest. 

 
16.2.5.5 Owner agrees to sign all appropriate manifests of ownership for all 

PCB ballasts and mercury lamps removed from the Premises. 
 

17.0 SERVICE INTERRUPTIONS 
 

17.1 For any planned utility service interruptions, ESCo shall furnish a request to 
Owner's designated representative for approval at least fifteen (15) business days in 
advance or as specified in the Contract. The request shall identify the affected 
buildings and duration of planned outage.  
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17.2 Owner will coordinate with affected tenants and other occupants as applicable. 
 

17.3 If the discontinued service is due to any emergency breakdown, ESCo shall notify 
Owner's designated representative as soon as possible and Owner will notify those 
affected tenants and other occupants as applicable. 
 

18.0 AS-BUILT DRAWINGS 
After completion of installation of ECMs, ESCo shall provide durable, reproducible record 
drawings in electronic (CAD) format from the “as-built drawings” of all existing and modified 
conditions associated with the project, conforming to typical engineering standards.  These 
shall include applicable architectural, mechanical, electrical, structural, and control drawings 
and operating manuals which shall be delivered prior to acceptance. ESCo shall also provide 
Owner with any As-built Drawings received from Subcontractors. 

 
19.0 AVAILABILITY OF UTILITIES 

Owner will furnish water and electric current at existing outlets as may be required for the 
installation work to be performed at no cost to ESCo. ESCo, at its expense and in a 
workmanlike manner satisfactory to Owner, shall install and maintain all necessary 
temporary connections and distribution lines for each utility. Information concerning the 
location of existing outlets may be obtained from Owner. ESCo shall remove all the 
temporary connections, distribution lines, and associated equipment upon completion of the 
installation work. Temporary heating or cooling required for spaces due to outages 
resulting from ESCo’s work, shall be provided by ESCo at ESCo’s expense including 
utility costs. 

 
20.0 CONTRACTOR FURNISHED LABOR AND  MATERIAL 
 

20.1 ESCo Labor and Personnel:  ESCo shall furnish sufficient personnel to perform all 
work specified within the Contract and ESCo employees shall conduct themselves 
in a proper, efficient, courteous, and businesslike manner. ESCo shall provide to 
Owner the name(s) of the responsible supervisory person(s) authorized to act for 
ESCo. No employee or representative of ESCo will be admitted to the work site 
unless that employee furnishes satisfactory proof that he/she is a citizen of the 
United States or otherwise legally authorized to work in the United States. 

  
20.2 ESCo Materials:  ESCo shall provide all materials and supplies necessary to 

perform the work as specified in the Contract. Materials and supplies provided shall 
be of acceptable industrial grade and quality and in compliance with any applicable 
standards. All such materials and supplies must be compatible, and operate safely 
within design parameters of existing systems equipment. 

 
21.0 FIRE PREVENTION   

ESCo shall ensure that its employees shall know how to activate a fire alarm. ESCo 
employees operating critical equipment shall be trained to properly respond during a fire 
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alarm or fire in accordance with the applicable Owner's fire prevention procedures, rules or 
regulations as identified in the Contract. ESCo shall obtain all required welding permits 
prior to any welding. ESCo shall observe all requirements for handling and storing 
combustible supplies, materials, waste and trash. 

 
22.0 SALVAGE  

All material and equipment removed or disconnected during the installation of ECMs under 
this Contract shall remain the property of Owner. Owner will identify the equipment it 
wants stored. Any material and equipment not to be stored and all debris resulting from 
work under this Contract shall be removed from the site by ESCo at his expense. 
 

23.0 SAFETY REQUIREMENTS  
 
23.1 All work shall be conducted in a safe manner. Owner will not provide safety 

equipment to ESCo. A safety program and hazard analysis shall be prepared prior to 
the start of work on a construction site. Prior to commencing work, ESCo shall meet 
with Owner to agree upon administration of the safety program. 

 
23.2 ESCo's workplace may be inspected periodically for OSHA violations. Abatement 

of violations shall be the responsibility of ESCo and/or Owner as determined by 
Owner. ESCo shall provide assistance to Owner and Federal or state OSHA 
inspector if a complaint is filed. Any fines levied on ESCo by Federal or state 
OSHA offices due to safety/health violations will be paid promptly by ESCo. 

 
23.3 ESCo shall report to Owner all accidents within twenty-four (24) hours of their 

occurrence. Additionally, ESCo shall submit to Owner a full report of damage to 
Owner property and equipment by ESCo's employees or ESCo's subcontractors, at 
any tier. All damage reports shall be submitted to Owner within twenty-four (24) 
hours of their occurrence. 

 
24.0 SECURITY REQUIREMENTS  

 
24.1 Passes and Badges 
 

 ESCo employees shall purchase vehicle passes as required.  
 
24.2 ESCo and Subcontractor Vehicles   

 
ESCo vehicle shall display ESCo’s or subcontractor's name such that it is clearly 
visible. ESCo and subcontractor vehicles shall, at all times, display a valid state 
license plate and Owner parking permit purchased by ESCo or subcontractor so as 
to be clearly visible. 
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25.0 WORK SCHEDULE REQUIREMENTS  
 
25.1 ESCo shall arrange its on-site work so that it will not interfere with normal Owner 

business. ESCo shall develop a monthly work schedule for all on-site work 
performed from Contract award through implementation and performance periods 
for all ECMs. In no event shall ESCo change approved work schedules without the 
prior consent of Owner. 

 
25.2 If ESCo desires to work on Saturdays, Sundays, Holidays, or outside the Premises’ 

normal working hours, it may submit a request for approval to Owner at least seven 
(7) business days prior to the proposed start of such work. 

 
26.0 INSPECTION AND ACCEPTANCE 

 
26.1 Owner Inspection 

 
26.1.1 Owner shall have the right to inspect, test and approve the work conducted in 

the Premises during construction and operation.  Owner shall have the right 
and access to the account books, records, and other compilations of data that 
pertain to the performance of the provisions and requirements of this Contract. 
Records shall be kept on a generally recognized accounting basis, and 
calculations will be kept on file in legible form and retained for three years 
after close-out.  Owner retains the right to have its representative visit the site 
during the audit and implementation phases of the project, and to attend 
relevant on-site or off-site meetings of ESCo and/or its subcontractors. 

 
26.1.2 Owner inspections and tests are for the sole benefit of Owner and do not: 

 
• Relieve ESCo of responsibility for providing adequate quality control 

measures. 
• Relieve ESCo of responsibility for damage to or loss of the material 

before acceptance. 
• Constitute or imply acceptance. 
• Affect the continuing rights of Owner after acceptance of the 

completed work under Section 26.1.8 below. 
 

26.1.3 The presence or absence of an Owner inspector does not relieve ESCo from 
any Contract requirement, nor is the inspector authorized to change any term 
or condition of the specification without Owner's written authorization. 

 
26.1.4 ESCo shall promptly furnish, at no increase in Contract price, all equipment, 

labor, and material reasonably needed for performing such safe and 
convenient inspections and tests as may be required by Owner. Owner may 
charge to ESCo any additional cost of inspection or test when work is not 
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ready at the time specified by ESCo for inspection or test, or when prior 
rejection makes re-inspection or retest necessary. Owner shall perform all 
inspections and tests in a manner that will not unnecessarily delay the work. 
Any special and performance tests shall be performed as described in the 
Contract. 

 
26.1.5 ESCo shall, without charge, replace or correct work found by Owner not to 

conform to Contract requirements, unless in its interest Owner consents to 
accept the work with an appropriate adjustment in Contract price. ESCo 
shall promptly segregate and remove rejected material from the Premises. 

 
26.1.6 If ESCo does not promptly replace or correct rejected work, Owner may: 

• By contract or otherwise, replace or correct the work and charge the 
cost to ESCo, or 

• Terminate for default ESCo’s right to proceed. 
 

26.1.7 If, before acceptance of the entire work, Owner decides to examine already 
completed work by disassembling or removing it, ESCo, on request, shall 
promptly furnish all necessary facilities, labor, and material. If the work is 
found to be defective or non-conforming in any material respect due to the 
fault of ESCo or its subcontractors, ESCo shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the work is found 
to meet Contract requirements, Owner shall make an equitable adjustment 
for the additional services involved in the examination and reconstruction, 
including, if completion of the work was thereby delayed, an extension of 
time. 

 
26.1.8 Unless otherwise specified in the Contract, Owner shall accept, as promptly 

as practicable after completion and inspection, all work required by the 
Contract, or that portion of the work Owner determines can be accepted 
separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or Owner's rights under 
any warranty or guarantee. 

 
26.2 ESCo Inspection 

ESCo shall maintain an adequate inspection system and perform such inspections as 
will ensure that the work performed under the Contract conforms to Contract 
requirements. ESCo shall maintain complete inspection records and make them 
available to Owner. All work shall be conducted under the general direction of 
Owner for the specific project, and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance 
with the terms of the Contract. 
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26.3 Acceptance of Installed ECMs 
 
26.3.1 ESCo shall arrange for the inspection of construction work and construction 

oversight to verify that the energy efficiency equipment and/or system 
modifications are properly supplied as designed and specified, and installed 
in accordance with the approved installation plan, all applicable codes and 
standards, the Contract specifications and in a manner that will provide the 
intended long-term function, energy savings, and performance of the 
equipment. 

 
26.3.2 Any measurement and verification of equipment and systems installed shall 

be consistent with requirements defined in the approved M&V plan. All 
start-up and testing shall be conducted in the presence of Owner. 

 
26.3.3 ESCo shall furnish at least three (3) printed copies and one (1) electronic copy 

of operation and maintenance (O&M) manuals and recommended spare 
parts lists for O&M of the installed ECMs and modified Owner equipment. 
O&M plans and spare parts lists shall be submitted prior to Owner 
acceptance of the project, as specified in the Contract. Manuals are subject to 
approval by Owner. 

 
26.3.4 Owner will accept the project installation in writing, in accordance with 

Exhibit 3, upon satisfactory completion of the required test period and receipt 
of all other required deliverables. 

 
26.3.5 Owner acceptance shall occur when ALL of the following are completed: 
 

• Approval by Owner of ESCo’s Post-Implementation Report. 
• Approval by Owner of ESCo’s ECM Commissioning Report. 
• The project inspection and acceptance is obtained pursuant to Sections 

26.1 and 26.2. 
• Provision of the required number of Operation and Maintenance 

Manuals. 
• Completion of initial training per the Contract. 

 
26.3.6 The approval of the ECM Commissioning Report and the Measurement and 

Verification Post-Implementation Report by Owner shall also constitute 
acceptance of ESCo’s achievement of performance requirements. 
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D. PERFORMANCE PERIOD REQUIREMENTS AND SCOPE 
 

27.0 MEASUREMENT AND VERIFICATION OF ECM PERFORMANCE 
 

27.1 Measurement and Verification Plan  
 

27.1.1 This Contract includes a site-specific Measurement & Verification (M&V) 
Plan (Schedule 6) that specifies the M&V requirements and procedures that 
shall apply to the Contract based on various factors such as type of ECMs, 
projected value of energy savings, certainty/uncertainty of savings being 
achieved, and the intended risk allocation between Owner and ESCo. 

 
27.1.2 The M&V plan specifies the M&V options(s) and method(s) that will be used 

for each ECM included in the Contract. M&V options and methods for each 
ECM comply with the latest version of the International Performance 
Measurement and Verification Protocol (IPMVP) guidelines for M&V in 
effect at the time of Contract award. 

 
27.1.3 ESCo shall conduct annual M&V activities to verify operation of the 

installed equipment/systems and/or calculation of current year's energy 
savings. 

 
27.2 Measurement and Verification Submittals  

 
27.2.1 Post Implementation Report: ESCo shall prepare and submit a Post-

Implementation Report to Owner verifying that installed ECMs demonstrate 
the potential to achieve the guaranteed annual energy, energy-related, and 
water cost savings specified in the Contract. The approval by Owner of this 
Post-Implementation Report shall constitute Owner’s acceptance of ESCo’s 
Savings Guarantee. 

 
27.2.2 Annual Measurement and Verification Report:  ESCo shall prepare and 

submit an Annual Measurement and Verification Report to Owner pursuant 
to Schedule 6 including data and calculations that demonstrate that 
continued ECM performance achieves the guaranteed annual energy, 
energy-related, and water cost savings as required by the Contract. 

 
27.3 Independent Review of Measurement and Verification Reports.  

Owner reserves the right to utilize the services of an independent third party to 
review ESCo’s Measurement and Verification Reports and to advise Owner of 
compliance in measuring and verifying savings. The independent third party’s 
responsibilities could also include verifying the prorated share of Guaranteed 
Savings in the event of Contract Termination. Compliance checks will relate to the 
Measurement and Verification Plan (Schedule 6), the established baseline 
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(Schedule 3), the baseline adjustments (Schedule 4) the Savings Guarantee 
(Schedule 5) and savings calculations. 

 
27.4 Measurement and Verification Fees  

 
27.4.1 Throughout the Term of this Contract, Owner shall pay ESCo an annual fee 

according to Schedule EPC-3 Performance Period Cash Flow (Attachment 
D) for measuring and verifying the energy and cost savings. Annual 
guaranteed energy and cost savings achieved shall be sufficient to cover all 
fees to be paid to ESCo pursuant to the provisions of Schedule EPC-3. 

 
27.4.2 Notwithstanding the above provisions and the payment provisions in Section 

5.2, Owner shall not be required to begin any Measurement and Verification 
Fee payments to ESCo under this Contract unless and until all equipment 
installation is completed by ESCo and accepted by Owner as evidenced by 
the signed Notice of Acceptance of Installed Energy Conservation Measures 
as set forth in Exhibit 3, and unless and until said equipment is fully and 
properly functioning in accordance with Schedule 2 and related details and 
specifications. 

 
28.0 WARRANTY 

 
28.1 Warranty on Installed Equipment  

 
28.1.1 ESCo warrants that all equipment sold and installed, as part of this Contract 

is new, will be free from defects in materials or workmanship, will be 
installed properly in a good and workmanlike manner, and will function 
properly for a period of one (1) year from the Substantial Completion for the 
particular Energy Conservation Measure.  

 
28.1.2 Substantial Completion shall be defined as the stage in the progress of ECM 

installation where the work is sufficiently complete in accordance with the 
Contract Documents so that Owner can utilize and take beneficial use of the 
ECM for its intended use or purpose. Substantial Completion does not occur 
until the ECM installation has been commissioned and accepted as defined 
in this Contract. 

 
28.1.3 ESCo further agrees to assign to Owner all manufacturer’s warranties 

relating to the installed ECMs and to deliver such written warranties; to 
pursue rights and remedies against manufacturer of the equipment under the 
warranties in the event of equipment malfunction or improper or defective 
function, and defects in parts, workmanship and performance. 
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28.1.4 ESCo shall, during the warranty period, notify Owner whenever defects in 
equipment, parts, or performance occur which give rise to such rights and 
remedies and those rights and remedies are exercised by ESCo.  During this 
period, the cost of any risk of damage or damage to the equipment and its 
performance, including damage to person(s),property and equipment of 
Owner or the Premises, due to ESCo's failure to exercise its warranty rights 
shall be borne solely by ESCo. 

 
28.1.5 All warranties shall be transferable and extend to Owner.  The warranties 

shall specify that only new, not reconditioned, parts may be used and 
installed when repair is necessitated by malfunction. 

 
28.1.6 After the warranty period, ESCo shall have no responsibility for performing 

maintenance, repairs, or making manufacturer warranty claims relating to 
the Equipment, except as provided in Schedule 11 ESCo’s Maintenance 
Responsibilities. 

 
28.1.7 Notwithstanding the above, nothing in this Section shall be construed to 

alleviate/relieve ESCo from complying with its obligations to perform under 
all terms and conditions of this Contract and as set forth in all attached 
Schedules. 

 
28.1.8 These warranties do not extend to any work or services that have been 

abused, altered, misused, or repaired by Owner or third parties without the 
prior written approval of ESCo, which approval shall not be unreasonably 
withheld; or if ESCo serial numbers or warranty dates decals have been 
removed or altered. Owner must report any known failure of the Equipment 
to ESCo in writing. 

 
28.2 Warranty of Services  

 
28.2.1 Notwithstanding inspection and acceptance by Owner or any provision 

concerning the conclusiveness thereof, ESCo warrants that all services 
performed under this Contract will, at the time of acceptance, be free from 
defects in workmanship and conform to the requirements of this Contract. 

 
28.2.2 Owner shall give written notice of any defect or nonconformance to ESCo 

within thirty (30) calendar days from the date the defect or non-conformance 
is detected by Owner. This notice shall state either ESCo shall correct or re-
perform any defective or nonconforming services, or that Owner does not 
require correction or re-performance. 

 
28.2.3 If ESCo is required to correct or re-perform, it shall be at no cost to Owner, 

and any services corrected or re-performed by ESCo shall be subject to this 
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clause to the same extent as work initially performed. If ESCo fails or 
refuses to correct or re-perform, Owner may, by contract or otherwise, 
correct or replace with similar services and charge to ESCo the cost 
occasioned to Owner thereby, or make an equitable adjustment in the 
Contract price. 

 
29.0 OPERATION, MAINTENANCE, REPAIR, AND REPLACEMENT OF ECMs 

 
29.1 Actions by ESCo 

During the Warranty Period, ESCo shall provide all service, repairs, and 
adjustments to the Equipment installed under terms of this Contract pursuant to 
Schedule 5 Savings Guarantee and Schedule 11 ESCo’s Maintenance 
Responsibilities.  Owner shall incur no cost for installed ECM service, repairs, and 
adjustments, except as set forth in Schedule EPC-3.  

 
29.2 Operation of ECMs  

 
29.2.1 ESCo and Owner shall be jointly responsible for operation of all installed 

ECMs. The operations work effort for installed ECMs shall include 
operations tasks at specific stations, continuous or periodic equipment 
monitoring, and minor on-line equipment adjustments required to achieve all 
facility and energy conservation performance requirements of the Contract. 

 
29.2.2 When the implementation of an installed ECM results in a change in an 

existing operations work procedure, ESCo shall prepare a new written 
operations work procedure for approval by Owner. 

 
29.2.3 The Parties acknowledge and agree that energy and cost savings would not 

likely be obtained unless certain procedures and methods of operation 
designed for energy and water conservation shall be implemented, and 
followed by Owner on a regular and continuous basis. 

 
29.2.4 Owner agrees that it shall adhere to, follow and implement the energy 

conservation procedures and methods of operation to be set forth in Owner’s 
Maintenance Responsibilities (Schedule 13). Owner shall not have been 
deemed to have failed to follow any such procedure or method unless 
Owner has been provided written notice from ESCo and such matter has not 
been cured within five (5) business days of Owner’s receipt of such letter. 

 
29.2.5 For Operations of ECMs assumed by Owner, Owner will operate the ECM 

in accordance with ESCo-provided work procedures. If Owner fails to 
operate an ECM pursuant to ESCo-provided work procedures, Owner will 
compensate ESCo for losses directly attributable to that action. 

 



 

Page 59 of 71 

 

29.3 Preventive Maintenance of ECMs  
 

29.3.1 Preventive maintenance work includes periodic equipment inspections, tests, 
calibrations, and preventive maintenance tasks and actions required to 
ensure that systems operate as intended. ESCo shall be responsible for 
preventive maintenance of all installed ECMs, unless this activity is 
assumed by Owner, set forth in Owner’s Maintenance Responsibilities 
(Schedule 12). 

 
29.3.2 ESCo will provide a written record of all preventive maintenance work 

performed by ESCo. This record will be a description of maintenance 
actions performed. 

 
29.3.3 ESCo shall prepare a written preventive maintenance work procedure for 

each installed ECM. ESCo shall train Owner personnel in the new approved 
preventive maintenance work procedures. 

 
29.3.4 Owner agrees that it shall adhere to, follow and implement the maintenance 

procedures as set forth in Owner’s Maintenance Responsibilities (Schedule 
12). 

 
29.3.5 For Maintenance of installed ECMs assumed by Owner, Owner will 

maintain the ECM in accordance with work procedures and checklists 
provided by ESCo and approved by Owner If Owner fails to perform 
preventive maintenance per ESCo-provided preventive maintenance 
procedures and checklists, and the performance of the installed ECMs is 
adversely affected, (including manufacturer equipment warranties) Owner 
will compensate ESCo for the losses directly attributable to that action. 

 
29.3.6 Upon completion or termination of the Contract, ESCo shall provide to Owner 

a single comprehensive schedule of necessary preventive maintenance for all 
installations for the five (5) years following Contract expiration or termination. 

 
29.3.7 Owner agrees that ESCo shall have the right, with prior notice, to inspect the 

Premises to determine if Owner is complying, and shall have complied with 
its obligations as set forth in Sections 29.1 and 29.2.  For the purpose of 
determining Owner's said compliance, the checklist to be set forth in 
Schedule 13, as completed and recorded by ESCo during its monthly 
inspections, shall be used to measure and record Owner's compliance. 
Owner shall make the Premises available to ESCo for and during each 
inspection, and shall have the right to witness each inspection and ESCo’s 
recordation on the checklist.  Owner may complete its own checklist at the 
same time.  ESCo agrees to not interfere with Owner operations during any 
monthly inspection. 
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29.4 Repair and Replacement  of ECMs  
 

29.4.1 Repair of installed ECMs includes all material and equipment associated 
with the replacement or rebuilding of out-of-warranty facilities, systems, or 
equipment that have failed or are found to be in a condition of diminished 
ECM performance as determined by ESCo, and concurred to by Owner. 

 
29.4.2 ESCo shall provide all service, repairs, and adjustments to installed ECMs 

under terms of this Contract pursuant to ESCo’s Maintenance 
Responsibilities (Schedule 11).  Owner shall incur no cost for ECM service, 
repairs, and adjustments, except as set forth in Schedule EPC-3 
(Performance Period Cash Flow), provided, however, that when the need for 
maintenance or repairs principally arises due to the negligence or willful 
misconduct of Owner or any employee or other agent of Owner, and ESCo 
can so demonstrate such causal connection, ESCo may charge Owner for the 
actual cost of the maintenance or repair insofar as such cost is not covered 
by any warranty or insurance proceeds. 

 
29.4.3 ESCo shall promptly provide to Owner a written record of all service work 

performed.  This record will indicate the reason for the service, description 
of the problem and the corrective action performed. 

 
29.4.4 If equipment failure or damage is a result of Owner negligence, Owner will 

provide repair or replacement. If repaired or replaced by ESCo as directed 
by Owner, Owner will reimburse ESCo for losses attributable to that 
negligence. 

 
29.4.5 If equipment failure or damage is a result of ESCo negligence, ESCo will 

provide repair or replacement at its expense, or if repaired or replaced at 
Owner expense, will reimburse ESCo Owner for losses attributable to that 
negligence. 

 
29.5 Malfunctions and Emergencies 

 
29.5.1 Owner shall use its best efforts to notify ESCo or its designated 

subcontractor within three (3) business days after Owner's actual knowledge 
and occurrence of: 
a. Any malfunction in the operation of the installed ECMs or any pre-

existing energy related equipment that might materially impact upon the 
energy savings or Savings Guarantee. 

b. Any emergency condition affecting the installed ECMs. 
c. Any interruption or alteration to the energy supply to the Premises. 
d. Any alteration or modification in any energy-related equipment or its 

operation. 
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29.5.2 Where Owner exercises due diligence in attempting to assess the existence 
of a malfunction, interruption, or alteration it shall be deemed not at fault in 
failing to correctly identify such conditions as having a material impact 
upon the savings. 

 
29.6 ESCO Response Time 

 
29.6.1 Emergency maintenance and repair work is defined as maintenance or repair 

necessary to correct an imminent failure of Standards of Comfort or any 
action necessary to protect the safety or health of occupants of the Premises 
and prevent adverse impacts on property. 

 
29.6.2 ESCo shall establish a point of contact (name and phone number) for use by 

Owner in providing response to ESCo equipment failures. The point of 
contact shall be available for the length of the Contract's term. 

 
29.6.3 Initial telephone response to repair call messages shall be within two (2) 

hours. 
 

29.6.4 If a site visit is needed to repair equipment, repair personnel shall arrive on 
site within twenty four (24) hours of the initial telephone response for 
emergency repairs or within seventy two (72) hours for non-emergency 
repairs. 

 
29.6.5 In the event ESCo fails to respond as required in the Contract and in the 

event of emergencies, Owner may incur expenses to perform emergency 
repairs to ESCo-installed equipment as well as Owner equipment for which 
ESCo assumed maintenance and repair responsibilities, and deduct such 
incurred expenses from future ESCo invoices. ESCo shall hold Owner 
harmless in such cases where ESCo fails to respond in emergencies. In 
addition, ESCo shall reimburse Owner for any costs incurred. 

 
30.0 TRAINING AND FOLLOW-UP ACTIVITIES BY ESCo 

 
30.1 Training 

ESCo shall conduct the training program described in Schedule 14 ESCo’s Training 
Responsibilities.  All initial training adequate for Owner to properly operate the 
installed ECMs must be completed prior to acceptance of the ECM installation.   

 
30.1.1 The training program shall provide instruction on operation, 

troubleshooting, maintenance, and repair of ECMs. Training shall include 
both a classroom phase and a practical application phase. The course 
material shall include the operation and maintenance plans and manuals. 
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The program shall be conducted at Owner's site in facilities provided by 
Owner. 

 
30.1.2 Owner shall pay ESCo an annual fee, if applicable, according to Schedule 

EPC-3 Performance Period Cash Flow (Attachment D) for ongoing training 
during the Contract Term as described in Schedule 14. 

 
30.1.3 ESCo shall provide ongoing training whenever needed with respect to 

updated or altered Equipment, including upgraded software.  Such training 
shall be provided at no charge to Owner provided the updated or altered 
equipment is installed under this contract. 

 
30.2 Energy Star Application/LEED EB Certification 

Upon the request of Owner, ESCo shall conduct an Energy Star benchmarking 
study for each facility and apply for an Energy Star Label or assist in obtaining 
LEED EB certification on behalf of Owner for all buildings that meet or exceed the 
necessary requirements for the Energy Star Label. 
 

30.3 Emissions Reductions Documentation and Reporting 
ESCo shall include emissions reductions quantities in each annual Measurement 
and Verification report and advise Owner on opportunities to achieve monetary 
benefit from such credits. 
   

31.0 MATERIAL CHANGES 
 

31.1 Material Change Defined:  
A Material Change shall be any change or changes in or to the Premises, whether 
structural, operational or otherwise in nature which reasonably could be expected, 
in the judgment of Owner, to increase or decrease annual energy consumption by 
more than five percent (5%) after adjustments for climatic variations.   

 
31.2  Actions by Owner  

Actions by Owner that may result in a Material Change include but are not limited 
to the following: (i) manner of use of the Premises by Owner; or (ii) hours of 
operation for the Premises or for any equipment or energy using systems operating 
at the Premises; or (iii) permanent changes in the comfort and service parameters 
set forth in Schedule 7 (Standards of Comfort); or (iv) occupancy of the Premises; 
or (v) structure of the Premises; or (vi) types and quantities of equipment used at the 
Premises or (vii) modification, renovation or construction at the Premises; or (viii) 
Owner's failure to provide maintenance of and repairs to the equipment in 
accordance with Schedule 12 (Owner's Maintenance Responsibilities); or (ix) 
casualty or condemnation of the Premises or equipment, or (x) changes in utility 
provider or utility rate classification, or (xi)  any other conditions other than climate 
affecting energy or water use at the Premises. 
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31.3 Reported Material Changes; Notice by Owner 
Owner shall use its best efforts to deliver to ESCo a written notice describing all 
actual or proposed Material Changes in the Premises or in the operations of the 
Premises at least twenty-one (21) calendar days before any actual or proposed 
Material Change is implemented or as soon as is practicable after an emergency or 
other unplanned event.  Notice to ESCo of Material Changes which result because 
of a bona fide emergency or other situation which precludes advance notification 
shall be deemed sufficient if given by Owner within three (3) business days after 
having actual knowledge that the event constituting the Material Change occurred 
or was discovered by Owner to have occurred. 

 
31.4 Unreported Material Change 

In the absence of any Material Changes in the Premises or in their operations, the 
baseline energy consumption as set forth in Schedule 3 (Baseline Energy 
Consumption and Schedule 5  (Savings Guarantee) should not change from year to 
year after adjustments for changes in climatic conditions.  Therefore, if energy and 
water use for any month is five percent  (5%) or more during any month from the 
projected energy usage for that month, after adjustments for changes in climatic 
conditions then such deviation be investigated as to whether it should be deemed to 
have resulted from a Material Change, except where an increase is due to 
Equipment malfunction, malfunction of Premises systems, subsystems or 
components attributable to the Equipment, faulty repair or other negligence or 
breach of contract by ESCo.   In the event an unreported Material Change is 
reasonably identified according to this Section 19.3, the ESCo shall attempt to 
identify the Material Change and report its findings to Owner in a timely manner. 
ESCo and Owner shall determine what, if any, adjustments to the baseline will be 
made in accordance with the provisions set forth in Schedule4 (Savings 
Measurement and Calculation Formulae and Methodology for Adjusting Baseline). 
If no Material Change is properly identified by ESCo then no adjustments to the 
baseline will occur. 

 
E. MISCELLANEOUS CONTRACT CLAUSES 
 
32.0 ASSIGNMENT 
 

32.1 Assignment by ESCo. 
32.1.1  ESCo acknowledges that Owner is induced to enter into this Contract by, 

among other things, the professional qualifications of ESCo.  ESCo agrees 
that except as provided below, neither this Contract nor any right of 
obligations hereunder may be assigned in whole or in part to another firm, 
without the prior written approval of Owner. 

32.1.2 Notwithstanding the foregoing, in the event of a sale, transfer, or 
reorganization of ESCo as an entity, ESCo shall have the right to assign all 
of its rights and delegate all of its duties under or pursuant to this Contract 
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without any prior consent or approval of Owner.  However, if assurance of 
the ability of the new entity to comply with this Contract is not provided and 
approved by Owner within ten (10) business days of such event, which 
approval shall not be unreasonably withheld, then Owner may terminate this 
Contract.  Owner may seek damages caused by such termination, including 
reasonable attorneys’ fees and costs. 

 
32.1.3 ESCo may, with prior written approval of Owner, which consent shall not 

be unreasonably withheld, utilize subcontractors, provided that any 
subcontractor(s) shall fully comply with the terms of this Contract.  The 
provisions of Section 13.3 pertaining to subcontracts shall apply to any and 
all subcontract(s).  Proposed subcontractor(s) for other than installation shall 
be tendered to Owner for approval at least ten (10) business days prior to 
execution of any such subcontract.  No such subcontract shall relieve ESCo 
of any obligation under this Contract.  Owner has final approval of all 
subcontractors. 

   
32.2 Assignment by Owner  

Owner may transfer or assign this Contract and its rights and obligations herein to a 
successor or purchaser of the Premises or an interest therein with the consent of 
ESCo, which shall not be unreasonably withheld. 

 
33.0 REPRESENTATIONS AND WARRANTIES 
 

33.1 Each party warrants and represents to the other that: 
 

(i) it has all requisite power, authority, licenses, permits, and franchises, 
corporate or otherwise, to execute and deliver this Contract and perform 
its obligations hereunder; 

(ii) its execution, delivery, and performance of this Contract have been duly 
authorized by, or are in accordance with, its organic instruments, and this 
Contract has been duly executed and delivered for it by the signatories so 
authorized and it constitutes its legal, valid, and binding obligation; 

(iii) its execution, delivery, and performance of this Contract will not result in 
a breach or violation of, or constitute a default under any Contract, lease 
or instrument to which it is a party or by which it or its properties may be 
bound or affected; or 

(iv) it has not received any notice, nor to the best of its knowledge is there 
pending or threatened any notice, of any violation of any applicable laws, 
ordinances, regulations, rules, decrees, awards, permits or orders which 
would materially and adversely affect its ability to perform hereunder. 
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34.0 ADDITIONAL REPRESENTATIONS OF THE PARTIES 
 

34.1 By Owner 
Owner hereby warrants, represents and promises that: 

 
(i) Owner is authorized under the Constitution and laws of the State of Utah 

to enter into this Contract, each transaction contemplated hereby, and to 
perform all of its obligations under this Contract. 

(ii) To the extent permitted by law, Owner has provided or shall provide 
timely to ESCo, all records within the control and custody of Customer or 
which can be reasonably obtained by Customer and reasonably relating to 
energy and water usage and energy-related maintenance of Premises 
requested by ESCo and the information set forth therein is, and all 
information in other records to be subsequently provided pursuant to this 
Contract will be accurate copies of such documents; and 

(iii) Owner has not entered into any prior leases, contracts or agreements with 
other persons or entities regarding the leasing or acquisition of water or 
energy efficiency equipment or the provision of energy management 
services for the Premises or with regard to servicing any of the energy 
related equipment located in the Premises that would encroach upon the 
scope of this contract.  If related to the Premises, Owner shall provide 
ESCo with copies of any successor or additional leases of energy 
efficiency equipment and contracts for management or servicing of 
preexisting equipment at Premises that may be executed from time to time 
hereafter within seven (7) business days after execution thereof. 

(iv) The authorization, approval and execution of the Contract and all other 
proceedings of Owner relating to the transactions contemplated thereby 
have been performed in accordance with all applicable open meeting, 
public records, public bidding and all other laws, rules and regulations of 
Owner. 

 
34.2 By ESCo 

ESCo hereby warrants, represents and promises that: 
 

(i) before executing this Contract 
a. ESCo shall have become licensed and or otherwise permitted to do 

business in the State of Utah 
b. ESCo shall provide within ten (10) business days of execution of this 

Contract proof and documentation of all required insurance and 
bonds pursuant to this Contract. 

(ii) ESCo shall make available, upon written  request, documents relating to 
its performance under this Contract, including contracts and subcontracts 
it shall enter into; 
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(iii) ESCo shall use consultants or subcontractors, at any tier,  who are 
qualified, licensed and bonded in this State to perform the work so 
subcontracted pursuant to the terms hereof; 

(iv) ESCo has all requisite authority to license the use of proprietary property, 
both tangible and intangible, contemplated by this Contract; 

(v) The Equipment is or will be compatible with all of the other Premises 
mechanical and electrical systems, subsystems, or components with which 
the Equipment interacts, and that, as installed, neither the Equipment nor 
such other systems, subsystems, or components will materially adversely 
affect each other as a direct or indirect result of Equipment installation or 
operation; 

(vi) That ESCo is financially solvent, able to pay its debts as they mature and 
possessed of sufficient working capital to complete the Installation and 
perform its obligations under this Contract. 

 
35.0 COMPLIANCE WITH LAW AND STANDARD PRACTICES 

ESCo shall perform its obligations hereunder in compliance with any and all applicable 
federal, state, and local laws, rules, and regulations as well as the customary practices in 
the industry for the scope, level and type of work under this Contract, in accordance with 
sound engineering and safety practices and in compliance with any and all reasonable 
rules of Owner relative to the Premises.  ESCo shall be responsible for obtaining all 
governmental permits, consents, and authorizations as may be required to perform its 
obligations hereunder. 
 

36.0 NO WAIVER 
The failure of ESCo or Owner to insist upon the strict performance of the terms and 
conditions hereof shall not constitute or be construed as a waiver or relinquishment of 
either party's right to thereafter enforce the same in accordance with this Contract in the 
event of a continuing or subsequent default on the part of ESCo or Owner. 

 
37.0 SEVERABILITY 

In the event that any clause or provision of this Contract or any part thereof shall be 
declared invalid, void, or unenforceable by any court having jurisdiction, such invalidity 
shall not effect the validity or enforceability of the remaining portions of this Contract 
unless the result would be manifestly inequitable or unconscionable or unlawful or 
substantially affect the ability of a party to receive the intent, purpose or benefit of this 
Contract. 
 

38.0 COMPLETE AGREEMENT 
This Contract, when executed, together with all Attachments, Schedules, and Exhibits 
attached hereto or to be attached hereto, as provided for by this Contract shall constitute 
the entire agreement between both parties and this Contract may not be amended, 
modified, or terminated except by a written agreement signed by the parties hereto. 
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39.0 FURTHER DOCUMENTS 
To the extent permitted by law, the parties shall execute and deliver all documents and 
perform all further acts that may be reasonably necessary to effectuate the provisions of 
this Contract. 

 
40.0 APPLICABLE LAW 

This Contract and the construction and enforceability thereof shall be interpreted under 
the laws of the State of Utah.   Venue for the commencement of any legal action or 
equitable pursuit shall be in Salt Lake County, State of Utah. 

 
 
41.0 HEADINGS 

Headings and subtitles used throughout this Contract are for the purpose of convenience 
only, and no heading or subtitle shall modify or be used to interpret the text of any 
section. 

 
42.0 OWNER LIABILITY EXPOSURE 

Notwithstanding any other provision of this Contract to the contrary, no term of condition 
of this Contract shall be construed or interpreted as a waiver of any provision of the 
sovereign immunity of Owner.  The parties hereto understand and agree that liability for 
claims for injuries to persons or property arising out of the negligence of Owner, its 
departments, institutions, agencies, boards, officials, and employees is controlled and 
limited by the provisions of Utah law.  Any provision of this Contract, whether or not 
incorporated herein by reference, shall be controlled, limited, and otherwise modified so 
as to be subject to the procedural requirements and liability limits applicable to matters, 
disputes, claims and litigation related to Owner under Utah law, including but not limited 
to the Utah Governmental Immunity Act. 
  

43.0 INDEPENDENT CONTRACTOR; NONDISCRIMINATION;  
CHOICE OF LAW 

 
43.1 ESCo shall perform its duties hereunder as an independent contractor and not as an 

employee of Owner.  Neither ESCo, any consultant, or subcontractor at any tier, nor 
any agent or employee of ESCo shall be or shall be deemed to be an agent or 
employee of the State of Utah or WSU.  ESCo shall pay when due all required 
employment taxes and income tax withholding, shall provide and keep in force 
workers’ compensation (and provide proof of such insurance when requested by 
Owner) and unemployment compensation insurance in the amounts required by 
law, and shall be solely responsible for the acts of the ESCo, its consultant(s) or 
subcontractor(s) at any tier, employees and agents. 

 
43.2 ESCo, and it consultant(s) or subcontractor(s) at any tier and any person or entity 

for whom ESCo is liable, shall not discriminate against any employee or applicant 
for employment because of race, religion, color, sex, national origin, age, disability, 
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or other basis prohibited by state law relating to discrimination in employment, 
except where there is a lawful and bona fide occupational qualification reasonably 
necessary to the normal operation of ESCo.  ESCo agrees to post in conspicuous 
places, available to employees and applicants for employment, notices setting forth 
the provisions of this nondiscrimination clause. 

 
43.3 The laws of the State of Utah and rules and regulations issued pursuant thereto shall 

be applied in the interpretation, execution, and enforcement of this Contract.  
Nothing contained in any provision incorporated herein by reference which purports 
to negate this or any other special provision in whole or in part shall be valid or 
enforceable or available in any action at law whether by way of complaint, defense, 
or otherwise.  Any provision rendered null and void by the operation of this 
provision will not invalidate the remainder of this contract to the extent that the 
contract is capable of execution and except as provided in Section 37.0 of this 
Contract.  At all times during the performance of this contract, ESCo shall strictly 
adhere to all applicable federal and State laws, rules, and regulations that have been 
or may hereafter be established. 

. 
 

F. SIGNATURES 
 
IN WITNESS WHEREOF, and intending to be legally bound, the parties hereto subscribe their 
names to this Contract on the date first written above and certify that they have read, understood, 
and agreed to the terms and conditions of this Contract. 
 
 
ESCo       OWNER 
 
By: ___________________________________ By:________________________________ 
 
Printed Name: ___________________________ Printed Name:________________________ 
 
Title:  __________________________________ Title:  ______________________________ 
 
Date:  __________________________________ Date:  ______________________________ 
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Energy Performance Contract 
Attachment A 

List of Buildings Included in Contract 
 

The following buildings shall be included in the Energy Performance Contract: 
 

Building Name Size (GSF) Principal Use 
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
TOTAL:   
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Investment Grade Audit Contract 
Attachment B 

Cost and Pricing Elements 
 

1. Costs, Markups, and Fees.  Maximum project markups and fees for pre-defined 
categories shall be per the following schedules. shall be per the following schedules. Fees 
shall not be added to items on which markups are applied as listed in the mark up table 
below. Markups on fees are not allowable. 

 

 
FEES   
CATEGORY OF FEE FEE AMOUNT YEARS 

APPLIED 
(One-time, 
Annual, etc.) 

Investment Grade Audit and Project 
Development 

$       per Square Foot One time 

Solicit & Evaluate Financing Proposals  N/A 
Design Per State of Utah Table of Design 

Fees 
One time 

Project Management  One time 
Contingency  One time 
Permits Actual Cost – No Mark-up One time 
Performance Bond Actual Cost – No Mark-up One time 
Commissioning  One time 
Initial Training on Installed Measures   One time 
Additional Training Per Training Plan Proposed  
Monitoring and Verification Per M&V Plan Proposed Annual 
Warranty Service  One time 
Maintenance on Installed Measures Per Maintenance Plan Proposed  

 

MARK-UPS   
CATEGORY OF  
MARK-UP 

MARK-UP 
APPLICATION 

% MARK-UP 

Overhead  _____% 
Profit  _____% 
Labor - Internal   
Equipment Purchased   
Materials Purchased   
Subcontract Labor   
Subcontract Material   
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2. Open Book Pricing.  Open book pricing is full disclosure by ESCo to Owner of all costs 
and markups for materials, labor, and services received during the project development, 
implementation, and performance period phases. Open book pricing will be required such that 
ESCo will fully disclose all costs, including all costs of subcontractors, vendors and internal 
resources. ESCo shall maintain cost accounting records on authorized work performed under 
actual costs for labor and material, or other basis requiring accounting records.   

 
ESCo will afford DFCM and Owner access to these records and preserve them for a period of 
three (3) years after final payment. Costs will be evaluated through price analysis to compare 
costs with reasonable criteria such as established catalog and market prices or historical prices to 
ensure ESCo’s prices are reasonable and acceptable and that markups are being properly 
applied. 

 
3. Invoicing Requirements.  Open book pricing will be required by Owner for all invoices 

submitted by ESCo to provide full disclosure by ESCo to Owner of all costs and markups for 
materials, labor, and services received during the period covered by each ESCo invoice, 
including all costs of subcontractors and vendors. In addition, ESCo shall provide full disclosure 
of all costs associated with fees illustrated in the Fee Schedule above during the period 
covered by each ESCo invoice. 
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ATTACHMENT G 
 

WEBER STATE UNIVERSITY SITE DATA PACKAGE  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Developed by: 
 
 
 
 
 
 
       All rights reserved 
 

E/S3 Consultants, Inc. 
PO Box 4595 
Englewood, CO 80155-4595 
TEL: 303-478-3729 FAX: 303-850-7281 
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ATTACHMENT G 
WSU SITE DATA PACKAGE 

 
 
 
I. OVERVIEW 
 
The Weber State University Ogden Campus consists of approximately 2.5 million square feet in 
twenty major education buildings; an Administration building; a Student Union building; a 
special events center; nine student residence buildings; a Village Community Center; an athletic 
office complex, weight rooms and other facilities at the football stadium; Facilities Management 
offices and shops; a district heating plant; a central chilled water plant; and several other smaller 
buildings that provide space for various campus services. The Davis Campus consists of a single, 
three-story, 113,275 square foot building completed in 2003. 
 
Together these campuses consumed over 28 million kilowatt-hours (kWh) of electrical energy 
with an average instantaneous connected electrical load, or demand, of over 2,000 kilowatts 
(kW) during the fiscal year from July 2005 through June 2006. In addition they used in excess of 
157,000 Decatherms of natural gas over that same period. Translated into dollars, these amounts 
resulted in total utility costs of over $1.32 million each for electricity and natural gas and a total 
cost of approximately $2,656,900. In addition, the two campuses used nearly 47 million gallons 
of water at a total cost of over $183,000. 
 
In 2006, University Facilities Management embarked on development of an Energy Savings 
Investment Plan (ESIP) and engaged outside consulting services to establish a methodology to 
identify, manage, fund, evaluate the performance, and sustain the benefits of energy and water 
saving projects. The intent of the plan is to ascertain the energy and water conservation goals of 
the University, identify potential projects for facilities and infrastructure improvements and other 
energy and water savings initiatives, perform analyses, and make recommendations on 
contracting vehicles to use for implementation of projects and initiatives to help the University 
achieve its energy conservation goals.  
 
For development of the ESIP an initial survey of energy consuming equipment and systems in 
buildings on the Weber State University Ogden and Davis Campuses was performed. This 
survey included site visits and building walk-throughs, review of utility and operational costs, 
interviews and other communication with Weber State University Facilities Management staff, 
and obtaining information about the buildings and their systems, including operational and 
energy data on the lighting, mechanical, heating, ventilation, and electrical systems. 
 
The purpose of the initial energy survey was to evaluate current conditions in buildings with 
regard to energy using equipment and systems as a basis for development of the ESIP.  The 
initial energy survey and subsequent analyses were not intended to be detailed energy surveys or 
investment grade audits, but rather to identify short and long term energy efficiency and facility 
improvement strategies for incorporation in the ESIP.  
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Section II contains descriptions of existing conditions noted by building as a result of these 
surveys. For each building, a basic description is provided followed by information on its 
lighting, heating, ventilating, and air conditioning, temperature control, and other energy 
consuming systems as applicable.  
 
As part of the initial energy survey an analysis of twelve consecutive months of utility bills 
provided by the University was also performed to evaluate the utility rate structure and energy 
usage over a twelve month period and to develop an initial preliminary baseline of energy use for 
development of the ESIP. In addition, water usage was analyzed using spreadsheet data provided 
by the University. Sewer usage and costs were not evaluated in the scope of the initial survey. 
 
This analysis and the energy and water use baselines are a high level look at a twelve-month 
period for the purposes of developing the ESIP. Section III provides information on utility bill 
analyses along with brief descriptions of the billing structures and tables to illustrate the energy 
and water use baseline developed from the utility bill data provided.  
 
II. EXISTING CONDITIONS IN CAMPUS BUILDINGS 
 
The buildings selected by Weber State University for the initial energy survey included most of 
the major buildings on the main campus in Ogden, Utah and the building that serves as the Davis 
Campus in Layton, Utah (Davis County). This section contains descriptions of existing 
conditions noted during these surveys.  
 

A. Ogden Campus 
 

Twenty three buildings, representing over 1,689,200 square feet, were surveyed on 
this campus. Descriptions for twenty one of these buildings are included in this Site 
Data Package with each building’s Weber State University 2-digit identifier. 

 
1. Heat Plant (HP) 

The original part of this 10,520 square foot building was constructed in 1952 with 
additions in 1972 and 1994. It serves as a district heating plant, providing steam 
through the main campus distribution system to most of the buildings on the 
campus. Much of the area inside the building is occupied by the steam boilers but 
there are also office, conference, shop and control room spaces. The Heat Plant 
operates 24 hours a day, 7days per week, all 365 days of the year. 
 
a. Lighting Systems 

Interior lighting in the boiler room is high bay metal halide fixtures using 400 
watt lamps. The offices and other areas use fluorescent lighting consisting 
mostly of high efficiency T8 fluorescent lamps with electronic ballasts. 
Outdoor lighting uses High Pressure Sodium lamps in wall pack fixtures 
controlled by photocells. 
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b. Heating, Ventilating and Air Conditioning (HVAC) Systems 
Heating and cooling for the office and control room spaces is provided by a 
single Trane Climate Changer air handling unit with a 5 hp fan motor installed 
in 2005. This unit uses chilled water from the main campus loop for cooling 
and has steam reheat coils in seven zones. The zone serving the core and 
control rooms is also equipped with a backup DX cooling system that is used 
as necessary when the central chilled water plant is not operating. An 
occupancy sensor was installed in each office, the shop, and the conference 
room, which also serves a break room, to shut down the heating and cooling to 
that zone whenever the room is unoccupied. 
 
The heating side of the plant uses three natural gas fired boilers to provide 
steam at 100 psig to the campus heating loop. Each building served by the 
district heating system has a pressure reducing valve (PRV) lowering this 
pressure to 8 psig for use in hot water converters, coils, etc., as described for 
individual buildings in this section. Relief valves at the PRVs are set at 15 
psig. Some steam at about 30 psig is used at the Swenson Building. The 
Stromberg Center uses 20 psig steam and the Browning Center uses 100 psig 
steam at the heat exchangers.  
 
The summer load on the heating plant is reported to be 5,000-7,000 lbs/hr to 
provide for the reheat capability installed in most building as well as heating 
for each building’s domestic hot water system. In addition to these loads, 
steam from the heat plant is used in autoclaves in the Science Lab, kitchen 
equipment in the Student Union, and for heating the swimming pool. 
 
Steam piping runs in underground tunnels that are now up to 50 years old. A 
line to the stadium was the only direct-buried portion of the distribution 
system until 2004 when it was put in a shallow tunnel. Condensate return to 
the Heat Plant for re-use is in these same tunnels via two redundant 
condensate return systems. There appear to be considerable losses in the main 
steam distribution and condensate systems, as well as in the heating water 
systems in some building due to leaks in piping. In addition, missing 
insulation is a campus-wide problem. 
 
Boiler #1 has been removed. Boiler #2 is being replaced with a new boiler 
rated at 30,000 lbs/hr capacity. 
 
Boiler #3 was manufactured by E Keeler and installed in 1971. It is rated at 
40,000 lbs/hr. Boiler #4, installed in 1995, is the newest in the plant. 
Manufactured by Nebraska, it is rated at 45,000 lbs/hr. Both of these boilers 
are equipped with stack economizer heat recovery systems. The economizer 
on boiler #3 is not operational apparently due to serious issues with water 
hammer and corroded piping. The economizer on boiler #4 was part of its 
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original installation and is operational for preheating make-up feed water for 
this boiler. 
 
Facilities Maintenance personnel have installed a system to capture heat 
generated during boiler blowdown which is then used to supplement heating 
of the domestic hot water system at the plant. 

 
c. Control and Automation Systems 

The air handling unit that provides heating and cooling for this building is 
under control of the campus-wide building automation system. The boilers 
have separate on-board operational and safety controls. This building has no 
submetering capability for electric, steam or chilled water use. 

 
2. Central Chilled Water Plant (CL) 

Chilled water for the main campus loops is provided by a central chilled water 
plant. Two Trane centrifugal chillers of 650 and 1,250 tons were relocated from 
the basement of the Science Lab Building to the new plant and two new Trane 
1500 ton centrifugal chillers with variable frequency drives were installed along 
with new pumps, a variable volume/pumping system, and a plate/frame heat 
exchanger.  
 
The cooling towers are a separate structure constructed of concrete with ceramic 
tile and drift eliminators. The cooling tower has five 40 hp fan motors. Only two 
of the motors have variable speed drive (VSD) and installation of VSDs on all 
tower fans motors is planned as part of a cooling tower upgrade project currently 
scheduled for fiscal year 2009. 

 
Most campus buildings have booster pumps for chilled water but the majority of 
these have been disconnected and bypassed. Pumps in the Swenson Gym, 
Lampros Hall and the Browning Center are still operated to maintain flow. 
 
Due to piping failures near the Engineering Technology Building in the 1970’s 
dirt or mud appears to have been introduced in the main chilled water lines. It is 
suspected to have made its way into chilled water coils within individual 
buildings causing flow restrictions and loss of cooling efficiency or capacity. 

 
The entire chilled water loop is drained at the end of the cooling season each year 
to provide protection of the chilled water coils in air handling units from freezing. 
The amount of water required for filling the system prior to the start of the 
cooling season is highly variable and quantities from 66,000 gallons one year to 
144,000 gallons in another year were reported. This is apparently due to 
crossovers in piping at air handling units that allow heating water to migrate to the 
chilled water piping. Facilities management is finding and fixing these crossover 
points as manpower and funding is available. 
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a. Lighting Systems 
Interior lighting in the chiller room is high bay fluorescent fixtures using T8 
fluorescent lamps with electronic ballasts. Outdoor lighting uses Metal Halide 
lamps in fixtures controlled by photocells. 

 
b. Control and Automation Systems 

The chillers and towers are controlled through the campus-wide building 
automation system with operation monitored at the Heat Plant. Chillers are 
staged based on the load on the system as indicated by loop chilled water 
temperature. The cooling tower fans are sequenced on condenser water 
temperature. 

 
3. Val A. Browning Center for the Performing Arts (BC) 

The 177,224 square foot Performing Arts building was built in two phases with 
original construction in 1964 and the second phase completed in 1966. A 
recommissioning of the building was completed in July, 2008. It is comprised of 
three main floors, a basement level, and a fourth or “penthouse” level. The 
building is used for both instructional purposes and performances. Classrooms, 
practice rooms, theater and performance support areas and auditoria make up the 
bulk of its area. It also provides offices and administrative areas for the 
department. There are two main auditoria, the largest is the Austad Theater and 
the smaller is the Allred Theater. There is also a large choral rehearsal room and a 
movement studio. The building underwent a comprehensive renovation in 1999. 
Its typical hours of operation are 7:00 AM to 10:00 PM Monday through Friday 
and on weekends and evenings for musical/theatrical productions as necessary. 
 
a. Lighting Systems 

This building’s lighting systems were completely upgraded recently. General 
building lighting is provided by fluorescent fixtures that use high efficiency T-
8 lamps and electronic ballasts. Most down lighting uses high efficiency, 
long-life compact fluorescent lamps, however there are several incandescent 
wall sconces used in the building. Facilities management has installed 
occupancy sensors in restrooms to keep lights off except when in use. Motion 
detectors have also been installed in theater areas, classrooms and common 
areas. Exterior lighting was not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building is served by the main steam loop from the central heat plant. 
Hot water for the building heating system is produced through a steam to hot 
water heat exchanger located in the building. The steam’s condensate is 
returned to the central heat plant via an electric pump system. 
 
Mechanically, the building is fairly complex with about 15 separate AHUs, 
some of which are single fan and some two fan units. A mix of steam and hot 



 

Page 7 of 63 

 

water coils are found in the AHUs. Piping that delivers heating water and 
domestic hot water is old original piping with leaks in several places. 
Two 15 hp heating water pumps circulate heating water to a variety of Air 
Handling Units (AHUs) and a few cabinet heaters located throughout the 
building. Some AHUs utilize direct steam heat. Variable speed drives are 
utilized on some of the AHUs to provide variable air volume control to the 
spaces. 
 
Chilled water produced in the campus central chilled water plant is distributed 
via the plant’s pumps to chilled water coils in the AHUs. There is a single 
chilled water pump (10 hp) for circulating water in the building. While similar 
secondary pumps in most other campus buildings have been bypassed and 
abandoned, this pump continues to be used to help maintain pressure on the 
chilled water loop. 
 
Air distribution is accomplished through using 15 separate AHUs of varying 
size as follows: (3) 3hp, (4) 5 hp; (2) 7.5 hp, (1) 10 hp, (1) 15 hp, (1) 25 hp 
and (1) 30 hp. Each air handler is equipped with a chilled water coil for 
cooling and either a steam or hot water coil for heating. Most of these systems 
are constant volume although some have variable air volume (VAV). In 
addition to these AHUs there are three return air fans of 3 hp (2) and 7.5 hp. 
Many of the AHU and return air fans are equipped with variable speed drives.  
 
One system provides 100% outside air for the scene shop area with 
evaporative cooling. In addition to the above the building has 25 exhaust fans. 

 
c. Control and Automation Systems 

This building has Johnson Controls Metasys® Direct Digital Controls (DDC) 
on the campus-wide building automation system with pneumatic actuators for 
valves, dampers, etc. that are interfaced with the DDC system. The building 
automation system controls the time of day schedules and operating 
temperatures in the building. The fan schedule provided by Facilities 
Management indicates the fans are turned on at 6:00 AM and off at 11:00 PM. 
This building has submetering capability installed for electricity, steam or 
chilled water use. 
 
Most of the AHUs are equipped with CO2 sensing or demand ventilation 
controls to limit the amount of outside air brought into the building to the 
minimum ventilation requirements based on real-time occupancy variances. 
This system overrides the ventilation air setpoint when CO2 concentrations 
rise above 800 ppm. 
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4. Dee Events Center (DC) 
The Dee Events Center is primarily a sports arena with seating for 11,592 and the 
home of the Weber State University Men's and Women's Basketball teams. The 
facility is also used for various special events including concerts. Constructed in 
1977, the building is round with a dome diameter of 309’ 4” containing 
essentially two levels with the playing floor in the center of the building on the 
lower level and a total of 161,225 square feet.  

 
Seating surrounds the playing floor and rises nearly to the start of the roof. A 
lower concourse at playing floor level surrounds the floor under the seating. On 
the exterior of this concourse are locker rooms, coach’s rooms, equipment rooms, 
press room, storage areas, and the Wildcat Room. Mechanical spaces for the 
chillers and boilers and access to fan rooms are also on this level. An upper 
concourse is approximately half way up on the arena seating and also encircles 
the building. The four main entrances are on this level along with concessions 
areas, restrooms, ticket office and coach’s offices. 
 
a. Lighting Systems 

Lighting other than for the playing floor is primarily fluorescent with a mix of 
T8 lamps and electronic ballasts along with older T12 lamps and magnetic 
ballasts. An upgrade to T8 technology was completed in 2004 in the office 
areas and restrooms on the upper concourse and in 2005 for the lower 
concourse coach’s rooms, locker rooms and Wildcat Room.  
 
The lower concourse hallway, dock area and mechanical rooms use 4’ 2-lamp 
fixtures with T12 lamps and magnetic ballasts. On the upper concourse T12 
lamps with magnetic ballasts are installed in concessions areas, kitchen, ice 
room, custodial rooms, Police and stairwells. In addition, 4’ 2-lamp fixtures 
are located in the skylights inside all four main entrances. 
 
The travel area in the upper concourse is illuminated by suspended metal 
halide fixtures installed in 1998 and reported to be “high efficiency”.  
Incandescent lighting on stairs in the seating area is being converted to LED 
technology as Facilities Management time and budgets permit. 
 
Game floor lighting is suspended from the roof above the floor in what is 
referred to as “The Cloud”. This structure is accessible from catwalks and 
contains several different types of lighting as follows: 

 Game lights: (39) metal halide with 1500 watt lamps 
 Work Lights: (22) metal halide with 1500 watt lamps  
 General/Emergency lights: (16) 750 watt incandescent lamps  
 Uplights (aimed at dome): 1000 watt metal halide (20 total) 
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An upgrade of the lighting in the cloud was completed in 2001-2002. Control 
for the lights is manually on and off via circuit breakers. Game lights are 
reported to be on 10 hours per day Monday through Friday and an additional 
10 hours per day on Saturdays from mid-October through mid-March for the 
Basketball season. 
 
Exterior lighting for each of the four main entrances consists of (16) 175w 
metal halide lamps in recessed fixtures. The ticket office also has three of this 
lamp/fixture combination. Parking lot lighting is on poles with 1000 watt 
metal halide lamps as follows: (13) with four lamps; (3) with two lamps; and 
(3) with one lamp. There are also six accent light poles each with a single 400 
watt metal halide lamp. Walkways are illuminated with approximately (45) 
175 watt metal halide pulse arc start lamps. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Heating for this building is independent of the main campus steam and chilled 
water loops. Two Trane centrifugal chillers rated at 283 tons each provide 
chilled water for the main air handlers that serve the arena area. These chillers 
have two 25 hp chilled water and two 20 hp condenser water pumps and are 
piped in parallel. A third Trane centrifugal chiller rated at 100 tons provides 
chilled water for multizone air handlers. This chiller is on a separate chilled 
water loop and has dedicated 7.5 hp chilled and condenser water pumps. 
 
A single Baltimore AirCoil cooling tower serves the condenser water side of 
all three chillers. This tower has two fans with 10 hp motors staged on 
condenser water temperature. There are no VSDs on the fan motors nor is 
there any tower free cooling installed. 
 
Two Sellers Engineering hot water boilers of 3,348,000 BTUH input each 
provide heating water for all of the building’s systems. Hot water is circulated 
to air handling units and the reheat coils in the office HVAC system by two 
7.5 hp Bell & Gossett pumps. Most times only one pump is in operation. The 
boilers also provide heating for domestic hot water through a heat exchanger 
and fractional horsepower circulating pumps. 
 
Four built-up air handling units, located in four equipment rooms accessed 
from the lower concourse, provide heating and cooling for the arena area. 
These units are located and ducted so each system serves approximately one 
quarter of the arena. Return air is drawn from the arena via the entrances to 
the seating section by 20 hp vane-axial return air fans and the fan rooms serve 
as the return air section for each air handling unit. Each system consists of an 
outdoor air intake, roll filter, hot and chilled water coils, and a 30 hp vane-
axial supply air fan. A 5 hp exhaust fan has a heat exchanger in its discharge 
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duct to transfer some heat from exhaust air to the building return air. There are 
no VSDs installed for fan motors. 
 
Four multizone air handling units located in the same mechanical rooms 
provide heating and cooling for all areas outside the arena with each serving 
approximately one quarter of the building, with the exception of the upper 
level offices. These units each have a hot water hot deck, chilled water cold 
deck, 10 hp supply fan, 5 hp outside air fan, and are equipped with an 
economizer cycle to take advantage of cooling with outdoor air during lower 
outdoor ambient conditions. 
 
A packaged cooling unit serves the upper concourse ticket and coaches’ 
offices. This constant volume unit is installed on the roof above the offices 
and has hot water reheat coils for each of the office spaces. Hot water must be 
available to these coils all summer in case there is a call for reheat. A small 
split air conditioning system serves the Rich Lounge. 

 
c. Control and Automation Systems 

Control of HVAC systems in this building is accomplished by an original 
pneumatic control system. The boilers and chillers are interfaced with the 
campus-wide building automation system through a Johnson Controls 
DSC8500 system that provides start/stop control for boiler chiller and pump 
operation. In addition the chiller room has a Johnson Controls Metasys® panel 
and a Carrier Comfort Network DDC panel, presumably for interoperability 
with the Carrier control panels on the chillers. 
 
Air handling units also have a DSC8500 system that provides start/stop 
control and presumably some minimal communication with the campus-wide 
building automation system. Actuators are pneumatic with control air for the 
building provided by a Quincy dual compressor unit with 3 hp motors.  
The HVAC unit for the packaged unit serving the upper concourse offices has 
a small commercial Honeywell electronic control system with setback 
capability. 
 
This building is not on the main campus utility meters, steam or chilled water 
systems. Electricity and natural gas are metered and billed separately by 
Rocky Mountain Power and Questar gas for this building eliminating the need 
for submetering. 

 
d. Other Systems 

The main entrance on the Southwest side has six quartz heaters installed in the 
overhead outside the doors. The concessions areas share a kitchen with 
commercial kitchen equipment. There are also a number of refrigerated 
bubblers as well as refrigerated vending machines within the building. 
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5. David O. McKay Education Building (ED) 
This building was constructed in 1973 and provides 67,305 square feet of space 
for School of Education classrooms and faculty offices. The ground floor has a 
number of classrooms and several office spaces. On the first floor are classrooms 
with observation areas, other classrooms, a kitchen area, preparation rooms and 
storage areas. The second and third floors contain six classrooms are located in 
the central core with offices around the exterior on each floor. One of these 
classrooms on the third floor is a MAC Lab. Typical hours of operation are 7:00 
AM to 10:00 PM Monday through Friday year round. 
 
a. Lighting Systems 

Lighting throughout the building is fluorescent using T8 lamps with electronic 
ballasts from a renovation in 2004. Exterior lighting was not surveyed at this 
time. During the building survey, it was noted that many lights were operating 
in unoccupied spaces. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building underwent a complete HVAC and control system upgrade in 
2004. It is served by the main steam and chilled water loops from the central 
plants. Two Bell & Gossett converters provide hot water for reheat coils in 
variable air volume (VAV) boxes and perimeter radiation throughout the 
building. VAV boxes in the interior and the perimeter zones have hot water 
reheat coils. In addition, the perimeter has hot water fin/tube radiation on the 
inside of exterior walls. The perimeter radiation is divided into vertical zones 
described as North, South, East, and West. Control is based on outdoor air 
temperature with the radiation zone valves opening when temperatures are 
below 30oF and closed when outdoor temperature exceeds 36oF. Heating 
water temperature from the converters for the VAV reheat coils and perimeter 
radiation is reset based on outdoor temperature. 
 
One main air handler provides air to the ceiling mounted VAV boxes. This 
built-up unit has chilled water cooling coils and two supply fans with 100 hp 
motors, each with a variable speed drive installed during an upgrade in 1991. 
There are no return air fans. A preheat coil for outdoor air in this unit is 
supplied with steam. 

 
c. Control and Automation Systems 

During an upgrade in 2001 Johnson Controls Metasys® DX9100 direct digital 
controls were installed in the mechanical rooms for control of the air handling 
units, converters, and VAV box controls for zones and spaces within the 
building. These also provide reporting functions to the campus-wide building 
automation system. 
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VAV boxes may be zoned for more than one office space and comfort 
complaints typical of multiple spaces controlled by a single zone thermostat 
may occur.  
 
The building has submetering capability for electricity and steam but not for 
chilled water use. 

 
d. Other Systems 

The kitchen has a residential type refrigerator, microwave, and dishwasher. 
There also are a number of refrigerated water coolers and vending machines 
within the building. 

 
6. Engineering Technology Building (ET) 

This two story 75,305 square foot building was built in 1977. It presently houses 
classrooms, offices, computer rooms, and technology labs. The first (main) floor 
is comprised of lobby, offices, conference rooms, computer labs, science labs, and 
classrooms. In addition to faculty and staff offices, the second story houses more 
industrial-type labs and classrooms including an automation lab, metals lab, a 
foundry, mechanics and hydraulics lab, and a testing lab. Its typical hours of 
operation are 6:00 AM to 10:00 PM Monday through Friday during the school 
year. 
 
a. Lighting Systems 

Most general lighting in this building is fluorescent with a variety of fixture 
types. Most exit signs appear to be new, high efficiency, long life LED signs. 
The University is recently completed implementing a building-wide lighting 
efficiency upgrade to T8 lamps with electronic ballasts through the Division 
of Facilities Construction and Management. Exterior lighting was not 
surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building is served by the main steam and chilled water loops from the 
central plants. Chilled water is distributed to air handling units (AHUs) using 
pressure from the loop chilled water pumps. Chilled water pumps originally 
installed in this building are bypassed and abandoned in place. 
Heating in the building is accomplished with two systems. Using steam 
provided by the campus central heating plant, heating water is produced 
through a shell and tube heat exchanger and is in turn, distributed to a variety 
of terminal units through two 7.5 horsepower constant flow pumps. One 
heating system is a hot water radiation system which is installed on the west 
side exterior walls. The campus-wide building automation system monitors 
outside air temperature and when the setpoint is reached, it provides a signal 
to the building’s pneumatic control system to activate the heating water 
pumps for this loop, which in turn pump heating water through the radiation 
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units. This is a single-zone system with control of water temperature in the 
loop only and no space temperature control.  
 
The second system type incorporates a number of air handling units. 
AC1 and AC2 are the building’s main air handling units and provide heating, 
ventilation, and cooling to the majority of the building. These dual-duct AHUs 
are equipped with 10 horsepower supply and 5 HP return fans and operate 
according to schedules set through the campus-wide building automation 
system. AC1 and AC2 are constant volume AHUs. As is typical in constant 
volume dual-duct systems, conditioned air is provided through both a hot duct 
and a cold duct to terminal mixing boxes that modulate dampers to provide 
the proper proportion of hot and cool air to the zone to satisfy the setpoint of 
the zone temperature control thermostat.  
 
As part of a recent renovation to the south first floor, a new variable air 
volume (VAV) AHU was installed. Its airflow is controlled by a variable 
speed drive and the unit is completely under control of the campus-wide 
building automation system. In the VAV system, the terminal VAV boxes 
modulate the amount of air delivered in response to their thermostats. A hot 
water heating coil and chilled water cooling coil condition the air in their 
respective ducts. This AHU also has a hot water preheat coil used to temper 
incoming outside air during extremely cold conditions.  
 
There are an additional four AHUs that serve labs on the second floor. These 
units are single-duct heating and ventilating only and provide no cooling to 
these areas. Each is equipped with a preheat and a reheat coil that are each 
equipped with coil pumps for heating water. Their operating schedules are 
controlled by the campus-wide building automation system, but the units 
themselves are under the building’s original pneumatic control system. 

 
c. Control and Automation Systems 

Local control of HVAC systems in this building is mainly accomplished by an 
original pneumatic control system. The pneumatic system is interfaced with 
the campus-wide building automation system through a Johnson Controls 
DSC8500 system that mainly provides monitoring with start/stop control for 
time and temperature dependent operating schedules of the building’s 
systems. The fan schedule provided by Facilities Management indicates the 
fans run continuously 24/7/365. It is reported that this is due to lack of a 
dedicated system for the server room. No submetering capability for 
electricity, steam or chilled water use is installed in this building. 

 
d. Other Systems 

Domestic hot water is provided with an instantaneous steam to hot water shell 
and tube heat exchanger. There are a number of personal computers 
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throughout this building and it appears that they are left on at all times. There 
are also refrigerated water coolers and soft drink vending machines within the 
building. 

 
7. Ethel Wattis Kimball Visual Arts Building (KA) 

Built in 2001, this 74,420 square foot building provides classroom and work 
spaces for all types of art education (2D, 3D, Design, Illustration, and 
Photography) and offices for faculty. The ground floor contains the Mary 
Elizabeth Dee Shaw Art Gallery; a large lecture hall; studios for sculpture, 
jewelry and ceramics; wood and metal shops; kilns; exhibit space; a large entry 
atrium open to all three floors; and faculty areas. The second floor is primarily 
devoted to photography with studios, darkrooms, labs, and other related work 
spaces. On the third floor are large studios for drawing, weaving, water color, and 
painting along with faculty offices. The exterior wall in several of these studios is 
essentially all windows. 
 
Operating hours are from 7:00 AM to Midnight Monday through Friday and from 
10:00 AM to 6:00 PM on Saturday. The building is closed on Sundays. 
 
a. Lighting Systems 

This is one of the newer buildings on campus and when it was built 
fluorescent lighting consisting of high efficiency T8 fluorescent lamps and 
electronic ballasts was installed throughout. Some areas also have HID 
fixtures. Exit signs are efficient long-lasting LED signs. Exterior lighting was 
not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
Four converters provide hot water for heating the building. Heating hot water 
is circulated by two 7.5 hp pumps equipped with VSDs. There is no staging 
for operation of the converters. No secondary chilled water pumps were 
installed in this building. 
 
Air handling units (AHU) #1 and #2, located in the ground floor mechanical 
room provide heating and cooling to the majority of the building through a 
Variable Air Volume (VAV) system with hot water reheat coils in the VAV 
terminals. These are large built-up units rated at 22,500 CFM with two 25 hp 
supply fans equipped with variable speed drives (VSDs), chilled water coils, 
and outdoor air preheat coils in each. The preheat coils are on glycol loops 
with individual 2 hp pumps and a heat exchanger connected to the building 
hot water system. A return air fan is installed but currently is not operated in 
an effort to correct problems with building static pressure. Each air handler 
also has an air washer installed but it is reported that this system is rarely used 
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because the condensation on the chilled water coils is sufficient for air 
washing needs. 
 
AHUs #3 and #4 serve the Art Gallery and large lecture hall respectively. 
These units are located in a mezzanine area near the main entry atrium. Each 
unit has a chilled water coil and a supply fan motor equipped with VSD. 
These units are also each equipped with a Dri-Steem injection-type 
humidifier. AHU #3 for the Art Gallery is rated at 10,000 CFM with a chilled 
water coil and a 7.5 hp supply fan motor equipped with VSD. This AHU 
serves four VAV boxes with hot water reheat coils in the Gallery. AHU #4 for 
the lecture hall is a constant volume unit rated at 7,000 CFM with a chilled 
water coil and a heating hot water coil. Four fractional horsepower pumps 
circulate water for these coils. The supply fan motor is estimated to be 5 hp 
and it is also equipped with VSD. The reason for the VSD on this unit is 
unclear as it is a constant volume unit. AHU #4 also has a coil using hot 
water, with a booster pump, for preheat of outdoor air. 
 
A separate cooling system serves computer lab areas in the building. This 
system consists of a packaged unit with a cooling coil and provision for 
cooling using outdoor air. The cooling coil operates with a glycol solution that 
is cooled through a plate/frame heat exchanger connected to the main campus 
chilled water system. During the off season when the campus chilled water 
system is shut down these computer spaces are cooled using outdoor air. 

 
c. Control and Automation Systems 

Controls are Johnson Controls Metasys® throughout the building with 
pneumatic actuators on VAV boxes, AHU dampers, and large valves. This 
provides the ability for the building to be monitored and controlled from the 
campus-wide building automation system. Control air is provided by a Quincy 
air compressor on the mezzanine with dual compressors rated at 5 hp each and 
a Powers air compressor in the ground floor mechanical room with dual 
compressors rated at 1 hp each. The building automation system controls the 
time of day schedules and operating temperatures in the building. There is no 
submetering capability installed for electricity, steam or chilled water use. 
 

d. Other Systems 
There are two relief fans (RF-1 & RF-1) located in a penthouse on the roof 
that are rated at 29,692 CFM each that are no longer operated. 
 
Exhaust fans (Loren Cook) specific to various areas are also located on the 
roof as listed below. These fans are connected to hoods in the areas served and 
are controlled locally by area occupants. They are not connected to the 
campus-wide building automation system. 
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• EF9 - Photography; 9515 CFM, estimated 3 hp motor 
• EF10 - Printmaking; 4420 CFM, 1 hp motor 
• EF11 - Printmaking; 800 CFM, 0.5 hp motor 
• EF12 - Ceramics; 4000 CFM, 1 hp motor 
• EF13 - Ceramics; 4000 CFM, 1 hp motor 
• EF14 - Electric kilns; variable 5,000-10,000 CFM, estimated 3 hp 

motor 
• EF15 - Spray booth; 2100 CFM 0.75 hp motor 
• EF16 - Spray booth; 2100 CFM 0.75 hp motor 

 
There are a number of refrigerated water coolers and vending machines within 
the building. 

 
8. John G. Lind Lecture Hall (LL) 

The majority of the 56,824 square feet in this circular building, which was 
constructed in 1970, consists of large two-level lecture and demonstration rooms 
oriented around the perimeter of the basement and first floor. Entrance to the back 
of the lecture halls is on the first floor while the front of the halls is on the 
basement level. Also on the basement level are the preparation and storage rooms 
that are used by faculty and staff for various presentations and demonstrations. 
The third floor consists of smaller classrooms, a museum prep room, a lobby and 
the planetarium. The main building entry is on the first floor which also includes a 
museum. The building’s typical hours of operation are from 7:00 AM to 10:00 
PM Monday through Friday with the building closed on Saturdays and Sundays. 
 
a. Lighting Systems 

During the summer of 2006, the lighting throughout this building was 
upgraded to efficient T-8 lamps and electronic ballasts. Incandescent lamps 
were changed to high efficiency compact fluorescents. There is also some T-5 
fluorescent technology in use in the main lobby and the stairwells along with 
tungsten-halogen track lights in the Pendulum area.  
 
The typical fixture type in the lecture halls is a 3-lamp 2’x 4’ lay-in that is 
dual switched. There are a number of cove and valence lighting fixtures in the 
main lobby. Time of day control for the lights on the second floor is scheduled 
through the campus-wide building automation system. The remainder of the 
lights are controlled with manual switches. Exterior lighting was not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

A single central air handling unit (AHU) provides heating and cooling to the 
building through a variable air volume (VAV) distribution system. This air 
handler is equipped with a 50 hp supply fan motor and a 15 hp return fan 
motor both with variable speed drive (VSD), hot water heating preheat and 
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reheat coils, and a chilled water cooling coil. It was noted that the AHU fans 
utilize cog belts rather than v-belts which is an energy efficiency 
improvement. According to facilities staff, the preheat coil froze and is 
presently decommissioned. It was also observed during the building survey 
that the VSD controlling the supply fan was operating at or near 100% while 
the return air fan was operating very slowly. 
 
Heating water for the reheat coils comes from the Science Lab building hot 
water loop. Chilled water is delivered to the AHUs chilled water coil via 
campus central chilled water loop pressure. No secondary chilled water pump 
is in use in the building. 

 
c. Control and Automation Systems 

The controls are a blend of electronic DDC and pneumatic. The campus-wide 
building automation system controls the scheduling and temperature control 
on the AHU, the VSDs, and lights on the second floor. The remainder of the 
building remains under pneumatic control including thermostats. The supply 
and return air fan motors in the AHU are controlled by duct static pressure. 
The building automation system controls the time of day schedule in the 
building. There are no electric, steam, or chilled water usage submeters 
installed. 

 
d. Other Systems 

There are a number of refrigerated water coolers and vending machines within 
the building. 

 
9. Stewart Library (LI) 

The original (North) building of the campus library was built in 1965 with a 
second adjacent building (South) added in 1975. The North building underwent a 
major remodel recently and an atrium was added between the two buildings in 
2006. Both buildings are interconnected on all three floors. The ground floor 
contains a large circulation area, computer classroom, offices, and 
viewing/listening rooms in the north section. The south section has offices, work 
rooms, classrooms, stack rooms, and storage spaces. On the second floor are a 
large reference and periodicals area, electronic classroom, and offices in the north 
section with a copy center, newspaper area, cataloger work room, and offices in 
the south section. The second floor is almost completely occupied by the general 
collection with some small study rooms, reading rooms and offices. A large room 
in the south section contains rare books. Total square footage for the building is 
158,792. 
 
Hours of operation for the building are 7:00 AM to 11:00 PM Monday through 
Thursday; 7:00 AM to 8:00 PM Friday; 9:00 AM to 8:00 PM Saturday; and 1:00 
PM to 9:00 PM Sunday throughout the year. 



 

Page 18 of 63 

 

a. Lighting Systems 
Lighting throughout the building is fluorescent with efficient T8 lamps and 
electronic ballasts installed during the remodel throughout all floors in the 
north part of the building; in the ground floor hallways; first floor lobby, 
newspaper and copy center; and in the entire second floor in the south section. 
Remaining areas in the south part of the building have older T12 lamps with 
electronic ballasts either in 2’x 2’ U-tube or 2’x 4’ 4-lamp ceiling fixtures. 
Building exterior lighting uses HID fixtures with 150 watt HPS lamps. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
There are two main heating and cooling systems in the building which are 
completely separate. A third smaller system is dedicated to the atrium area. 
These systems are supplied with steam and chilled water from the main 
campus loops and central steam and chilled water plants. 
 
The North part of the building uses a dual duct distribution system with 
mixing boxes supplied from a large built-up air handling unit in the ground 
floor fan room. The air handling unit has a chilled water coil a hot water 
heating coil and a 100 hp fan motor with variable speed drive (VSD). 
 
A variable air volume (VAV) system with hot water reheat coils is used in the 
south part of the building. This system is supplied from a large built up air 
handling unit in a mechanical room on the ground floor. This air handler has a 
chilled water coil, steam preheat coil and two supply fan with motors rated at 
75 hp each. VSDs are installed on these motors. 
 
In addition to the air distribution systems perimeter hot water radiation is 
installed on exterior walls inside the building. This radiation operates on a 
reset schedule from 180oF at 0oF outdoor air temperature to 120oF at 60oF 
outdoor air temperature. Control of the radiation for space temperature is 
independent of dual duct or VAV box control. 
 
The atrium air handling unit is constant volume with chilled and hot water 
coils and a 3 hp fan motor. It operates from 6:00 AM to Midnight and is 
controlled on discharge air temperature with space temperature reset. 
Pumps for primary heating water (3), radiation (1) and reheat loops (3) are all 
3 hp without VSDs. 

 
c. Control and Automation Systems 

Control systems are a mix of pneumatic and Johnson Controls DSC8500 or 
Metasys® systems. The north dual duct system has a DSC8500 control system 
overlaying the original pneumatic actuators on the air handling unit providing 
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start/stop, temperature control, and some communication to the campus-wide 
building automation system. Mixing boxes in the spaces are controlled by 
pneumatic thermostats and actuators. The south VAV system has a Metasys® 
control system overlaying the original pneumatic actuators on the air handling 
unit providing start/stop, temperature control, and communication to the 
campus-wide building automation system. VAV boxes are controlled by 
pneumatic thermostats and actuators. The Atrium air handling unit is 
controlled entirely by a Metasys® system. 

 
Control air for the building is provided by one Quincy dual compressor unit 
with 5 hp motors and one Quincy dual compressor unit with 3 hp motors. 
There is submetering capability installed for electricity and steam but not for 
chilled water use. 

 
d. Other Systems 

There is a 3-ton Mitsubishi split system air conditioner for the server room 
(241) that reportedly runs 24/7/365. 
 

10. Miller Administration Building (MA) 
This building consists of three stories, one of which is the basement level that 
houses a variety of university-wide administrative functions. Most of the occupied 
spaces are private offices, but it also includes a lobby, reception areas and 
telecom/computer equipment rooms. The 43,028 square foot mostly brick and 
glass building was built 1970. Typical hours of operation are 8:00 AM to 5:00 PM 
Monday through Friday year round. 
 
a. Lighting Systems 

General lighting is mostly provided by older 2’x 4’ lay-in fixtures that are 
equipped with (4) T-12 fluorescent lamps and (2) magnetic ballasts. In the 
common areas, a combination of fluorescent cove lights and a large number of 
inefficient incandescent recessed can lights are used. A few other fluorescent 
fixtures are found in other areas. Exterior lighting consists of pole mounted 
HID lights of unknown wattage. The building’s exit signs have been replaced 
with new LED signs. During the building survey, it was noted that many 
lights were operating in unoccupied spaces. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building is served by the main steam and chilled water loops from the 
central plants. Chilled water is distributed to air handling units using pressure 
from the loop chilled water pumps. Chilled water pumps originally installed in 
this building are no longer in use. 
 
The heating in the building is accomplished with hot water that is produced 
through a steam to hot water heat exchanger Condensate is returned to the 
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heat plant via a steam assisted condensate return system. A series of two 2 hp 
pumps circulate heating water to reheat terminal units throughout the building, 
each of which is under control of its own temperature sensor and the campus-
wide building automation system 
 
The HVAC in this building is a hybrid of the original dual duct and a variable 
air volume (VAV) system. The sole air handling unit in this building is the 
original dual duct system that has been retrofitted by removing the inlet vanes 
on the fans and installing variable speed drives (VSD) that modulate to 
maintain a set duct static pressure in both the cold and hot decks. The original 
dual duct mixing boxes were not converted to VAV. While light fixtures give 
the appearance of being the terminal air devices this is not the case for the 
most part. There are 50 hp fans in each of the hot and cold decks and a vane 
axial return air fan all of which are controlled by variable speed drives. There 
is an additional vane axial fan installed in what appears to be one of the return 
air ducts.  
 
The fans do not appear to be synchronized to maintain the proper building 
static air pressure as evidenced by exterior doors being forced open then 
closing in a cyclic fashion. It appears that the return air fan that tracks 
building static is not tracking but continuously hunting for the proper setting. 
The supply air fan VSD is controlled by duct static pressure but the return fans 
have been bypassed and their VSDs have been disconnected. 

 
c. Control and Automation Systems 

The building’s controls are a blend of DDC and pneumatic. All HVAC and 
space temperatures in this building are under the direct control of the campus-
wide building automation system. However there are electronic to pneumatic 
interfaces for the AHU dampers and valve actuators. No submetering 
capability for electric, steam or chilled water use is installed in this building. 

 
d. Other Systems 

There are a number of refrigerated water coolers and vending machines within 
the building. 
 

11. J. Willard Marriott Allied Health Sciences Building (MH) 
Originally constructed in 1987 with an addition in 1995, there are four levels on 
both the north and south wings providing classrooms and labs for Health 
Sciences, Nursing and Dental training in this 86,468 square foot building. There is 
a very wide variety of types of laboratories and classrooms in the building. There 
are also operating rooms, x-ray labs, computer labs, lecture halls, and 
departmental and staff/faculty offices to serve the students. Hours of operation for 
the building are 7:00 AM to 10:00 PM Monday through Friday throughout the 
year. 
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a. Lighting Systems 
The lighting in this building is efficient T-8 fluorescent technology. High 
efficiency compact fluorescent lamps (CFL) are also used throughout instead 
of incandescent lamps. There are a few metal halide down lights as well. The 
primary fixture type is a three-lamp 2’ x 4’ lay-in. There are also a number of 
two-lamp wrap around fluorescents throughout. Exit signs are LED signs. 
Exterior lighting was not surveyed at this time. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
A steam to hot water converter produces heating water that is distributed to 
preheat coils in the building’s two air handling units (AHUs) and to hot water 
reheat coils in the dual duct terminals in the building’s temperature control 
zones. There are two separate heating water loops, one is a glycol loop that 
serves the preheat coils; the other does not contain glycol and serves the 
reheat coils in the building. Steam condensate is returned to the central plant 
via a steam assisted return system. 
 
Heating hot water to the dual duct terminals is circulated by one 10 hp and 
two 3 hp pumps located in Mechanical Rooms 1 and 2. Two 5 hp pumps serve 
the glycol loops in the AHUs. The air handling units are also located in the 
mechanical rooms and consist of vane-axial supply and return air fans, preheat 
coils, and chilled water coils. These AHUs have a total of two 50 hp supply 
fan motors, one 40 hp supply fan motor, all equipped with variable speed 
drives and four return air fans. The computer lab and mechanical rooms have 
direct expansion air conditioning systems. 

 
c. Control and Automation Systems 

The campus-wide building automation system controls the scheduling and 
temperature parameters in the AHUs. The remainder of the building is under 
old pneumatic controls, including the zone thermostats. The fan schedule 
provided by Facilities Management indicates the fans are turned on at 5:20 
AM and off at 9:00 PM. There is no submetering capability installed for 
electric, steam or chilled water use. 

 
d. Other Systems 

The building has Medical air and vacuum systems installed and there are a 
number of refrigerated water coolers and vending machines within the 
building. 

 
12. C. William Stromberg Center (SB) 

This building serves as a health and human performance center. The main 
fieldhouse portion of the building contains an indoor running track, basketball 
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courts, weight and fitness areas, locker rooms, and storage. In addition the 
building has six racquetball courts, a human performance lab, and offices. Built in 
1990 the total area for the building is 81,407 square feet. Hours of operation for 
the building are 6:00 AM to 11:00 PM seven days a week throughout the year. 

 
a. Lighting Systems 

A lighting survey was performed on this building previously and a lighting 
retrofit project was accomplished through the state Division of Facilities 
Construction and Management. This project replaced original indirect up 
lighting with high efficiency T5 HO fluorescent lamps and electronic ballasts. 
Daylighting control reporting to the campus-wide building automation system 
at the Heat Plant was also installed during this retrofit. T12 fluorescent 
lighting was also upgraded to T8 lamps and electronic ballasts under this 
project. Outdoor lighting consists of parking area poles each with two fixtures. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

The central steam and chilled water loops serve this building. Two converters 
utilize steam from the main loop to provide hot water for heating in the 
building. One converter is sized for approximately 1/3 of the heating load and 
the other is sized for 2/3 of the load. 
 
The fieldhouse area has single-zone air handling units located high above the 
floor in each corner (four total) with supply ductwork suspended on the 
ceiling joists. Each unit has a chilled water coil and a hot water coil. Access to 
the air handling units in the fieldhouse is problematic due to height above the 
floor. A manlift must be used since no permanent ladders or access is 
available. 
 
The labs, racquetball courts, and office areas are served by one multizone unit 
located in a second floor mechanical room. This unit has a total of seven 
zones, delivering 21,000 CFM with a 25 hp supply fan motor. The motor is 
not equipped with variable speed drive. 
Two 7.5 hp pumps provide heating HW from the converters to coils in the air 
handling units. One chilled water pump is in place but operated as little as 
possible because the pressure within the main campus chilled water loop is 
usually sufficient for circulation. None of the pump motors have variable 
speed drive. 

 
c. Control and Automation Systems 

AHUs 1-4 (Fieldhouse) each have an early Johnson Controls C500A 
electronic control. These controls are not capable of a PID process and cannot 
communicate with the campus-wide building automation system. Valve and 
damper actuators are pneumatic. AHU5 (Multizone) has an older Johnson 
Controls DSC8500 system providing control of scheduling and temperature 
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for the hot and cold deck, discharge air, and mixed air with pneumatic damper 
and valve actuators. This control can provide status of equipment and 
temperature readings to the campus-wide building automation system but 
changes to operating parameters must be done at the control due to its 
inability to communicate further with the campus-wide building automation 
system. Control air is provided by a Johnson Controls dual compressor unit, 
each compressor with a 1.0 hp motor. The building has submetering capability 
for electricity but not for steam or chilled water use. 

 
d. Other Systems 

There are a number of refrigerated water coolers and soft drink vending 
machines in the building. 

 
13. Student Service Center (SC) 

This 84,814 square foot building is comprised of two above ground stories and an 
open basement level. The first and second floors house departments that provide 
support services to students including financial aid, counseling, admissions and 
registration, disability services and student recruiting. The mostly brick building 
was built 1995 and its typical hours of operation are 6:00 AM to 5:00 PM 
Monday through Friday during the school year. 

 
a. Lighting Systems 

When the building was constructed, a high efficiency lighting system was 
installed consisting of T-8 fluorescent technology and 175 watt metal halide 
high intensity discharge (HID) can lights. Exit signs are high efficiency LED 
signs. Exterior lighting was not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

The heating in the building is accomplished with hot water that is produced 
through a steam to hot water heat exchanger with steam supplied from the 
campus central heating plant. A series of three 7.5 hp pumps circulate heating 
water to reheat coils in variable air volume (VAV) terminal units throughout 
the building. Two main air handling units (AHUs) provide the majority of 
heating, ventilation, and cooling to the building. AC-1, which generally serves 
the north end of the building, is equipped with a 75 hp supply fan that is under 
control of a variable speed drive. This AHU is also tied into three 2 hp vane-
axial relief fans that respond and cycle to maintain proper building static air 
pressure. AC-1 has both a hot water preheating coil and a chilled water coil 
that is supplied from the campus main chilled water distribution system. AC-
2, serving the south portion of the building, is a similar, but smaller 40 hp 
AHU with two similar relief fans. 
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To condition the spaces in the building, VAV terminals with hot water reheat 
coils are located throughout. According to facilities personnel, many of the 
reheat valves in the VAV terminal boxes leak. 
 
Smaller constant volume AHUs AH-3 and AH-4 serve designated areas in the 
building providing both heating and cooling through hot water and chilled 
water coils. The building also has five split refrigerated cooling units that cool 
various telecommunications equipment rooms. 

 
c. Control and Automation Systems 

All AHUs and space temperatures in this building are under the direct control 
of the campus-wide building automation system. However there are electronic 
to pneumatic interfaces for the AHU dampers and valve actuators. Each of the 
VAV terminals is controlled by its own temperature sensor and the building-
wide building automation system. This building has submetering capability 
for steam but not electric or chilled water usage. 

 
d. Other Systems 

There are a number of personal computers throughout this building and it 
appears that they are left on at all times. 

 
14. Stromberg Athletic Office Complex (SD) 

The lower level of this building houses locker and training facilities for athletes 
and associated laundry equipment. The second floor houses 
administrative/coaching offices for athletics. Built in 1966 the total area for the 
building is 21,391 square feet. Hours of operation for the building are 7:00 AM to 
11:00 PM Monday through Friday throughout the year. 

 
a. Lighting Systems 

Lighting throughout the building is fluorescent that has been converted to T-8 
lamps and electronic ballasts. A small number of fluorescent that still are 
equipped with older T-12 lamps and magnetic ballasts remain, particularly in 
the rest rooms. The typical fluorescent fixtures on the first floor are 2’ x 4’ 
surface mounted modulars with four lamps. The restrooms use two-lamp strip 
fixtures. The second level is lighted by 2’ x 4’ lay-in fixtures each having two 
lamps. The restrooms on this level are T-12, two-lamp strips. Exit signs are 
LED technology. Exterior lighting was not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
A complete HVAC system replacement was accomplished approximately 4 
years ago. On the lower level, a single variable air volume (VAV) air handling 
unit (AHU) provides heating and cooling. Both the supply fan and return fan 
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are under control of variable speed drives. This AHU has a steam heating coil 
and a chilled water coil.  
 
The second floor offices are heated and cooled by a single dual duct VAV 
AHU with supply and return fan motors under control of variable speed 
drives. A steam coil provides preheating of incoming air and a chilled water 
coil provides cooling. Hot water reheat coils are located in each zone. 
Occupants in the second level offices on the north end complained of chronic 
lack of air flow and being too hot pretty much year round. 

 
c. Control and Automation Systems 

A Johnson Controls Metasys® DDC system controls all temperature and 
operations functions of the HVAC equipment providing start/stop, 
temperature control, and communication to the campus-wide building 
automation system. 

 
d. Other Systems 

There is a laundry system on the lower level. The domestic hot water for the 
two washers is provided through a steam to hot water heat exchanger. This 
domestic hot water is also used in the laundry, the restrooms and showers. 
Three clothes dryers are heated with steam. The laundry operates year round 
so steam must be provided by the central plant year round. There is a sauna on 
the first floor but its condition is unknown. There are also a number of 
refrigerated water coolers within the building. A number of showers do not 
turn off completely. 
 

15. Science Lab Building (SL) 
The Science Lab was built in 1969 and comprises a total of 106,404 square feet 
used for classrooms, laboratories and faculty offices for the Science Department 
including Botany, Chemistry, Geosciences, Microbiology, Physics, Zoology, and 
Pre-med programs. This building consists of six floors and a basement with 
subbasement. The basement and subbasement of the building contain chillers and 
pumps for the central loop chilled water plant as described separately in this 
section. Nearly half of the first floor is occupied by the high bay from the 
basement mechanical equipment room. The remainder of the floor has shops, labs 
and work rooms.  
 
Floors 2 through 5, while differing slightly in depending on department, are 
similar with large laboratory spaces, project rooms and storage areas occupying 
the majority of the floor. Faculty offices are located along the north wall. The 
second floor has computer labs. The sixth floor is considerably smaller than the 
others and is surrounded on three sides by the roof of the fifth floor. This area 
houses organic and biochemical laboratories. A greenhouse is located on the fifth 
floor roof adjacent to and accessible from the sixth floor space. Typical hours of 
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operation for the building are 7:00 AM to 10:00 PM Monday through Friday year 
round. 

 
a. Lighting Systems 

Lighting for the building is fluorescent fixtures that have been upgraded to 
high efficiency T8 lamps and electronic ballasts. Older T12 lamps and 
magnetic ballasts are still found in mechanical spaces. Recessed incandescent 
lamps in areas such as vestibules and elevator lobbies have been upgraded to 
compact fluorescent lamps (CFLs). Exterior lighting was not surveyed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
Two converters in the basement mechanical room provide hot water for 
heating the building. The converters are controlled for a fixed temperature and 
there is no staging for operation. A third converter serves the glycol radiation 
system on the North Mezzanine. Heating hot water to variable air volume 
(VAV) terminals throughout the building is circulated by three 15 hp and one 
20 hp pumps. Two additional 1 hp pumps circulate heating water to the 
perimeter radiation. One 5 hp pump circulates water hot water for heating the 
greenhouse. Several of the motors are older vintage and none appear to be 
high efficiency motors. None of the pump motors are equipped with variable 
speed drives. The main campus chilled water loop supplies water directly to 
the chilled water coil in the air handling unit. 
 
A single built-up air handling unit provides cooling to the majority of the 
building through a VAV system with hot water reheat coils in the VAV 
terminals. This unit has two 60 hp supply fans and chilled water coils. The fan 
motors are equipped with Allen Bradley variable speed drive. Outside air 
intake for the building is fixed at 50%. Throughout the building VAV 
terminals are installed above the ceiling. On each floor two small (1.0-1.5 hp) 
fans are installed apparently to move return air on the floor to the main return 
air chase. It is estimated that only about 50% of these fans are operational. 
 
Additional heating for offices on the north perimeter on floors 2 through 6 is 
provided by hot water radiation installed on the exterior wall. Heating water 
for the radiation is on a reset schedule from 180oF at 0oF outdoor air 
temperature to 120oF at 60oF outdoor air temperature. Control of the radiation 
for space temperature is independent of VAV box control. 

 
c. Control and Automation Systems 

This building originally had a totally pneumatic control system. At some point 
a DDC overlay of the pneumatic actuators was installed for the air handling 
unit. The rest of the building is still controlled by pneumatic thermostats and 
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actuators. Some areas have DDC zone temperature sensors for reporting to the 
campus-wide building automation system but these do not control zone 
temperatures. Control air for the building is provided by a Quincy single 
compressor unit with a 5 hp motor. 
 
Hood exhaust in lab areas is controlled by manual switches controlled locally 
by area occupants. They are not connected to the campus-wide building 
automation system. 
 
The building is experiencing continual problems with the old pneumatic 
control system, mostly leaks in copper control air lines. Many of these are 
inaccessible. The building’s control air compressor runs about every three 
minutes to overcome leakage in the system. There is no submetering 
capability installed for electric, steam or chilled water use. 

 
d. Other Systems 

A separate split system air conditioning serves the Laser Room. 
 
The Greenhouse on 5th floor roof has hot water under-bench radiation for 
heating and a gas-fired unit heater for backup. Operable roof vents and four 
evaporative coolers provide cooling. Control is by and old greenhouse control 
system and it was noted that the radiant heat was on even though the roof 
vents were open on a sunny spring day.  
 
On the second floor in lab spaces are laminar flow hoods connected to exhaust 
fans in penthouses on the lower roof. There appear to be a total of twelve of 
these fans which are vane-axial type and 2-3 hp each. It was noted that several 
of these fans were running during the survey although no activity was taking 
place in the labs due to Spring Break. 
 
Hoods in the organic/biochemical laboratories are connected to (12) dome-
type exhaust fans directly above on the upper roof. It was noted that several of 
these fans were also running although no activity was taking place in the labs. 
 
Shop air for labs, etc. is provided by an 18.7 hp 460v 3ph Quincy single 
compressor unit.  
 
There also are a number of refrigerated water coolers and vending machines 
within the building. 

 
16. Social Sciences Building (SS) 

The Social Sciences Building was built in 1972 and comprises a total of 119,787 
square feet for classrooms, lecture halls and offices for the College of Social and 
Behavioral Sciences including Aerospace Studies, Criminal Justice, Geography, 
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History, Military Science or ARMY ROTC, Naval Science, Political Science and 
Philosophy, Psychology, Social Work and Gerontology, Sociology and 
Anthropology, and Women’s Studies. 
 
The ground floor is composed almost entirely of classrooms with a few offices. 
Computer labs are located on this floor along with an archaeology lab and an 
Anthropology Workroom. The mechanical and fan rooms are in the center area of 
this floor.  
 
The first through third floor are similar with classrooms in the center core 
surrounded by a corridor and faculty offices around the perimeter on each floor. 
Hours of operation for the building are 7:00 AM to Midnight Monday through 
Friday throughout the year. 

 
a. Lighting Systems 

Lighting for the majority of the building is fluorescent fixtures that have been 
upgraded to high efficiency T8 lamps and electronic ballasts. Older T12 lamps 
and magnetic ballasts are still found in mechanical spaces. Recessed 
incandescent lamps in areas such as vestibules have been upgraded to compact 
fluorescent lamps (CFLs). 

 
Occupancy sensors have been installed in the ceiling of three rooms 
(computer and testing labs) on the ground floor. Exterior lighting was not 
surveyed. 
 

b. Heating, Ventilating and Air Conditioning (HVAC) Systems 
Building heating and cooling systems are supplied with steam and chilled 
water from the main campus loops and central steam and chilled water plants. 
Two converters in the ground floor mechanical room provide hot water for 
heating the building. There is no staging for operation of the converters. 
Heating hot water to variable air volume (VAV) terminals is circulated by two 
7.5 hp pumps. Additional pumps circulate heating water to the perimeter 
radiation loops. These include two 7.5 hp, four 3 hp, and 3 two hp pump 
motors. Several of the motors are older vintage and none appear to be high 
efficiency motors. None of the pumps are equipped with variable speed drives 
(VSDs). Secondary chilled water pumps installed in this building are valved 
off, bypassed, and no longer in use. The main campus chilled water loop 
supplies water directly to the chilled water coil in the air handling unit. 
 
A single built-up air handling unit occupies the ground floor fan room and 
provides cooling to the majority of the building through a VAV system with 
hot water reheat coils in the VAV terminals. This unit has two 100 hp supply 
fans equipped with VSDs and chilled water coils. Throughout the building 
VAV terminals are installed above the ceiling. In the center core these 
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terminals each have a hot water reheat coil supplied from the building system. 
Perimeter VAV units are cooling only. A typical interior classroom will have 
a VAV terminal unit with reheat, ceiling diffusers, one return air grille in the 
ceiling, and a room sensor. 
 
Heating for the perimeter offices on floors 1 through 3 is provided by hot 
water radiation in cabinets installed on the exterior wall. A typical office will 
have a slot diffuser for supply air from the VAV system, a ceiling return air 
grille, a sensor for control of the VAV terminal and hot water radiation. 
 
The computer rooms (2) and testing room on the ground floor have a total of 
four free standing computer room air conditioning units. 
 
Heating for vestibules is provided with hot water cabinet heaters. 
 
Flow issues on the heating water systems in the building have been reported 
and leaking valves and controllers are reported to be an ongoing problem. In 
addition, the building has a tendency to over pressurize and this is a continual 
problem. 

 
c. Control and Automation Systems 

The control systems in this building are a mix of pneumatic actuators and a 
couple of generations of DDC controls. VAV boxes in classrooms and offices 
have pneumatic damper actuators that are controlled by Johnson Controls 
Metasys® space temperature sensors. The fan schedule provided by Facilities 
Management indicates the fans are turned on at 6:30 AM and off at 10:00 PM. 
 
The mechanical room has a Metasys® overlay of pneumatics for control of 
the radiant heating pumps and loop temperature. Perimeter radiation serves 
each side of the building and is divided into four distinct vertical zones 
described as North, South, East and West. The temperature in each zone is 
controlled based on an average temperature for 10 rooms in that zone. 
Radiation is turned off entirely when outdoor ambient temperatures reach 
70oF. 
An older Johnson Controls DSC8500 system manages the operation and 
controls temperatures for the main air handling unit, the primary heating loop 
and the reheat loop. Actuators for dampers in the air handling unit and large 
control valves in the mechanical room are pneumatic. 
Control air for actuators throughout the building is provided by a Quincy dual 
compressor unit, each compressor with a 3 hp motor. A smaller single-
compressor Quincy unit in the mechanical room apparently provides control 
air for actuators in that space. There is submetering capability installed for 
electric usage but not for steam or chilled water use. 
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d. Other Systems 
There are a number of refrigerated water coolers and vending machines within 
the building. 

 
17. Swenson Building (SW) Pool Only 

This building has recently undergone significant upgrades. The building and its 
systems were not included in the survey for that reason; however the building 
does have indoor pools which present potential for improvements in energy use 
and possibly the use of renewable energy. 

 
a. Other Systems 

This building contains a swimming pool and a hydrotherapy pool. The 
swimming pool is 75’x36’ and holds 108,000 gallons of water maintained at a 
temperature of 85oF. There is no pool cover installed. Filter backwash sends 
treated and heated water down a drain. The University used 660 gallons of 
Sodium Hypochlorite (NaOCl) and 155 gallons of sulphuric acid for treatment 
last year at a cost of $1,956.00 
 
The Hydrotherapy Pool is 3-6’ deep holding 50 to 1,000 gallons of water 
depending on whether baffle plates are installed. Water is maintained at a 
temperature of 82oF. This pool has replaceable filters so a backwash is not 
required. It does not have a pool cover. 

 
18. Technical Education Building (TE) 

This three story including basement level, 86,383 square foot building was built in 
1957. It presently houses classrooms, offices, computer center, and some labs in 
its west wing, and a large automotive section in its east wing. Its typical hours of 
operation are 6:00 AM to 10:00 PM Monday through Friday during the school 
year. 
 
Because of the age of the building, its envelope is not the most efficient 
construction. Built of brick, an estimated 30-35 percent of the west wing’s wall 
area is comprised of single pane, steel framed windows. Window size in the 
automotive east wing is significantly smaller, but these are still single pane with 
steel frames. 

 
a. Lighting Systems 

Most general lighting in this building is fluorescent with a variety of fixture 
types using T-12 lamps and magnetic ballasts. There have been a few areas 
upgraded to high efficiency T-8 lamps and electronic ballasts including a 
number of the administrative offices and most of the second floor in the west 
wing. Commonly found fixture types in the west wing include 2’x 4’ and 2’x 
2’ lay-ins, and open strip fixtures. For the most part, the 2’x 4’ fixtures use 
two; three, or four T-12 4-foot lamps and the 2’x 2’ fixtures use T-12 U-bend 
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lamps. In the automotive east wing, the automotive bays are lighted with 
suspended industrial fixtures that use 8-foot fluorescent lamps. Two of the 
automotive bays have had their lights upgraded to high efficiency 4-foot T-8 
lamps and electronic ballasts. Most exit signs in this building are old 
incandescent signs. 
 
During the building survey it was observed that many lights were operating 
despite areas being unoccupied. 
 
Exterior lighting in the semi-enclosed area between the west and east wings is 
by a couple of old wall-pack lights that use inefficient mercury vapor lamps 
and ballasts. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building is served by the main steam and chilled water loops from the 
central plants. There are a considerable number of roof mounted packaged 
systems on the west and shop wings. The basement of the west wing is 
connected to the chilled water plant. Chilled water is distributed pressure from 
the loop chilled water pumps. Chilled water pumps originally installed in this 
building are no longer in use. 

 
1.) West Wing 

Heating in the west wing is accomplished with two systems. Using 
steam provided by the campus central heating plant, each perimeter area 
is heated with direct steam radiation units and controlled by zone 
pneumatic thermostats. Both floors of this wing recently had all new 
steam distribution piping installed. Additionally, three vintage 1957 
variable inlet vane-controlled variable air volume (VAV) air handling 
units provide tempered ventilation air during cold weather and cooling 
when it is warm. Each of the units is equipped with zone reheat steam 
coils and a chilled water coil that is served by the campus central chilled 
water plant. According to facilities personnel, the discharge air 
temperature to each of the VAV terminal boxes is maintained at 55o F 
year round with the combination of outside air damper economizers and 
the chilled water coil.  
 
The economizer operation is relatively ineffective on these AHUs. If 
occupants become too cold, they have the capability to turn up their zone 
thermostat to provide steam reheating to improve their comfort level. 
The presence of the two systems often results in simultaneous heating 
and cooling. 
 
Computer labs are each equipped with stand alone split direct expansion 
cooling systems. 
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2.) East Wing 
In the automotive shops, labs and offices heating is typically provided 
by AHUs located within the shops. The AHUs are each equipped with a 
steam heating coil. Some shops are also equipped with steam unit 
heaters. 
 

c. Control and Automation Systems 
Local control of HVAC systems in this building is mainly accomplished by an 
old pneumatic control system. The pneumatic system is interfaced with the 
campus-wide building automation system through a Johnson Controls 
DSC8500 system that provides monitoring with start/stop control for time and 
temperature dependent operating schedules of the building’s systems. There is 
no submetering capability for electric, steam or chilled water use installed in 
this building. 

 
1.) West Wing 

The steam radiation system is equipped with night set-back capability 
through an electro-mechanical time clock that varies the pneumatic 
system’s pressure to reduce the temperature setpoint during unoccupied 
times. Time of day scheduling is controlled by the campus-wide building 
automation system. 

 
2.) East Wing 

The steam heating coils in AHUs are controlled by manual electric 
thermostats. Cooling is not installed on these units. Each of the shop 
AHUs operating schedules are controlled by the campus-wide building 
automation system. 

 
d. Other Systems 

There are a number of personal computers throughout this building and it 
appears that they are left on at all times. Domestic hot water is provided with 
an instantaneous steam to hot water shell and tube heat exchanger. In addition 
there are refrigerated water coolers and soft drink vending machines within 
the building. 

 
19. Edmund Orson Wattis Business Building (WB) 

This 53,855 square foot building constructed in 1983 houses School of Business 
classrooms, lecture halls and offices. The 1st floor (lower level) consists of fifteen 
large classrooms like small lecture halls and two additional small classrooms. The 
2nd floor has a large lecture hall that can be partitioned into two spaces, a learning 
center, library, student lounge, conference rooms and numerous small individual 
offices for faculty and staff. 
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Typical operating hours are as follows: 
Classes: Monday, Wednesday, Friday 7:00 AM – 1:00 PM  

and 5:30 PM – 9:00 PM 
              Tuesday, Thursday 7:30 AM – 1:00 PM and 5:30 PM – 9:00 PM 
 
Public Lab/Learning Center: Monday through Thursday 7:30 AM – 8:00 PM 
             Friday 7:30 AM – 5:30 PM 

                        Saturday 9:00 AM – 3:00 PM 
 

a. Lighting Systems 
The building has had a complete lighting retrofit to high efficiency T8 
fluorescent lamps with electronic ballasts. All classrooms and most offices 
also have occupancy sensors. Lighting off times are reported to vary 
considerably during the day and some may exceed 60 minutes. 
 
A typical classroom on the first floor will have (32) 2’x 4’ 2-lamp flush mount 
ceiling fixtures with an occupancy sensor. Second floor faculty offices 
typically have (2) 2’x 4’ 4-lamp flush mount ceiling fixtures. One will be on 
an occupancy sensor and the other on a manual wall switch. The principle 
behind this approach is that one fixture will come on automatically when the 
room is occupied and the other will be turned on manually only when needed. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

This building is served by the main steam and chilled water loops from the 
central plants. Heating and cooling is provided through a dual-duct system 
consisting of mixing boxes in the ceiling with heating and cooling air ducts to 
each, a ceiling diffuser, and a return air grille in the floor. Air handling 
equipment is in four mechanical rooms and is nearly identical consisting of 
one vane-axial supply fan, one vane-axial return fan, a chilled water coil and a 
steam heating coil. Three mechanical rooms were surveyed during the site 
visit. Two in the building (123 & 204) each had 1- 20 hp supply fan and 1-10 
hp return fan. Both fan motors have variable speed drives and the integral fan 
inlet vanes appear to be locked in the open position. The third mechanical 
room within the building (229) is reported to be similar. A fourth mechanical 
room is located outside immediately adjacent to the building and has one 15 
hp supply fan and one 7.5 hp return fan with variable speed drives and inlet 
vanes locked open. Steam and chilled water is supplied from the main campus 
loops through this room to the other mechanical rooms in the building. 

 
c. Control and Automation Systems 

Controls are original pneumatic Johnson Controls with an overlay of an early 
DSC8500 direct digital control system in the mechanical rooms for scheduling 
and temperature control on the air handling units and presumably some 
reporting functions to the campus-wide building automation system. Zones 
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and spaces within the building have mixing boxes with pneumatic actuators 
controlled by pneumatic space thermostats. The building has had some 
problems with water in pneumatic lines 
 
Variable air volume boxes on the second floor are zoned for more than one 
office space. Classrooms on the 1st floor have one or more boxes each with its 
own thermostat. On the second floor comfort complaints typical of multiple 
spaces controlled by a single zone thermostat occur. During survey it was 
noted there was no return air grill in at least one of the second floor offices 
(228). 
 
Control air is provided by an Ingersoll Rand dual compressor unit, each 
compressor with a 5 hp motor. The building has no submetering capability for 
electric, steam or chilled water use. 

 
d. Other Systems 

There are a number of personal computers throughout this building and it is 
unclear if they are left on at all times. The break room has a residential type 
refrigerator, microwave, and dishwasher. In addition there are refrigerated 
water coolers and soft drink vending machines within the building. 

 
20. Stromberg Strength Training Facility (WR) 

Built in the mid 1980s to provide a weight training facility for campus athletes, 
this building underwent a comprehensive renovation in 1998. The 4,891 square 
foot building houses a large weight training area and locker rooms. Hours of 
operation for the building are 7:00 AM to 11:00 PM seven days a week 
throughout the year. 

 
a. Lighting Systems 

The weight facility is lighted with efficient T-8 fluorescent lamps and 
electronic ballasts. The common fixture is a three-lamp 2’x 4’ recessed fixture 
with deep cell parabolic louvers. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

There is a single packaged roof top unit that provides both heating and cooling 
to this facility. Heating is provided by an electric heating coil in the RTU. The 
cooling system is a split direct expansion (DX) refrigerated cooling system. 
An air side economizer is installed. The ductwork is located on the roof of the 
building and its insulation is old and in need or repair. 

 
c. Control and Automation Systems 

A single programmable thermostat controls the space temperature in the 
facility. The building has no submetering capability for electric, steam or 
chilled water use. 
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d. Other Systems 
There are refrigerated water coolers and soft drink vending machines within 
the building. 

 
21. Wasatch Hall (WH) 

This 1964 vintage 50,233 square foot building is currently used as a Residence 
Hall and for temporary office spaces. A typical dormitory floor has a number of 
student rooms and common bathrooms. Each student room is set up for two 
students with individual desks and desk lights. Some of the building has been 
converted to office space for personnel displaced while the new Humanities 
Building is under construction. These may continue to be used as office space for 
construction of other new buildings on campus as it occurs. The building consists 
of two wings with the dormitory/office space and a ground floor lobby and 
common area in the center between the wings.  
 
Typical operating hours for the office spaces is 8:00 AM to 5:00 PM. The balance 
of the building is residential. 

 
a. Lighting Systems 

Lighting throughout the building consists of older inefficient T12 fluorescent 
lamps with magnetic ballasts. Exit lighting is incandescent. 
 
Building exterior lighting consists of a number of 175 watt HPS fixtures on 
exterior stairwell landings. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Heating hot water is provided by an International Boiler Works (Volcano) 
boiler with 5,860,000 BTUH input. The boiler normally fires on natural gas 
but is capable of also operating on # 2 fuel oil. A small multizone unit (2 
zones), also in the boiler room, serves the lobby area and the senior resident 
apartment. A second single zone air handling unit serves the game rooms and 
group rooms. Both units have heating and chilled water coils and a 0.5 hp 
pump for the heating water coil. Two 5 hp pumps in the boiler room circulate 
water to each side of the building with another 5 hp pump on the same 
manifold as a spare.  
 
Depending on the season either hot or chilled water is circulated to univent 
units located in each individual dormitory room and temporary office spaces. 
Each of these units has an internal fan and an electric wall-mounted 
thermostat. Hot or chilled water is circulated continuously through all 
univents and the wall thermostats controls space temperature by turning the 
unit fan on or off. 
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Chilled water is supplied from two Carrier Model 30GX air cooled rotary 
screw chillers located adjacent to the building. These chillers are manually 
staged. Two 20 hp pumps, operated alternately, circulate chilled water from 
the chiller plant. 

 
c. Control and Automation Systems 

Controls within the boiler room, including on air handling units are 
pneumatic. An older Johnson Controls DSC8500 panel provides start/stop 
control and monitoring of the domestic hot water system. Individual room 
thermostats (univent) are electric. This building has no submetering capability 
for electric, steam or chilled water use. 

 
d. Other Systems 

There are a number of personal computers throughout this building and it is 
unclear if they are left on at all times. There are also refrigerated water coolers 
and soft drink vending machines within the building. In addition there is some 
residential laundry equipment. 

 
22. Stewart Stadium (Field Lights) 

Stewart Stadium is home to the Weber State Wildcats football team and was one 
of the first structures built on campus starting with seating located only on the 
hillside on the east side of the field. Permanent concrete bleachers were later 
installed and the seating has been through three expansions. When the west stands 
were added 1966 the total seating in the Stadium was increased to over 17,000. 
Also added were locker rooms, training rooms and athletics department offices 
built in the space underneath the west side stands. These include the C. William & 
Bernice C. Stromberg Athletic Office Complex (SD) and the C. William & 
Bernice C. Stromberg Strength Training Facility (WR) described separately in 
this section. The playing surface is natural grass, surrounded by a 400 Meter 
track. 
 
In 2001 the six-story, 38,000 square foot Sky Suites & Press Box Facility was 
opened including 26 sky suites, press facilities, a conference level and a Wildcat 
All-American room. This building and its systems were not included in the survey 
due to its recent construction. 

 
a. Field Lighting Systems 

Field lights include four poles each with (24) 1,500 watt metal halide and (4) 
750 watt incandescent fixtures, one pole with (24) 1,500 watt metal halide 
fixtures and one building mounted rack with (24) 1,500 watt metal halide 
fixtures. The present connected electric load for the 144 metal halide fixtures 
is approximately 242 kilowatts. According to facilities electrical personnel, 
the switches for the field lights are now located at the top of pole requiring 
staff to climb the pole merely to turn the lights on and off. 
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B. Davis Campus 
 

1. WSU Davis Building 2 (D2) 
 

WSU Davis offers a full schedule of general education classes and classes for 
complete degree programs in a single, three-story, 113,275 square foot building 
completed in 2003. The first floor has classrooms, offices, and a large lecture hall 
that can be divided into two spaces. On the second floor are computer classrooms, 
a common area, library, bookstore, and offices. The third floor consists of 
additional computer classrooms, other classrooms, physics and life sciences labs, 
a lecture hall, and faculty offices. 
 
Typical operating hours vary by space as shown below. All areas are closed on 
Sunday.  
 
Area  Monday-Thursday   Friday    Saturday           
General 7:30AM-7:00PM     7:30AM-5:00PM Closed           
Library 7:00AM-9:00PM     8:00AM-4:00PM 9:00AM-3:00PM   
Computer Lab 7:00AM-11:00PM   7:00AM-11:00PM 8:00AM-4:00PM    
Test Center 7:30AM-8:00PM     7:30AM-7:00PM 9:00AM-4:30PM    
 
a. Lighting Systems 

The building has high efficiency T8 fluorescent lamps with electronic ballasts 
from new construction. Building exterior lighting was not surveyed at this 
time. 

 
b. Heating, Ventilating and Air Conditioning (HVAC) Systems 

Heating and cooling for interior spaces is provided through a single duct 
variable air volume (VAV) system. Three air handling units located in a roof 
penthouse supply air to VAV boxes with hot water terminal reheat. Each 
serves all three floors in vertical zones for the North, Southwest, and 
Southeast exposures of the building. The air handling units are equipped with 
outdoor air economizers, chilled water coils, and variable speed drives on the 
supply and relief fan motors. Each also has a preheat coil for outside air 
intake. Heating for this coil is with a water/glycol solution from a heat 
exchanger on the building heating hot water system. 
 
Two 50 HP Bryan natural gas fired Flex Tube Hot Water Boilers rated at 
1,968,700 BTU Input and 1,673,400 BTU Output (85% efficiency) located in 
a 1st floor mechanical room provide hot water for heating the building. 
Heating water is circulated by two 3-hp pumps. It is assumed that the modern 
DDC system is programmed for hot water reset based on outdoor temperature. 
The operating boiler was short cycling when this site survey was conducted. 
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Chilled water for the cooling coils in air handling units is provided by a 
Carrier air-cooled chiller equipped with two rotary screw compressors. The 
chiller is located on the ground outside of and adjacent to the first floor 
mechanical room. This unit has (16) condenser fan motors rated at 1.9 hp 
each. 

 
c. Control and Automation Systems 

Staefa Direct Digital Controls with Talon® JACE panels provide building 
automation and communication. This system is fully web-based and 
accessible from the main Ogden campus. 

 
d. Other Systems 

There are a number of personal computers throughout this building and it is 
unclear if they are left on at all times. There are also refrigerated water coolers 
and soft drink vending machines within the building. In addition there are (6) 
Liebert DX split A/C systems with condensing units on the roof. Exhaust fans 
for the Wet Lab and Chemical Prep areas are also installed on the roof. 
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III. UTILITY BILL ANALYSIS AND ENERGY BASELINE 
 

As part of the initial energy survey an analysis of twelve consecutive months of utility 
bills provided by the University was also performed. This analysis examined the main 
electric and gas meters for the Ogden Campus, the electric and gas meters for the Dee 
Events Center, and the electric and gas meters for the Davis Campus. The purpose of the 
utility bill analysis was to evaluate the utility rate structure and energy usage over a 
twelve month period and to develop an initial preliminary baseline of energy use for 
development of the ESIP. In addition, water usage was analyzed for the Main Campus 
meter at the Science Lab, Business and Education Buildings, Technical Education 
Building, the Heat Plant, and the Dee Events Center. The water analysis was performed 
using spreadsheet data provided by the University. This analysis and the energy and 
water use baselines are a high level look at a twelve-month period for the purposes of 
developing the ESIP. Sewer usage and costs were not evaluated in the scope of the initial 
survey. 

  
A. Baseline Energy Use 

 
With the exception of the Dee Events Center, the buildings on the Ogden Campus 
assessed are served by a single electric meter and a single natural gas meter. Some 
buildings are presently equipped with submeters, but they are not regularly utilized 
for individual building energy use tracking at this time. Therefore, baseline energy 
use for the Ogden Campus is represented only by data for the campus main electric 
and natural gas meters as provided by the University for the period from September 
2005 through August 2006. 

 
The Dee Events Center is individually metered for both electricity and natural gas. 
Meter and billing information provided by the University for the period September 
2005 through August 2006 is used for Dee Events Center baseline. 
 
The Davis Campus is metered for both electricity and natural gas. Electric and natural 
gas meter data for the period July 2005 through June 2006 is used for Davis Campus 
baseline.  
 
Figures 1 and 2 illustrate baseline energy use for the Ogden and Davis Campuses 
respectively. Graphical representations of the distribution for electric use and cost, 
natural gas use and cost, Energy Use Index, and Energy Cost Index are presented in 
Figures3 through 8. 
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Weber State University Ogden Campus
Electric and Gas September 2005 - August 2006

Building Name Area (sf) Electricity 
Cost ($/yr)

Natural Gas 
Cost ($/yr)

Total 
Energy Cost 

($/yr)

Total Energy 
Cost per SF 

($/sf/yr)

Main Campus 1,907,123 $1,067,746 $1,217,321 $2,285,066 $1.20
Dee Events Center 152,670 $153,389 $39,332 $192,721 $1.26
Total/Average 2,059,793 $1,221,135 $1,256,652 $2,477,787 $1.20

Building Name Electricity 
(kBtu/SF/yr)

Electricity 
($/SF/yr)

Nat. Gas 
(kBtu/SF/yr)

Nat. Gas 
($/SF/yr)

Total 
(kBtu/SF/yr)

Total 
($/SF/yr)

Main Campus 44.2 0.56$            76.3 0.64$          120.5 1.20$           
Dee Events Center 41.4 1.00$            26.9 0.26$          68.3 1.26$           
Average 44.0 0.59$            6.7 0.61$          50.6 1.20$           
Conversion factors: 3.412 kBtu/kWh 1000 kBtu/Dth natural gas 100 kBtu/therm

106 kBtu/CCF 91.69 kBtu/gallon propane

Annual Energy Usage
Building Name Area (sf) Electricity 

use (kWh)
Natural Gas 

use 
(DTherms)

Main Campus 1,907,123 24,692,400 145,470
Dee Events Center 152,670 1,851,040     4,114             
Total 2,059,793 26,543,440 149,584

Building Name Blended 
electricity 

cost ($/kWh)

Average 
natural gas 

cost 
($/DTherm)

Main Campus $0.043 $8.368
Dee Events Center $0.083 $9.560
Total Average $0.046 $8.401  
 

Figure 1  
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Weber State University
Electricity Use (kWh) 

Main Campus
87.6%

Dee Events Center
6.6%

Davis Campus
5.8%

Weber State University Davis Campus
Electric & Gas July 2005 - June 2006

Building Name Area (sf) Electricity 
Cost ($/yr)

Natural Gas 
Cost ($/yr)

Total 
Energy Cost 

($/yr)

Total Energy 
Cost per SF 

($/sf/yr)

Davis Campus 113,275 $108,746 $70,358 $179,104 $1.58
Total/Average 113,275 $108,746 $70,358 $179,104 $1.58

July 2005 - June 2006
Building Name Electricity 

(kBtu/SF/yr)
Electricity 
($/SF/yr)

Nat. Gas 
(kBtu/SF/yr)

Nat. Gas 
($/SF/yr)

Total 
(kBtu/SF/yr)

Total 
($/SF/yr)

Davis Campus 49.2 0.96$            0.0 0.62$          49.2 1.58$       
Average 49.2 0.96$           6.2 0.62$         55.4 1.58$      

Conversion factors: 3.412 kBtu/kWh 1000 kBtu/Dth natural gas 100
106 kBtu/CCF 91.69 kBtu/gallon propane kBtu/therm

Annual Energy Usage July 2005 - June 2006
Building Name Area (sf) Electricity 

use (kWh)
Natural Gas 

use 
(DTherms)

Davis Campus 113,275 1,633,600     7,644             
Total 113,275 1,633,600 7,644

July 2005 - June 2006
Building Name Blended 

electricity 
cost ($/kWh)

Average 
natural gas 

cost 
($/DTherm)

Davis Campus $0.067 $9.205
Total Average $0.067 $9.205  

Figure 2  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3  



 

Page 42 of 63 

 

Weber State University
Electricity Cost ($)

Main Campus
80.3%

Dee Events Center
11.5%

Davis Campus
8.2%

Weber State University
Natural Gas Use

Dee Events Center
2.6%

Davis Campus
4.9%

Main Campus
92.5%

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 4  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5  
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Weber State University
Natural Gas Cost ($)

Davis Campus
5.3%

Main Campus
91.7%

Dee Events Center
3.0%

Weber State University
Utility kBtu/SF/yr

Main Campus, 44.2

Dee Events Center, 68.3

Davis Campus, 49.2

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 7 
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Weber State University
Utility $/SF/yr July 2005 - June 2006

 Main Campus,  $1.20

 Dee Events Center,  $1.26

 Davis Campus,  $1.58

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
 

Figure 8 
 

B. Baseline Water Use 
 

Multiple water meters serve the buildings on the Ogden Campus. For the purposes of 
this level of analysis only those meters serving major buildings were considered. 
Meters and data analyzed included the main campus meter at the Science Lab, 
Business and Education Buildings, Technical Education Building, and the Heat Plant. 
Therefore, baseline water use for the Ogden Campus at this time is represented only 
by data for those meters as provided by the University for the period from July 2005 
through June 2006. A detailed investment grade audit should include data from all 
meters potentially impacted by a water conservation project. A list of water meters 
and their locations is included in Appendix B. 
 
The Dee Events Center is individually metered for water. Meter and billing 
information provided by the University for the period July 2005 through June 2006is 
used for Dee Events Center baseline. 
 
Water is provided to the Davis Campus by Layton City Corporation. Water usage and 
cost data was not analyzed for the Davis Campus. 
 
Figure 9 illustrates baseline water use for the Ogden Campus. Figures 10 and 11 
present graphical representations of the distribution of water use and cost. 
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Annual Water Usage July 2005 - June 2006
Building Name Water Use 

(kgal/yr)
Water Cost 

($/yr)
Average 

water cost 
($/kgal)

Main Campus, SL, WB/ED, TE, HP 44,527 168,236        3.78               
Dee Events Center 2,345 15,146          6.46               
Davis Campus - - -
Total 46,872 183,382 3.91

Weber State University
Water Use

Dee Events Center
5.0%

, Main Campus, SL, WB/ED, TE
HP

95.0%

Weber State University
Water Cost ($)

Dee Events Center
8.3%

, Main Campus, SL, WB/ED, TE
HP

91.7%

 
 
 
 
 
 
 

Figure 9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 10 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 11 
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C. Utility Rate and Usage Analysis 
 

1. Ogden Campus Main Electric Meter 
 
a. Rate 

Weber State purchases electric power from Rocky Mountain Power, a division 
of Pacificorp. Power for the main campus electric meter that serves many 
buildings is presently on Electric Service Schedule No. 9, General Service – 
High Voltage. The current rate went into effect on December 11, 2006. The 
campus is able to benefit from this lower cost primary or high voltage rate 
because it owns and maintains its own transformers that reduce the voltage for 
further distribution to most of the campus buildings. 
 
Schedule 9 charges for electricity use, or energy, in kilowatt-hours (kWh) and 
instantaneous connected load, or demand, in kilowatts (kW). This schedule 
also incorporates both seasonal and time-of-day rate adjustments. The 
seasonal adjustments are based on wintertime use defined as October through 
April, and summertime use defined as May through September. The time-of-
day adjustments divide use periods into On-Peak and Off-Peak times. 
Wintertime On-Peak time is between 7:00 AM and 11:00 PM while 
summertime On-Peak time is between 1:00 PM and 9:00 PM. The shift in 
these On-Peak times reflects the times when the utility experiences the 
greatest demand levels. 
 
Both the energy (kWh) and demand (kW) unit cost vary based on these two 
time parameters, with both being a higher unit rate during the summertime 
and during On-Peak times. Additionally, electrical demand cost is the sum of 
the cost of two distinct demand billing parameters described by the utility as 
follows: 

 
• Facilities kW: All kW as shown by or computed from the reading of 

Company’s Power meter for the 15-minute period of Customer’s 
greatest use at any time during the month, adjusted for Power Factor to 
the nearest kW. 

 
• Power: All kW as shown or computed from the reading of Company’s 

Power meter for the 15-minute On-Peak period of Customer’s greatest 
use during the month, adjusted for Power Factor as specified, 
determined to the nearest kW. 

 
This rate also penalizes for low Power Factor (PF). The term “Power Factor” 
refers to how “efficiently” the campus’ electrical equipment uses the power 
provided by the utility. A power factor of 1.0 signifies that there is no “waste” 
of power. Any value below 1.0 represents “inefficiencies” in the electrical 
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equipment. The lower the PF, the greater the amount of power the utility must 
provide to compensate for the inefficiencies and therefore will charge for the 
inefficiencies. Under this rate for every 1 percent the PF is less than 0.9, an 
additional 0.0075 percent will be added to the measured power (kW) and 
billed to the University. 

 
In addition to the above usage charges, a Demand Side Management 
surcharge of 2.12 percent is assessed each month to the Power Charge, Energy 
Charge, Facilities Charge and Voltage Discount. The DSM charge is designed 
to recover the utility’s cost incurred since August 2001 associated with the 
Commission-approved demand side management expenditures. The surcharge 
is valid from April 1, 2004 and expires March 31, 2014. A monthly Customer 
Service Charge of $170 is also assessed. 
 

b. Usage 
For the time period analyzed, electrical energy use totaled 24,692,400 kWh 
which accounted for $518,303 in expenditures while electrical demand for the 
same period accounted for $562,099 of the total $1,067,746 annual 
expenditure. The demand kW varied from a low 4,057 kW or 4 megawatts in 
January 2006 to an annual high peak of 7,074 kW (7 megawatts) in August of 
2006. This is a typical scenario due to the increase in cooling electrical use in 
warm weather. 
 
For this time period, the electrical energy utilization index, a metric of Btus 
per square foot per year, was 44,200 Btu/SF/yr, which appears to be very 
reasonable for a university setting. 
 
It is important to note that for the analyzed time period between September 
2005 and August 2006 that the total electrical demand cost accounted for 
more than 50 percent of the total annual utility expenditures. Knowing how 
demand affects the campus’ electricity expenditures will provide incentive to 
improve the control of simultaneous electrical use and reduce its associated 
electrical cost. The utility graphs and tables in Figure 12 illustrate main 
campus electrical usage and demand. 
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      Figure 12  
 

Utility Utah Power Average cost per kWh $0.043
Location 3800 Harrison
Meter No. 81957072 Premise #: Electricity $ / ft2-yr $0.56

Account/Rate 4458 1426-015 1 Rate: Schedule 9 Elec. & gas $ / ft2-yr $1.20
Bldg. Sq. Ft. 1,907,123

Electricity kBtu / ft2-yr 44.2
Elec. & gas kBtu / ft2-yr 44.2

Usage Date
Usage (On/Off 

pk kWh) kWh Cost
On-Peak 
Demand

On-Peak 
Demand ($) Cost/kWh ($)

Demand 
Cost/kW ($)

On-Peak + 
Facilities 

Demand ($) Total Cost

Blended 
Cost 

($/kWh)
Sep-05 2,710,800       $58,649.04 5,976.00       52,469.28$     0.0216$            8.78$           60,835.68$     $130,614.69 0.0482$    
Oct-05 2,246,400 $46,527.62 5,425.00       34,396.37$     0.0207$            6.34$           41,991.37$     $96,720.12 0.0431$    
Nov-05 2,210,400       $45,335.79 5,260.00       31,297.00$     0.0205$            5.95$           38,661.00$     $91,784.51 0.0415$    
Dec-05 2,055,600       $41,932.85 4,151.00       24,698.45$     0.0204$            5.95$           30,509.85$     $79,108.50 0.0385$    
Jan-06 1,882,800       $38,356.50 4,057.00       24,139.15$     0.0204$            5.95$           29,818.95$     $74,516.55 0.0396$    
Feb-06 2,030,400       $41,193.28 4,212.00       25,061.40$     0.0203$            5.95$           30,958.20$     $78,855.89 0.0388$    
Mar-06 1,890,000       $38,609.46 4,151.00       24,698.45$     0.0204$            5.95$           30,509.85$     $75,546.66 0.0400$    
Apr-06 2,062,800       $42,196.62 5,598.00       33,308.10$     0.0205$            5.95$           41,145.30$     $91,068.87 0.0441$    
May-06 2,581,200       $56,033.97 5,940.00       49,834.56$     0.0217$            8.39$           58,150.56$     $125,328.71 0.0486$    
Jun-06 2,883,600       $61,977.00 5,998.00       52,662.44$     0.0215$            8.78$           61,059.64$     $134,390.73 0.0466$    
Jul-06 3,772,800       $80,526.35 6,527.00       57,307.06$     0.0213$            8.78$           66,444.86$     $160,622.36 0.0426$    
Aug-06 3,322,800       $72,141.05 7,074.00       62,109.72$     0.0217$            8.78$           72,013.32$     $156,522.92 0.0471$    

Total/Average: 24,692,400     518,302.87$   471,981.98$   0.0210$            7.13$           562,098.58$   1,067,745.70$    0.0432$    
Max Demand: 7,074.00       

Utility History - Electricity
Weber State University

Main Campus
September 2005 - August 2006

Electric Usage and Demand
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2. Ogden Campus Main Natural Gas Meters 
 
a. Rate 

Natural gas is provided to the campus by Questar Gas. A large meter located 
in the campus central heating plant measures the natural gas use of the plant’s 
heating boilers. The current Questar rate for the main meters is the Low Load 
Telemetry UTF1 rate. The billing unit of natural gas for this rate is the 
Decatherm which represents one million Btus. 

 
b. Usage 

For the September 2005 to August 2006 period analyzed the central heating 
plant boilers consumed 145,470 Decatherms at a cost of $1,217,321. July 
2006 showed the lowest use for the year at just under 6,500 Decatherms and 
the highest monthly use was in December 2005 at slightly over 20,000 
Decatherms. Similar to with electric use, the seasonal variations are typical as 
cold weather requires more natural gas use due to heating demand. 
 
For this time period, the natural gas energy utilization index was 76,300 
Btu/SF/yr, which also appears to be very reasonable for a university setting. 
 
The utility graphs and tables in Figure 13 illustrate main campus natural gas 
usage. 
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Utility Questar Gas Avg. cost per DTherm $8.37
Location 3800 Harrison

Meter No. Gas $ / ft2-yr $0.64

Account/Rate 5434300000 Elec. & gas $ / ft2-yr $1.20
Bldg. Sq. Ft. 1,907,123

Gas kBtu / ft2-yr 0.0
Elec. & gas kBtu / ft2-yr 44.2

Usage Month
Usage 

(DTherm) Total Cost Cost/DTherm
Sep-05 8,282.0 60,328.29$          7.28$             
Oct-05 11,079.0 80,505.51$          7.27$             
Nov-05 14,508.0 143,735.82$        9.91$             
Dec-05 20,045.0 198,371.75$        9.90$             
Jan-06 19,283.0 190,852.76$        9.90$             
Feb-06 17,247.0 153,416.98$        8.90$             
Mar-06 15,754.0 140,106.72$        8.89$             
Apr-06 10,825.0 86,072.79$          7.95$             
May-06 7,461.0 58,902.80$          7.89$             
Jun-06 6,846.0 53,954.20$          7.88$             
Jul-06 6,483.0 51,124.03$          7.89$             
Aug-06 7,657.0 60,277.27$          7.87$             

Total/Average: 145,470 1,217,320.63$     8.37$             
Note: Btu content of natural gas is 1000 kBtu/Dtherm

Utility History - Natural Gas
Weber State University

Main Campus
September 2005 - August 2006

Natural Gas Usage
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Figure 13  
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3. Dee Events Center Electric Meter 
 
a. Rate 

Rocky Mountain Power provides electricity to this building under its Electric 
Service Schedule No. 6A, General Service – Energy Time-of-Day Option. 
The main difference with this rate is that power is provided at reduced, or 
distribution level, voltage rather than high voltage. 
 
Schedule 6A also charges for electricity use, or energy, in kilowatt-hours 
(kWh) and instantaneous connected load, or demand, in kilowatts (kW). This 
schedule incorporates seasonal rate adjustments, and time-of-day adjustments. 
The seasonal adjustments are based on wintertime use defined as October 
through April, and summertime use defined as May through September.  
 
The time-of-day adjustments divide use periods into On-Peak and Off-Peak 
times. Wintertime On-Peak time is between 7:00 AM and 11:00 PM while 
summertime On-Peak time is between 1:00 PM and 9:00 PM. The shift in 
these On-Peak times reflects the times when the utility experiences the 
greatest demand levels. The energy (kWh) and demand (kW) unit cost vary 
based on the seasonal parameters with both being a higher unit rate during the 
summertime and during On-Peak times. 

 
Electrical demand cost is billed similar to the Main Campus. There is no 
“Power Charge” but there is a “Facilities kW” charge and the monthly 
demand charge is based on the metered peak power described by the utility as 
follows: 

 
• Facilities kW: All kW as shown by or computed from the reading of 

Company’s Power meter for the 15-minute period of Customer’s 
greatest use at any time during the month, adjusted for Power Factor to 
the nearest kW. 

 
In addition to the above usage charges, a Demand Side Management 
surcharge of 2.13 percent is assessed each month to the Energy Charge, 
Facilities Charge and Voltage Discount. The DSM charge is designed to 
recover the utility’s cost incurred since August 2001 associated with the 
Commission-approved demand side management expenditures. The surcharge 
is valid from April 1, 2004 and expires March 31, 2014. A monthly Customer 
Service Charge of $25 is also assessed. 
 

b. Usage 
For the time period analyzed, electrical energy use in the Dee Events Center 
totaled 1,851,040 kWh which accounted for $47,639 in expenditures while 
electrical demand for the same period accounted for $92,079 of the total 
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$153,389 annual expenditure. The demand kW varied from a low 617 kW in 
December 2005 and January and February 2006, to an annual high peak of 
just over 845 kW in May of 2006. 

 
For the September 2005 to August 2006 time period analyzed the total 
electrical demand cost accounted for more than 60 percent of the total annual 
utility expenditures. Knowing how demand affects the Dee Events Center’s 
electricity expenditures will provide incentive to improve the control of 
simultaneous electrical use, particularly the large number of high wattage 
lights, and reduce its associated electrical cost.  
 
The utility graphs and tables in Figure 14 illustrate electrical usage and 
demand for the Dee Events Center. 
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Utility Utah Power Average cost per kWh $0.083
Location 4300 Harrison Blvd
Meter No. 28266296 Premise #: Electricity $ / ft2-yr $1.00
Account/Rate 4458 1426-016 9 Rate: Schedule 6 Elec. & gas $ / ft2-yr $1.26
Bldg. Sq. Ft. 152,670

Electricity kBtu / ft2-yr 41.4
Elec. & gas kBtu / ft2-yr 41.4

Based on previous month rate

Usage Date Usage (kWh) kWh Cost

On-Peak 
Demand 

(Billed kW)
On-Peak 

Demand ($) Cost/kWh ($)
Demand 

Cost/kW ($)
Total 

Demand ($) Total Cost

Blended 
Cost 

($/kWh)
Sep-05 212,000             $5,456.88 806.00          10,284.56$   0.0257$          12.76$         10,284.56$   $17,011.32 0.0802$      
Oct-05 155,000             $3,989.70 744.00          7,877.16$     0.0257$          10.59$         7,877.16$     $12,620.50 0.0814$      
Nov-05 127,000             $3,268.98 703.00          7,198.72$     0.0257$          10.24$         7,198.72$     $11,314.93 0.0891$      
Dec-05 167,000             $4,298.58 617.00          6,318.08$     0.0257$          10.24$         6,318.08$     $11,367.36 0.0681$      
Jan-06 147,000             $3,783.78 617.00          6,318.08$     0.0257$          10.24$         6,318.08$     $10,965.85 0.0746$      
Feb-06 132,000             $3,397.68 617.00          6,318.08$     0.0257$          10.24$         6,318.08$     $10,442.17 0.0791$      
Mar-06 110,000             $2,831.40 388.00          3,973.12$     0.0257$          10.24$         3,973.12$     $7,426.97 0.0675$      
Apr-06 104,040             $2,676.96 548.00          5,611.52$     0.0257$          10.24$         5,611.52$     $8,741.66 0.0840$      
May-06 148,000             $3,803.60 845.00          8,652.80$     0.0257$          10.24$         8,652.80$     $16,066.27 0.1086$      
Jun-06 195,000             $5,019.30 835.00          10,654.60$   0.0257$          12.76$         10,654.60$   $16,577.46 0.0850$      
Jul-06 195,000             $5,019.30 827.00          10,552.52$   0.0257$          12.76$         10,552.52$   $17,777.78 0.0912$      
Aug-06 159,000             $4,092.66 652.00          8,319.52$     0.0257$          12.76$         8,319.52$     $13,077.16 0.0822$      

Total/Average: 1,851,040          47,638.82$     92,078.76$   0.0257$          11.11$         92,078.76$   153,389.43$     0.0829$      
Max Demand: 845.00          

September 2005 - August 2006

Utility History - Electricity
Weber State University

Dee Events Center

Electric Usage and Demand
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4. Dee Events Center Natural Gas Meter 
 
a. Rate 

Natural gas is provided to the Dee Events Center by Questar Gas. The current 
Questar rate for this building is the Commercial Gas Service UTGS1 rate. The 
billing unit of natural gas for this rate is the Decatherm which represents one 
million Btus. 
 

b. Usage 
For the September 2005 to August 2006 time period analyzed the building 
used 4,114 Decatherms at a cost of $39,332. July 2006 showed the lowest use 
for the year at just under 109 Decatherms and the highest monthly use was in 
December 2005 at just over 709 Decatherms. The seasonal variations are 
typical as cold weather requires more natural gas use.  
 
The utility graphs and tables in Figure 15 illustrate natural gas usage for the 
Dee Events Center. 
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Utility Questar Gas Avg. cost per DTherm $9.56
Location 4300 Harrison Blvd

Meter No. Gas $ / ft2-yr $0.26
Account/Rate 925400000 Elec. & gas $ / ft2-yr $1.26

Bldg. Sq. Ft. 152,670
Gas kBtu / ft2-yr 0.0

Elec. & gas kBtu / ft2-yr 41.4

Usage 
Month

Usage 
(Dtherms) Total Cost

Cost/ 
DTherm

Sep-05 279.2 2,104.47$         7.54$       
Oct-05 203.0 1,627.91$         8.02$       
Nov-05 266.0 2,637.56$         9.92$       
Dec-05 708.7 7,384.59$         10.42$     
Jan-06 589.9 6,346.95$         10.76$     
Feb-06 567.7 5,536.66$         9.75$       
Mar-06 462.9 4,438.56$         9.59$       
Apr-06 387.4 3,467.35$         8.95$       
May-06 216.8 1,927.29$         8.89$       
Jun-06 165.4 1,475.01$         8.92$       
Jul-06 108.8 990.96$            9.11$       
Aug-06 158.5 1,394.37$         8.80$       

Total/Averag 4,114 39,331.68$       9.56$       
Note: Btu content of natural gas is 1000 kBtu/Dtherm

Utility History - Natural Gas
Weber State University

Dee Events Center
September 2005 - August 2006

Natural Gas Usage
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5. Davis Campus Electric Meter 
 
a. Rate 

Rocky Mountain Power provides electricity to the Davis Campus under its 
Electric Service Schedule No. 6, General Service – Distribution Voltage at 
reduced, or distribution level, voltage rather than high voltage. This is the 
same rate as the Dee Events Center.  
 
Schedule 6 also charges for electricity use, or energy, in kilowatt-hours (kWh) 
and instantaneous connected load, or demand, in kilowatts (kW). This 
schedule incorporates seasonal rate adjustments, but not time-of-day 
adjustments. The seasonal adjustments are based on wintertime use defined as 
October through April, and summertime use defined as May through 
September. The energy (kWh) and demand (kW) unit cost vary based on the 
seasonal parameters with both being a higher unit rate during the summertime. 
 
There is no “Facilities kW” charge so the monthly demand charge is based 
only on the metered peak power described by the utility as follows: 

 
• Power: All kW as shown or computed from the reading of Company’s 

Power meter for the 15-minute On-Peak period of Customer’s greatest 
use during the month, adjusted for Power Factor to the nearest kW. 

 
In addition to the above usage charges, a Demand Side Management 
surcharge of 2.13 percent is assessed each month to the Power Charge, Energy 
Charge, Facilities Charge and Voltage Discount. The DSM charge is designed 
to recover the utility’s cost incurred since August 2001 associated with the 
Commission-approved demand side management expenditures. The surcharge 
is valid from April 1, 2004 and expires March 31, 2014. A monthly Customer 
Service Charge is also assessed. 
 

b. Usage 
For the time period analyzed, electrical energy use for the Davis Campus 
totaled 1,633,600 kWh which accounted for $42,043 in expenditures while 
electrical demand for the same period accounted for $54,968 of the total 
$108,746 annual expenditure. The demand kW varied from a low 255 kW in 
December 2005 to an annual high peak of 536 kW in September of 2005.  

 
For the July 2005 to June 2006 time period analyzed the total electrical 
demand cost accounted for over 50 percent of the total annual utility 
expenditures. Knowing how demand affects the Davis Campus electricity 
expenditures will provide incentive to improve the control of simultaneous 
electrical use and reduce its associated electrical cost.  The utility graphs and 
tables in Figure 16 illustrate electrical usage for the Davis Campus. 
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Utility Rocky Mountain Power Average cost per kWh $0.067
Location Layton, Co
Meter No. 21180923 Premise #: Electricity $ / ft2-yr $0.96

Account/Rate 17061603 003 002 Rate: Schedule 6 Elec. & gas $ / ft2-yr $1.58
Bldg. Sq. Ft. 113,275

Electricity kBtu / ft2-yr 49.2
Elec. & gas kBtu / ft2-yr 49.2

Billing Date Usage (kWh) kWh Cost

On-Peak 
Demand 

(Billed kW)
On-Peak 

Demand ($) Cost/kWh ($)
Demand 

Cost/kW ($)
Total Demand 

($) Total Cost*
Blended Cost 

($/kWh)*
Jul-05 142,880                 3,677.73$      531              6,775.56$        0.0257$              12.76$         6,775.56$        $12,266.28 0.0859$          
Aug-05 176,320 4,538.48$      624              6,606.65$        0.0257$              10.59$         6,606.65$        $14,789.93 0.0839$          
Sep-05 216,160                 $5,563.96 536              5,488.64$        0.0257$              10.24$         5,488.64$        $12,354.41 0.0572$          
Oct-05 133,920                 $3,447.10 440              4,505.60$        0.0257$              10.24$         4,505.60$        $9,251.49 0.0691$          
Nov-05 111,680                 $2,874.64 384              3,932.16$        0.0257$              10.24$         3,932.16$        $7,453.68 0.0667$          
Dec-05 119,200                 $3,068.21 255              2,611.20$        0.0257$              10.24$         2,611.20$        $6,161.80 0.0517$          
Jan-06 118,240                 $3,043.50 257              2,631.68$        0.0257$              10.24$         2,631.68$        $6,217.14 0.0526$          
Feb-06 110,720                 $2,848.84 259              2,652.16$        0.0257$              10.24$         2,652.16$        $6,028.16 0.0544$          
Mar-06 107,520                 $2,763.26 284              2,908.16$        0.0257$              10.24$         2,908.16$        $6,217.73 0.0578$          
Apr-06 96,960                   $2,495.75 376              4,797.76$        0.0257$              12.76$        4,797.76$       $6,949.53 0.0717$          
May-06 132,960                 $3,422.39 423              5,397.48$        0.0257$              12.76$         5,397.48$        $9,068.61 0.0682$          
Jun-06 167,040                 $4,299.61 522              6,660.72$        0.0257$              12.76$         6,660.72$        $11,987.47 0.0718$          

Total/Average: 1,633,600 42,043.47$    54,967.77$      0.0257$              11.11$         54,967.77$      108,746.23$    0.0666$          
Max Demand: 624.00         

Note: Dollar values for kWh Cost and On-Peak Demand Cost were estimated using monthly rates from same Schedule 6 Rate at Dee Events Center.

Utility History - Electricity
Weber State University

Davis Campus
July 2005 - June 2006

Electric Usage and Demand
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Figure 16  
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6. Davis Campus Natural Gas Meter 
 
a. Rate 

Natural gas is provided to the Davis Campus by Questar Gas. The current 
Questar rate for this building is the Commercial Gas Service UTGS1 rate. The 
billing unit of natural gas for this rate is the Decatherm which represents one 
million Btus. 
 

b. Usage 
For the July 2005 to June 2006 time period analyzed the building used 7,644 
Decatherms at a cost of $70,358. July 2006 showed the lowest use for the year 
at slightly over 289 Decatherms and the highest monthly use was in December 
2005 at just over 1,346 Decatherms. The seasonal variations are typical as 
cold weather requires more natural gas use.  

 
The utility graphs and tables in Figure 17 illustrate natural gas usage for the 
Davis Campus. 
 

 
 



 

Page 59 of 63 

 

Utility Questar Gas Avg. cost per DTherm $9.20
Location Layton, UT

Meter No. Gas $ / ft2-yr $0.62

Account/Rate 5827301000 UTGS1 Elec. & gas $ / ft2-yr $1.58
Bldg. Sq. Ft. 113,275

Gas kBtu / ft2-yr 0.0
Elec. & gas kBtu / ft2-yr 49.2

Usage Month
Usage 

(DTherm) Total Cost Cost/DTherm
Jul-05 392.9 2922.62 7.44$             
Aug-05 289.2 2,191.97$             7.58$             
Sep-05 434.7 3,226.10$             7.42$             
Oct-05 519.3 3,944.43$             7.60$             
Nov-05 681.5 6,426.27$             9.43$             
Dec-05 1,346.2 13,920.69$           10.34$           
Jan-06 994.1 10,556.59$           10.62$           
Feb-06 649.5 6,411.18$             9.87$             
Mar-06 764.8 7,238.32$             9.46$             
Apr-06 645.3 5,718.58$             8.86$             
May-06 462.4 3,922.03$             8.48$             
Jun-06 463.7 3,879.19$             8.37$             

Total/Average: 7,644 70,357.97$           9.20$             

Note: Btu content of natural gas is 1000 kBtu/Dtherm

Davis Campus
July 2005 - June 2006

Utility History - Natural Gas
Weber State University

Natural Gas Usage
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7. Ogden Campus Water Meters 
 
a. Rate 

Water is provided to the campus by Ogden City Water. A total of fifteen 
meters measure water use according to a list provided by the University. The 
billing unit for this rate is the gallon. Water usage and cost data was provided 
in spreadsheet form by the University; actual water bills for the Main Campus 
were not analyzed. For the purpose of this initial survey water usage was 
analyzed for the Main Campus meter and individual meters serving the 
Science Lab, Business and Education Buildings, Technical Education 
Building, and the Heat Plant. 
 

b. Usage 
For the July 2005 to June 2006 period analyzed these meters show a 
consumption of 44,527 kgal at a cost of $168,236. March 2006 showed the 
lowest use for the year at 762 kgal and the highest monthly use was in 
November 2005 at nearly 8,100 kgal. The extremely low usage indicated in 
March 2006 appears to be an anomaly and may be related to data input or 
meter reading error. There are considerable variations in usage throughout the 
year for which data was available. This translates into differences in cost per 
kgal due to the City’s rate structure. An investment grade audit effort under 
the ESIP should examine multiple consecutive years of data to account for 
anomalies and variations.  
 
The utility graphs and tables in Figure 18 illustrate water usage in the main 
campus buildings selected for analysis. 
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Utility History - Water
Weber State University

Main Campus
July 2005 - June 2006

Utility Ogden City Water
Location Main Campus

Meter No. Main 18-9000-01 SL 18-9633-15

WB/ED 189635-01TE 18-9686-07
HP 18-9696-01

Month Ending
Water Usage 

(kgal) Water Cost* Water Cost/kgal
Jul-05 4,102             14,552.40$         3.55$                   
Aug-05 6,233             17,518.20$         2.81$                   
Sep-05 2,797             12,734.49$         4.55$                   
Oct-05 5,221             16,103.43$         3.08$                   
Nov-05 8,094             20,096.53$         2.48$                   
Dec-05 2,637             12,513.18$         4.74$                   
Jan-06 2,448             12,250.62$         5.00$                   
Feb-06 2,482             12,460.51$         5.02$                   
Mar-06 762                9,906.60$           13.00$                 
Apr-06 2,755             12,677.07$         4.60$                   
May-06 3,725             14,027.24$         3.77$                   
Jun-06 3,269             13,395.28$         4.10$                   

Total/Average: 44,527 168,235.55$       3.78$                   Avg. cost per kgal: 3.78$              

Water Usage
Main Meter, SL, WB/ED, TE, HP 
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Figure 18 
 
 



 

Page 62 of 63 

 

8. Dee Events Center Water Meter 
 
a. Rate 

Water is provided to the Dee Events Center by Ogden City Water through a 
single meter. The billing unit for this rate is the gallon. Water usage and cost 
data was provided in spreadsheet form by the University; actual water bills for 
the Dee Events Center were not analyzed. 
 

b. Usage 
For the July 2005 to June 2006 period analyzed this meter shows a 
consumption of 2,345 kgal at a cost of $15,146. The lowest use for the year 
was in March 2006 at 53 kgal and the highest monthly use was in July 2005 at 
nearly 475 kgal. There are considerable variations in cost per kgal throughout 
the year for which data was available. This is probably due to the City’s rate 
structure which includes a number of fixed costs that are billed regardless of 
actual use. An investment grade audit effort under the ESIP should examine 
multiple consecutive years of data to account these variations. 
 
The utility graphs and tables in Figure 19 illustrate water usage in the Dee 
Events Center. 
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Utility Ogden City Water
Location Dee Events Center

Meter No. 19-9620-08

Month Ending
Water Usage 

(kgal) Water Cost
Water  

Cost/kgal
Jul-05 475                 1,676.26$        3.53$            
Aug-05 387                 1,526.14$        3.94$            
Sep-05 167                 1,220.34$        7.31$            
Oct-05 112                 1,143.89$        10.21$          
Nov-05 125                 1,161.96$        9.30$            
Dec-05 124                 1,160.57$        9.36$            
Jan-06 124                 1,160.57$        9.36$            
Feb-06 85                   1,106.36$        13.02$          
Mar-06 53                   1,061.88$        20.04$          
Apr-06 130                 1,168.91$        8.99$            
May-06 172                 1,227.43$        7.13$            
Jun-06 391                 1,532.12$        3.92$            

Total/Average: 2,345 15,146.43$      6.46$            Avg. cost per kgal: 6.46$           

Utility History - Water
Weber State University

Dee Events Center
July 2005 - June 2006

Water Usage
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        Figure 19 
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